

## **Appendix D**

### **Current Project Schedule**

| <b>FY</b>       | <b>MILESTONE</b>  | <b>COMPLETION DATE</b> |
|-----------------|---|------------------------|
| 2012-13         | Regulatory Submissions for Remediation (NIRB Screening, Land Use Permit, Inuit Owned Land (IOL) Permit & Water Licence)   | 2012-10-30             |
|                 | Finalize Request for Proposal Documents and post on MERX (Specifications & Drawings)  | 2013-01-18             |
|                 | Conduct Bidder's Conference in Yellowknife  | 2013-02-05             |
|                 | Complete Request for Proposal Process & Award Remediation Contract  | 2013-03-27             |
|                 | Community Consultation (Pre-Remediation) in Cambridge Bay to introduce the project, the contractor, and the employment/ business opportunities for the Northern residents/Inuit | 2013-04-28             |
| 2013-14         | Regulatory Submissions for Remediation (Quarry Permits and PCB Storage Area Registration)   | 2013-04-30             |
|                 | Mobilization  | 2013-07-30             |
|                 | Site Remediation (Year 1)   | 2013-09-30             |
|                 | Winterization and Camp Shut Down for the year   | 2013-10-31             |
|                 | Community Consultation (Inter – Season) in Cambridge Bay to report on Year 1 remediation progress   | 2014-02-28             |
|                 | Winterization and Camp Shut Down for the year   | 2013-10-31             |
| 2014-15         | Site Remediation (Year 2)   | 2014-09-30             |
|                 | Demobilization via Sealift  | 2014-09-30             |
|                 | Final Community Consultation in Cambridge Bay to announce the project completion and present information on LTM program   | 2014-10-31             |
|                 | Final completion/construction summary report; regulatory reporting; and AANDC Closure Report  | 2015-03-31             |
| 2015-16 onwards | Long Term Monitoring – up to 25 years as per the INAC Abandoned Military Sites Remediation Protocol   | 2015 – 16 onwards      |