

REQUEST FOR INFORMATION

RFI NUMBER	NL-RFI-030				
ISSUE DATE (YY/MM/DD)	February 23, 2011				
PRIORITY	H	M	X	L	
REQ'D RESPONSE DATE	March 2, 2011				

Hope Bay Mining Project

Subject:	Liner Detail at Pad I	Project Zone/Area:	Doris North/Hope Bay
Company:	Nuna Logistics Ltd. (Nuna)	Station/Location:	Sedimentation and Pollution Control Ponds
Attention:	Doug Fielding/Jerry Graham/Calvin Goldschmidt	Discipline:	Civil

AFE:		Specification Number:	SRK Technical Specifications Rev. E
Related Drawings:	HB+D-CIV-CIV-OND-0070 Rev 0	Related Documents:	
	HB+D-CIV-CIV-OND-0071 Rev 0		
	or DN-DMC-010		
	and DN-DMC-011		

Related WBS Code	3DAA6030	WBS Code Description:	Doris North- Sedimentation and Pollution Control Ponds

Information Request/Description of Issue/Approval Required:

Please confirm that sectional detail Q from drawing HB+D-CIV-CIV-OND-0071 Rev 0 applies to the Separation Dyke between survey coordinated PP-02 and PP-03 on drawing HB+D-CIV-CIV-OND-0070 Rev 0.

Proposed Corrective Action:

Please provide the sectional detail from PP-02 to PP-03 on drawing HB+D-CIV-CIV-OND-0070 Rev 0 of the Separation Dyke at Pad I including the liner installation.

Originator: Jeff DePape, Project Engineer

Print:

Sign:

Date:

Cost Impact	<input type="checkbox"/> No	<input checked="" type="checkbox"/> Yes	Potential cost impact should the purchase of additional materials be required.
Detailed Estimate attached	<input checked="" type="checkbox"/> No	<input type="checkbox"/> Yes	
Schedule Impact	<input checked="" type="checkbox"/> No	<input type="checkbox"/> Yes	
Source for Communication	<input type="checkbox"/> Owner Change	<input checked="" type="checkbox"/> Clarification/Info	<input type="checkbox"/> Constructor Change
	<input type="checkbox"/> Vendor Change	<input type="checkbox"/> Designer Change	<input type="checkbox"/> Other

Note: RFI's are not authorized change documents and cannot be used to direct a change in contract requirements. If Newmont's response on the RFI has cost and/or schedule effect, it is the contractor's responsibility to immediately advise Newmont. Work undertaken without Newmont written authorization is at the contractor's risk and expense

☐ Corrective Action Approved

☐ Correct as Follows:

Response:

On February 14th, drawing HB+D-CIV-CIV-OND-0071 Rev1 was issued. Sectional detail Q does not apply for the separation dyke/berm between the Sedimentation Pond and Pad I (between survey coordinates PP-02 and PP-03). A draft, not to scale, sketch has been attached for further clarification.

Responsible Newmont Representative:

John Kuylenstierna, Field Eng.

Print:

Sign:

Date:

March 1st / 11

