

Anticipated Timeline for the NIRB’s Review of the Kiggavik Project¹
Issued September 26, 2011

NIRB

Proponent

Mar 2, 2010

Mar 12, 2010

Apr 25 - May 10, 2010

Nov 15, 2010

Feb 9, 2011

Mar 21, 2011

Mar 22 - Mar 24, 2011

May 3, 2011

Dec 21, 2011

Jan 20, 2012

Feb 19-22, 2012

Feb 29-Mar 10, 2012

Mar 14, 2012

Mar 22, 2012


May 21, 2012

May 31, 2012

Jun 5, 2012

Jun 10, 2012

Jul 10, 2012



Anticipated Timeline for the NIRB’s Review of the Kiggavik Project¹
Issued September 26, 2011

NIRB

Proponent

- Continued from previous -

Day 1

Final EIS (FEIS) Submission

Review for compliance with PHC

The NIRB’s PHC compliance review may result in a negative decision, necessitating revisions to the submission and possibly a second compliance review.

Reject

Accept

Day 15

Technical Review of FEIS

Day 75

Parties submit technical review

Day 90

Final Hearing

Day 125

NIRB Issues Final Report to Minister

Minister’s Decision²

Day 126

Reject

Approve

Day 156

NIRB Project Certificate Workshop

Day 171

NIRB issues Project Certificate

NIRB Part 7 Monitoring begins

Notes: 1 = Timelines may change based on project-specific circumstances and subject to the NIRB’s discretion.
2 = The timeline for the Minister’s Decision is independent of the NIRB.