

NIRB’s Review Process Map and Anticipated Timeline for the Kiggavik Project¹ (February 6, 2013)

NIRB

Proponent

Mar 2, 2010

Mar 12, 2010

Apr 25 - May 10, 2010

Nov 15, 2010

Feb 9, 2011

Mar 21, 2011

Mar 22 - Mar 24, 2011

May 3, 2011

Dec 20, 2011

Apr 25, 2012
Resubmission

May 4, 2012

May 22 - May 30, 2012

Jun 29, 2012

July 13, 2012

Jan 31, 2013

Feb 6, 2013


Apr 8, 2013

May 8, 2013

May 28-31, 2013

June 4-6, 2013

Jul 4, 2013



Participant funding announced (Mar 12)

Minister’s decision on participant funding (Aug 10)

INAC issue participant funding (Nov 15)

DEIS submitted by the Proponent did not meet the NIRB’s conformity determination. The Proponent was asked to resubmit its DEIS on January 18, 2012. Resubmission received April 25, 2012.


The Proponent will develop an FEIS with the issued PHC compliance report based on its own timetable, making the transition to the next stage of the Review Proponent-driven.

NIRB’s Review Process Map and Anticipated Timeline for the Kiggavik Project¹ (February 6, 2013)

NIRB

Proponent

- Continued from previous page -



Notes: 1 = Timelines may change based on project-specific circumstances and subject to the NIRB’s discretion.
2 = The timeline for the Minister’s Decision is independent of the NIRB.