dd/mm/yyDraft EIS addendum contains Appendix 3G: 05/07/11 Begin technical review period pre-development works proposal Proponent submits pre-development 16/09/11 application package NIRB distributes application NIRB to coordinate joint notice with NWB 21/09/11 package with comment request Technical review comments are not expected to 05/10/11 Parties submit technical review comments speak to the pre-development application package Proponent responds to Response to provide info and materials 14/10/11 required for Technical Meeting discussions technical review comments 18/10/11-Time will be provided to discuss Technical Meeting, Iqaluit 20/10/11 pre-development applications Parties submit comments Re 27/10/11 pre-development application package Time will be provided to discuss 06/11/11-**Pre-Hearing Conferences** 10/11/11 in Igloolik and Pond Inlet pre-development applications NIRB issues PHC Report If NIRB recommends approval of 12.10.2(b) 10/12/11 exceptions, responsible authorities may proceed NIRB issues 12.10.2(b) determination with licensing and permitting. If NIRB does not recommend approval of 12.10.2(b) exceptions, a decision on the proposed works must wait until completion of the Review. Final EIS (FEIS) Submission Day 1 Review for compliance with PHC Report Day 15 Reject Accept Technical Review of FEIS Day 15 Day 75 Technical review comments due Day 90 Final Hearing NIRB Issues Final Report Day 125 to Minister Minister's Decision Day 126 Reject Approve Day 140 NIRB Project Certificate Workshop NIRB issues Project Certificate Day 156

NIRB Part 7 Monitoring begins