

**Table 1: Licence No. 2AM-MRY1325; Projected Timeline for the Annual Security Review Associated with the 2019 Work Plan**

Date	Event
November 2, 2018	The Licensee filed a copy of its 2019 Work Plan as required under Schedule J of the Licence.
November 9, 2018	The Licensee, Crown-Indigenous Relation and Northern Affairs Canada (CIRNAC), and the Qikiqtani Inuit Association (QIA) shall provide comments with respect to the ASR process and timelines proposed in this Table.
November 30, 2018	CIRNAC, the QIA and any other interested parties to file written submissions regarding the Licensee's 2019 Work Plan and any updated to the reclamation security estimates for the Project.
December 7, 2018	Licensee to file any updated information regarding additional security amounts posted with the QIA and territorial or federal authorities that have issued authorizations to the Project, including CIRNAC.
	Licensee to file its response(s) to interveners' submissions regarding reclamation security associated with the 2019 Work Plan.
December 13, 2018	NWB to hold a teleconference regarding the ASR associated with the 2019 Work Plan.
December 20, 2018	All involved parties file updates and/or addenda to the intervenor submissions (filed by November 30, 2018) and Licensee submissions (filed by December 7, 2018) based on the discussion and commitments at the teleconference.
January 18, 2019	NWB to issue an ASR decision that advises the Licensee and interested parties of the total financial security required to be posted prior to commencement of the 2019 Work Plan under Part C, Item 1 of the Licence.
February 17, 2019	Licensee to file any additional reclamation security amount required as determined by the NWB and set out in the ASR decision in accordance with Part C, Item 1 of Licence No. 2AM- MRY1325.