



NWB Tools

Richard Dwyer <richard.dwyer@nwb-oen.ca>

Fwd: Agnico Eagle Meadowbank/Whale Tail 2022 Construction Activities List

Richard Dwyer <richard.dwyer@nwb-oen.ca>

Tue, Mar 29, 2022 at 4:41 PM

Draft To: Assol Kubeisinova <assol.kubeisinova@nwb-oen.ca>

From: **Marie-Pier Marcil** <marie-pier.marcil@agnicoeagle.com>

Date: Tue, Mar 29, 2022 at 9:15 AM

Subject: Agnico Eagle Meadowbank/Whale Tail 2022 Construction Activities List

To: Assol Kubeisinova <assol.kubeisinova@nwb-oen.ca>

Cc: Alexandre Lavallee <alexandre.lavallee@agnicoeagle.com>, Alexandra Ozaruk <alexandra.ozaruk@agnicoeagle.com>

Good day Assol,

As per your previous discussion with Manon Turmel, please find attached our 2022 list of construction activities for Meadowbank and Whale Tail Sites. This list may be extended during 2022 and doesn't included all the maintenance of existing infrastructures.

Should you have any questions, please do not hesitate to contact us.

Regards,

**Marie-Pier Marcil** | Environmental Project Coordinator

marie-pier.marcil@agnicoeagle.com | Direct 819.759.3555 |

Agnico Eagle Mines Limited - Meadowbank Division, Suite 540 - Baker Lake, Nunavut,
Canada X0C 0A0agnicoeagle.com     

Meadowbank (2AM-MEA1530) and Whale Tail (2AM-WTP1830) 2022 Construction List Activities

Location	Project List	Status	Project Description	60 days notice required
Whale Tail Project	Surface Maintenance Shop Backup Generator	Ongoing	Installing a backup generator for the Whale Tail Surface Maintenance shop. No fuel tank installation and use of an existing pad.	No
Whale Tail Project	Whale Tail Bit Shop Dome Renovations	Planned	The Bit Shop at Whale Tail requires renovations by leveling dome section flooring and installing ventilation/piping inside dome.	No
Whale Tail Project	Install Country Kitchen and Music Room for Whale Tail Camp	Planned	Install country kitchen and music room at Whale Tail. A new wing will be added. No pad construction or change to the waste and water management strategy.	No
Whale Tail Project	New Millwright Shop	Under evaluation	Need a new underground millwright shop to be able to repair big parts, units in their shop and having access to small Crane, hoist. Shop should be situated near the U.G Service Building between the Batch Plant and Portal Area for easy access	Y - if pad is required for construction
Whale Tail Project	Surface Maintenance Shop Roof	Under evaluation	Need to build 2 new side roofs inside the Attic of the Surface Maintenance Shop to prevent water infiltration in the Surface Maintenance shop offices, tool crib and lunchroom. Need to insulate this new roof with urethane. No pad construction or change to the waste or water management strategy.	No
Whale Tail Project	Construction of water recirculation from GSP-1 to UG facility	Ongoing	Recirculation system from GSP-1 to Underground facility	No
Whale Tail Project	Landfarm construction	Planned	Landfarm construction at Whale Tail site as per approved design	NWB approval already received
Whale Tail Project	Continued construction of an emulsion plant and commissioning	Ongoing	Commissioning of the Whale Tail Emulsion plan as per the approved design	NWB approval already received
Whale Tail Project	Tramp metal (completion)	Planned	Tramp metal end construction in June. No pad extension.	No
Whale Tail Project	CRF building (completion)	Ongoing	Construction of the CFR building as per project application. Commissioning in March	No
Whale Tail Project	Underground dry (completion)	Ongoing	Bring 2 module from underground module to connect it to the new dry. No pad construction (levelling, tripod installation). No fuel tank or change to the water/waste management strategy	No
Whale Tail Project	Ring Road construction	Ongoing	Road construction around the IVR WRSF	No

Location	Project List	Status	Project Description	60 days notice required
Whale Tail Project	Drill and blast dry modification	Planned	Building extension. No new pad construction, no fuel tank installed or change to the water or waste management strategy	No
Meadowbank Project	Front Desk Roof Repair	Planned	Installing a new roof located over MBK front desk, current roof leaks	No
Meadowbank Project	ABF/PEL Garage Move	Planned	The garage on East Dike needs to be moved due to the input project as the ground will now become unstable in that area. Move in a pad already constructed. No fuel tank or change to the water or waste management strategy	No
Meadowbank Project	HPGR Building (completion)	Ongoing	Commissioning of the HPGR building	No
Meadowbank Project	Addition of leach tank	Planned	Addition of leach tank at the MBK mill. No new pad construction.	No
Meadowbank Project	Airstrip work (widening, raising, building moves) due to new Transport Canada regulations	Under evaluation	Widening, raising, building moves - due to new TC regulations	No
Meadowbank Project	3M L Fuel Tank	Planned	Addition of a 3 ML Fuel tank at MBK	Y - will be a modification
WTHR	Road widening KM 116 - KM 131, KM145-154, KM 172-179	Under evaluation	Road widening in some areas along the WTHR up to 15 m.	No
WTHR	Bridge KM 131, KM 135, KM 126	Planned	Maintenance work	No
AWAR	KM 95 Blind Hill, KM 102, EMR blind hill improvement	Under evaluation	Modification to some AWAR sections for health and safety reasons	No
AWAR	Bridge Repairs KM 8, KM 22, KM49, KM 62, KM 69, KM73, KM78	Planned	Maintenance and repairs of some bridges along the AWAR.	No
Baker Lake	Baker Lake Washroom	Under evaluation	Need to install washroom at Baker Lake fuel farm	No
Baker Lake	Bake Lake Spud Barge Pads Extension	Ongoing	Continue increase the area of sea can storage at Baker Lake. Work initiated in 2021	No
Baker Lake	Jet-A - Tanks 19 & 20	Planned	Re-addition of tank 19-20 to Jet-A tank system in Baker Lake. Jet-A tank already approved in the Water License.	No
Baker Lake	Spud barge overhaul - Maintenance on dock	Planned	Repairs and maintenance of the actual dock at the Baker Lake Spud barge	No
Baker Lake	Paint the 4 remaining tank (5-6-7-8)	Planned	Painting of Fuel Tank 5-6-7-8 at Baker Lake	No