

1. WORK SEQUENCE

- .1 The Work shall be executed in a timely manner to ensure that construction is completed by the completion dates outlined in these documents.
- .2 The Contractor must coordinate activities with other Contractors to have timely access to the site to ensure the timely completion of the project.
- .3 The Contractor shall consult with the Engineer on acceptable methods of carrying out the Work, the space available for storage of materials and erection of temporary facilities, location of granular borrow areas, and any other information pertinent to the Work. All costs associated with the forgoing shall be borne by the Contractor.
- .4 The tentative sailing of the supply ship to Resolute Bay is August 22, 2005.
- .5 The Contractor shall confirm these dates and will be required to work within the shipper's dates. The owner will not accept any responsibility for any changes in the actual shipping dates.
- .6 The original target dates for Phases 1 and 3 are as follows:

Description	Start Date	Notes
Tender Call	May 31, 2005	4 weeks
Close of Tenders:	June 28, 2005	
Contract Award:	June 30, 2005	
Construction Start-Up Meeting	July 5, 2005	1 day
Mobilization (shop drawings, order material, prepare schedules)	July 11, 2005	2 weeks
Contractor mobilizes to site	July 20, 2005	2 weeks
Begin Layout and installation of lateral and curb boxes. Lateral lines supplied by GN.	July 22, 2005	5 weeks
Test all lines as per spec.	August 26, 2005	1 week
Ship Sailing Date	August 22, 2005	
Replace Utilidor lines from AV#10 to AV#12	August 19, 2005	3 weeks
Install New AVs, Utilidor Lines and Test for Phase 3	September 5, 2005	4 weeks
Inspection for end of Construction season 2005	October 10, 2005	2 days

- .7 The above schedule is not complete, it only hi-lights major tasks. A temporary fence and dike is required around the facility at the end of each construction season. The facility must be operable throughout.
- .8 Items not affecting the delivery of fuel, and or substantial completion may be moved backward or forwards to better suit the Contractor's resources.

END OF SECTION 01014