

CHANGE NOTICE



PROJECT OFFICE Yellowknife CHANGE NOTICE NO. 2

| | | |
|---|------------------------------|--------------------------|
| TO (CONTRACTOR) Kudlik Construction | | DATE July 21, 2007 |
| | | PROJECT NO. 05-4319-3000 |
| PROJECT P-Lake Sewage Lagoon AND LOCATION Cape Dorset, NU | OWNER GN – CGS Pond Inlet | |
| CONTRACT 05-2020 | | |

This Notice directs the change in the Work as described below. The contractor is to submit a quotation for the works, in accordance with the general Conditions if the contractor believes the change in the work affects the tender price. Do not proceed with the works without an approved by a Change Order where the change affects the contractors price.

All Changes cost changes must be authorized by a Change Order.

(TO THE CONTRACTOR)

The Change will include the following changes to the project design. These are, but not limited to;

- 1) Refer to Drawing 111 – Detail 10. The contractor is instructed to place the geo-web and the GCL in one layer. The geo web will be placed immediately on top of the GCL, with not granular or other material between the two liners.

All other design details are to remain as indicated on the drawings, and as amended in the addendum.

| DISTRIBUTION | | | |
|-----------------------|--|--------------------|--|
| Contractor's File (2) | | Project File | |
| Owner | | Supervision | |
| File | | Resident Inspector | |

DILLON CONSULTING LIMITED

Appendix III – Field Instruction for Overflow Weir