From: Molinski, Michael
To: "Sean Joseph"
Cc: Phyllis Beaulieu; Cowan, John
Subject: RE: Resolute Bay LANDFILL Schedule for field Work 2012
Date: Wednesday, May 09, 2012 6:47:35 AM

Hi Sean,

Unfortunately, Transport Canada **will not** proceeding with the above project as scheduled due to a lack of funding. I would like to request that the NWB does not issue the water license at this time. I would request that the NWB place the project on hold until further notice. It is anticipated that the project will proceed in future years, however, it is uncertain at this time when. If you have any questions or would like to discuss the project, please contact me.

Regards,

Mike Molinski
204.984.0440

From: Sean Joseph [mailto:sjoseph@nunavutwaterboard.org]
Sent: Thursday, March 22, 2012 3:24 PM
To: Molinski, Michael
Subject: RE: Resolute Bay LANDFILL Schedule for field Work 2012

Thank you very much, Mike.

Regards,
Sean

From: Molinski, Michael [mailto:Michael.Molinski@tc.gc.ca]
Sent: Thursday, March 22, 2012 1:47 PM
To: 'Sean Joseph'
Subject: Resolute Bay LANDFILL Schedule for field Work 2012

Hi Sean,

As per our discussion, please see the attached maps/drawing and schedule for the first phase of the proposed work at the above site. Please also note as discussed we would request that the proposed license be for 5 years of construction ending in 2017 and monitoring to follow.

Regards,

Mike Molinski
Environmental Officer
Transport Canada
Environmental Affairs, Programs
Prairie and Northern Region
3rd floor, 344 Edmonton Street
P.O. Box 8550

Winnipeg, Manitoba, R3C 0P6
p: (204) 984-0440
c: (204) 792-0034
f: (204) 983-5048
e: michael.molinski@tc.gc.ca
w: http://www.tc.gc.ca/

´¯'·.¸¸..><((((º>.·´¯'·.¸><((((º>¸.·´¯'·.¸. ,.
·´¯'·..>><((((º>¸.·´´¯'·...¸><((((º>¸.·´¯'·.¸. ,