
PHASE 2 = Receipt of Draft EIS, Technical Review, Technical Meeting, Pre-Hearing Conference, Proponent Preparation of Final EIS 

Anticipated Timeline for the NIRB’s Review of Sabina Gold & Silver Corp.’s Back River Project   

 File No. 12MN036 
Issued July 31, 2014 

Reject Accept 

Parties submit Information Requests (IRs) to NIRB - 

NIRB forwards IRs to proponent/relevant parties 

Day 53 

(ext. to 64) 

-  Day 78 

Guideline Conformity Review 
Day 1-23 

DEIS distributed for public technical review,  

NIRB initiates 30 day Information Request period 
Day 23 

Draft EIS (DEIS) Submission Day 1 

Begin technical review period, 60-day comment period; 

initial notice of PHC provided 

Responses to IRs received 

Final EIS (FEIS) Submission 

Day 33 Public notice of community information sessions  

Day 64 - 

72 
Community Info Sessions, Kitikmeot Region 

Parties submit technical review comments  

Proponent response to comments 

Technical Meeting in Cambridge Bay 

Pre-Hearing Conference  

and Community Roundtable in Cambridge Bay 

NIRB Issues PHC Report 

Summary Report from Community Information 

Sessions released for information 

2014/01/20 

2014/01/20-

2014/02/11 

2014/02/11 

2014/02/21 

2014/03/13 

(2014/03/24) -  

2014/04/07 

2014/03/24 - 

2014/04/01 

Day 79 2014/07/23 

Day 87 2014/07/31 

Day 96 2014/08/08 

Day 147 2014/09/29 

Day 158 2014/10/10 

Day 192 –

194 

2014/11/13 - 

2014/11/15 

Day 196 –

198 
2014/11/17 -

2014/11/19 

Day 228 2014/12/19 

Details on steps in Phase 3 of the NIRB’s Review process can be obtained from our public guide available at: http://ftp.nirb.ca/04-GUIDES/03-

NEW%20GUIDES/03-ENGLISH/130405-NIRB%20Guide%203-Review-English-Online%20View%20Version-OEDE.pdf  

Trigger Phase 3 of  

NIRB Review 
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