
PHASE 3 = Receipt of Final EIS, Technical Review, Final Hearing, Development of Project Certificate 

Anticipated Timeline for NIRB’s Review of Sabina Gold & Silver Corp.’s Back River Project  — NIRB File No. 12MN036 

December 8, 2015 

 

Reject Accept 

Review for compliance with PHC Report Nov 23, 2015-

Dec 8, 2015 

Final EIS (FEIS) Submission Nov 23, 2015 

Dec 8, 2015 
FEIS Distributed for 90-day Public Technical Review; 

Parties have 30 days to submit Information Requests 

Final Hearing 

Proponent Submits Response to Final Written        

Submissions 

Notice of Final Hearing published; 

Request for Intervenor Status 

NIRB Issues Final Report to Minister 

Minister’s Decision 

NIRB Project Certificate Workshop 

NIRB Issues Project Certificate 

NIRB Part 7 Monitoring Begins 

Reject Accept 

Parties Submit Information Requests; 

Proponent responds to IRs 

Parties Submit Final Written Submissions;             

Proponent develops Response to Final Written Sub-

missions (up to 30 days) 

Proponent Submits Response to Information Requests;  

Parties develop Final Written Submissions (30 days) 

Public Information Sessions held in  

Cambridge Bay and Yellowknife 

Feb 8, 2016 

Mar 7, 2016 

Jan 15, 2016 

TBD 

TBD 

Apr 7, 2016 


