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Madrid-Boston Project Timelines CONSTRUCTION
OPERATION
CLOSURE

POST CLOSURE

1) Robert's Bay
Construction of Cargo Dock
Construction of Fuel Storage
Receiving freight/fuel
Closure
Post Closure

Closure

Post Closure

2) Doris Site
Camp expansion
TIA Expansion
Mining
Processing

Use of Camp and Infrastructure

Closure
Post Closure

Closure

Post Closure

3) Madrid North
Advanced Exploration
Process Plant Construction
Road to Doris TIA
Mining
Transporting Ore
Processing

Transport Concentrate to Doris

Closure
Post Closure

Mining
Ore transport to Doris

Transport of Concentrate to Doris Process Plant

Closure

Post Closure

4) Madrid South
Advanced Exploration
Mining
Transporting Ore
Closure
Post Closure

Mining at Madrid So
Transportation of Ore to

Closure

Post Closure

5) All-Weather Road
Construction of Road
Use of Road
Closure
Post Closure

On-going use of All-weather Road for Access to Boston
Closure

Post Closure

6) Boston Site
Advanced Exploration
Winter Road Access
Site Construction
Mining
Ore Processing
Transport of Ore to Doris
Closure
Post Closure

Mining at Boston

Ore transport to Doris

Closure

Post Closure
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