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Timeline Summary

PHASE 2
1) Robert's Bay

Construction of Cargo Dock
Construction of Fuel Storage
Receiving freight/fuel Closure

2) Doris Site
Camp expansion
TIA Expansion
Mining
Processing 
Use of Camp and Infrastructure

3) Madrid North
Process Plant Construction
Road to Doris TIA
Mining
Transporting Ore
Processing
Transport Concentrate to Doris

4) Madrid South
Mining
Transporting Ore

5) All-Weather Road 
Construction of Road
Use of Road Closure

6) Boston Site 
Winter Road Access
Boston Site Construction
Process Plant Construction
Mining
Ore Processing
Transport of Ore to Doris Ore transport to Doris

CLOSURE
POST CLOSURE

Mining

Mining at Boston
Post Closure

Post ClosureOn-going use of All-weather Road for Access to Boston

Closure
Processing at Boston - 2,400 tpd 

CONSTRUCTION PHASE
OPERATION PHASE

Processing Activities at Doris - 2,400 tpd

Closure Post Closure

Receiving freight/fuel and Backhaul

Processing at Madrid North - 1,200 tpd
Transport of Concentrate to Doris Process Plant 

Closure

Closure

Transportation of Ore to Doris 
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Mining at Madrid South

Ore transport to Doris 


