Mar 2, 2010

Mar 12, 2010

Apr 25 - May
10, 2010

Nov 15,2010

Feb 9, 2011

Mar 21, 2011

Mar 22 - Mar
24,2011

May 3, 2011

Dec 20, 2011

Apr 25, 2012
Resubmission

May 4, 2012

May 22 - May
30,2012

Jun 29, 2012

Jul 6, 2012

Jul 27, 2012

Aug 1, 2012

Oct 1, 2012

Oct 11, 2012

Oct 22 -
Oct 26, 2012

Nov 6 -
Nov 8, 2012

Dec 10, 2012

NIRB’s Review Process Map and
Anticipated Timeline for the Kiggavik Project®

Minister refers Project for
Part 5 Review

A

y

Draft Scope released for review |— """ —>

A

y

Public scopi

ng meetings

A

y

Revised Draft Scope + Draft EIS
Guidelines released for comment

A

y

Scope finalized + Revised EIS
Guidelines released for comment

|

Community information session

A

A

Guidelines development workshop

A

y

| EIS Guidelines is

sued to Proponent |

A

y

Draft EIS (DEIS) Submission

A

y

| Guideline Conformity Review |

DEIS distributed for public
technical review

Community information sessions
held

Parties submit Information
Requests (IRs) to NIRB — NIRB
forwards IRs to relevant parties

A

y

Responses to

IRs submitted

A\ 4

60 Day Technical Review Begins

A 4

Parties submit technical review
comments

A\ 4

| Proponent responds to comments

A\ 4

Technical Meeting

A 4

| Pre-Hearing Conference (PHC) |

\ 4

NIRB Issues PHC Decision

!

- Continued on next page -

NIRB

Participant funding announced (Mar
12)

v

Minister’s decision on participant
funding (Aug 10)

A 4

INAC issues participant funding
(Nov 15)

DEIS submitted by the Proponent
did not meet the NIRB’s conformi-
ty determination and was send back

to the Proponent for additional in-

formation on January 18, 2012.

The time required for submission of
an adequate IR response is primari-
ly Proponent-driven. The NIRB
has anticipated three weeks may be
required by the Proponent to for-
mulate an acceptable IR Response
Package, though this may be more
or less.

oo

The Proponent will develop an
FEIS with the issued PHC compli-
ance report based on its own time-
table, making the transition to the

next stage of the Review Proponent
-driven.




NIRB’s Review Process Map and Anticipated Timeline for the Kiggavik
Project’

- Continued from previous page -

l

--»|  Final EIS (FEIS) Submission |

Day 1

\ 4

| Review for compliance with PHC |

| Reject | | Accept |
|
e — — == - - |
Day 15 | Technical Review of FEIS |
v
Day 75 Parties submit final technical re-

view comments to the NIRB

v
Day 90 Final Hearing

A 4

Day 125 NIRB Issues Final Report
to Minister

\ 4

| Minister’s Decision’ |

Day 126 | Reject | | Approve |

Day 156 | NIRB Project Certificate Workshop |

v
Day 171 | NIRB issues Project Certificate |
]

|
A 4
| NIRB Monitoring begins |

Notes: 1 = Timelines may change based on project-specific circumstances and subject to the NIRB’s discretion.
2 = The timeline for the Minister’s Decision is independent of the NIRB.

NIRB



