Anticipated Process Map and Timelines
NIRB File No.: 03MN107—Reconsideration of Project Certificate No. 004

for the Proposed Vault Pit Expansion
Developed: July 24, 2015

July 15, 2015

July 15, 2015

July 29, 2015

Gl e Parties submit IRs to NIRB

Sep. 2, 2015

Sep. 17, 2015 Parties submit responses to IRs

Sep. 21, 2015

I

Lt 20, 200 Parties submit technical review comments

Nov. 24, 2015

LEGEND

Dec. 4, 2015

il

Dec. 9, 2015

Interested Party

- Continued on next page -



NIRB File No.: 03MN107—Reconsideration of Project Certificate No. 004

Dec. 14, 2015

Dec. 29, 2015

Feb. 2, 2016

Feb. 17, 2016

Apr. 2, 2016

Day 1

Day 15

i

Day 30

*Notice provided per NIRB Rules of Procedure
**Timeline for Minister’s Decision(s) are independ-

ent of the NIRB
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il

Final Written Submissions Received

il

Minister’s Decision**

i

4------

LEGEND

Interested Party




