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EXECUTIVE SUMMARY 

Agnico Eagle Mines Ltd. Meadowbank Division (AEM) is operating the Meadowbank Gold Mine (the 

Mine), located on Inuit-owned surface lands in the Kivalliq region approximately 70 km north of the 

Hamlet of Baker Lake, Nunavut. The Mine is subject to the terms and conditions of both the Project 

Certificate issued in accordance with the Nunavut Land Claims Agreement Article 12.5.12 on 

December 30, 2006, and the Nunavut Water Board Water License No. 2AM-MEA1525 issued on July 

23, 2015. This report presents an updated 2017 version of the Mine Waste Rock and Tailings 

Management Plan. 

The Mine consists of several gold-bearing deposits: Vault, Portage and Goose Island. A series of 

dikes are required to isolate the mining activities from neighboring lakes. The dikes were and will be 

constructed using quarried materials or using materials produced during mining. 

Mining in the Goose Island Pit finished in 2015; the waste rock from this pit has been stored in the 

Portage Rock Storage Facility (Portage RSF) and Goose NAG dump. Waste rock from the Portage Pit 

is currently being stored in the Portage Rock Storage Facility (Portage RSF), and in the Portage Pit as 

infill.  Pit infill is only carried out in areas where mining is completed, and, as such, contributes to 

the overall fish habitat compensation approved by Fisheries and Oceans Canada (DFO). The Portage 

RSF was constructed to minimize the disturbed area and will be capped with a 4m layer of non-acid-

generating (NAG) rock to constrain the active layer within relatively inert materials. In fact, this 4m 

capping has been completed around the perimeter of the Portage RSF and is considered part of 

progressive reclamation. This control strategy is designed to minimize the onset of oxidation and the 

subsequent generation of acid rock drainage through freeze control of the waste rock as a result of 

permafrost encapsulation and capping with an insulating convective layer of NAG rock. The waste 

rock below the capping layer is expected to freeze, resulting in low rates of acid rock drainage (ARD) 

in the long term. Thermistors currently installed in the Portage RSF indicate that freezing is 

occurring. 

Mining commenced at the Vault Pit mining operation in 2014. Waste rock from the Vault Pit mining 

operation is currently being stored in the Vault Waste Rock Storage Facility (Vault RSF). The 

approvals by regulatory agencies to allow mining in Phaser and BBPhaser Pits have been received in 

2017, mining in Phaser Pit was initiated at the end of Q2 2017 and startup of the potential BBPhaser 

Pit is planned in Q1 2018.  Waste rock from the Vault, Phaser and BBPhaser Pits are (and will be) 

stored in the existing Vault RSF. Geochemical predictions indicate that a NAG capping layer will not 

be required over the Vault RSF as the majority of waste rock is considered NAG. To date, through 

the ARD testing program, it has been determined that approximately 87% of the waste rock 

generated at Vault is NAG. As a precaution, PAG waste rock is placed in the middle of the Vault RSF; 
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this material will be covered with at least 4m of NAG to ensure proper encapsulation and minimize 

any generation of ARD. An adaptive management plan includes monitoring of water quality during 

operations to confirm modelling predictions and to allow adjustments to the closure plan as 

required. The waste rock is expected to eventually freeze. 

The Tailings Storage Facility (TSF) is delineated by a series of dikes built (and to be built) around and 

across the basin of the dewatered northwest arm of Second Portage Lake. The TSF is divided into 

the North and South Cells. From 2010 to 2015 tailings were placed in the North Cell. The North Cell 

of the TSF is delineated by the Stormwater Dike (separates North and South Cells), Saddle Dams 1 

and 2 and perimeter rockfill road structures. Tailings deposition commenced in the South Cell in 

2014 and will continue until 2018 when mine operations are scheduled to cease (North Cell 

deposition was completed in summer 2015). The South Cell is delineated by the Central Dike and 

Saddle Dams 3, 4 and 5.  The division of the TSF into cells allows tailings management in 

comparatively smaller areas with shorter beach lengths that reduce the amount of water that is 

trapped in tailings and permanently stored as ice. Operation in cells also allows progressive closure 

and cover trials to begin in the North Cell (2014 to2017) while tailings deposition continues in the 

South Cell. 

Tailings are placed sub-aerially and sub-aqueously as slurry and water from the pond is reclaimed 

during operation. The current tailings deposition strategy is to build beaches against the faces of the 

perimeter dikes to push the pond away, and ultimately produce a tailings surface that directs 

drainage towards the western abutment of the Stormwater Dike. Following mine operations, a 

minimum 2-m thick cover of NAG rockfill will be placed over the tailings as an insulating convective 

layer to confine the active layer within relatively inert materials. The final thickness of the rockfill 

cover layer will be confirmed in the final design based on thermal monitoring to be completed 

during operations. The control strategy to minimize water infiltration into the TSF and the migration 

of constituents out of the facility includes freeze control of the tailings through permafrost 

encapsulation. Capping commenced in the northeast area of the North Cell TSF in 2015 and 

continued in 2016 and 2017. Further capping of the North Cell is planned in 2018 

A Thermal Monitoring Plan (TMP) was developed to observe the freezeback of the TSF and RSFs in 

order to comply with the Nunavut Water Board (NWB) Water License 2AM-MEA1525. The license 

requires a TMP to monitor temperatures of the TSF and RSFs during, and after, mining operations. 

All infrastructures needed for mine operations, closure and reclamation, including mine waste 

management areas, will be re-contoured and/or surface treated during closure, according to site 

specific conditions, to minimize windblown dust and erosion from surface runoff. 



 

M E A D O W B A N K  G O L D  M I N E  

U P D A T E D  M I N E  W A S T E  R O C K  A N D  T A I L I N G S  

M A N A G E M E N T  P L A N  

 

 

March 2018  iii 

 

DOCUMENT CONTROL 

Version Date (YM) Section Page Revision 
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2 2013/04 All All Comprehensive update to Original Plan 
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Section 1, 2, 
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Updated with the actual Life of Mine (LOM) for operations 
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Section 7  
Updated according to the tailings deposition plan and water 

balance for the actual Life of Mine (LOM) for operations ending 
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Section 8  Updated according to additional instruments installed and future 

monitoring plan 

Section 9  Updated according to additional monitoring plan for final closure 

design  

5 2016/03 All All Comprehensive update to Original Plan 
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MEADOWBANK MINE LOCATION MAP
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1  INTRODUCTION 

During operations and according to the 2017 Life of Mine calculation, the mine will generate a total 

of approximately 213.4 Mt of mine waste rock & till and 29.9 Mt of tailings (placed in TSF with in situ 

density) from the following deposits: 

 Portage 

 Goose (mining ceased in early 2015); and 

 Vault (which includes Phaser Pit and the potential BBPhaser Pit, once approved). 

Tailings are stored within the Tailings Storage Facilities (TSF – North and South Cells). The TSF 

includes dikes/dams built; and to be built, and is located within the basin of the former north-west 

arm of Second Portage Lake (2PL) which has been dewatered to allow mining in the Portage Pit. The 

TSF was separated by the Stormwater Dike to form a North and South Cell. From 2010 until 

November 2014, and again in June – September 2015, tailings were deposited into the North Cell. A 

series of Saddle Dams (1 and 2) were constructed around the North Cell TSF to ensure that the 

tailings are impounded onsite. The South Cell (former Portage Attenuation Pond) is now operating 

and receiving tailings. From November 2014 to June 2015 tailings were deposited in the South Cell, 

and from November 2015 to 2018 tailings are planned to be deposited in the South Cell. South Cell 

containment is accomplished by the construction of the Central Dike which is now at elevation 143m 

and will be raised to 145masl to match the Saddle Dams actual elevation. Saddle Dams 3, 4 and 5 

were partially constructed in 2015 to complete the South Cell TSF delineation boundary to elevation 

137m and were brought to their final elevation of 145m in 2017. With the addition of those dikes, 

the South Cell TSF is now fully contained at this elevation for the current Life of Mine. The mine is 

now scheduled to cease production at the end 2018. 

At the present time, tailings are placed subaqueously as slurry in the South Cell and water from the 

pond is reclaimed by the mill. The tailings deposition strategy is to build beaches against the face of 

the Central Dike such that the water/drainage is directed towards the west end of the cell. Thermal 

modelling indicates that the tailings will freeze in the long term, and that the talik that currently 

exists below 2PL Arm will freeze before any seepage from the TSF reaches the groundwater below 

the permafrost. Thermistor monitoring results to date indicate that this is occurring in the North 

Cell, therefore the potential for groundwater contamination to occur as a result of seepage from the 

TSF is considered low. Refer to the Groundwater Monitoring Report in the appendix of the 2017 

Annual Report for more details.  



 

M E A D O W B A N K  G O L D  M I N E  

U P D A T E D  M I N E  W A S T E  R O C K  A N D  T A I L I N G S  

M A N A G E M E N T  P L A N  

 

 

March 2018  3 

 

Tailings are potentially acid generating (PAG); therefore a minimum 2m thick cover of non-

potentially acid generating (NAG) rock-fill will be placed over the tailings to physically isolate the 

tailings and to confine the active layer within relatively inert materials. A 2-m capping cover over the 

closed North Cell TSF has been initiated in 2015 and continued in 2016 and 2017 following a 

determined geometry. Cover trials have been initiated in the North Cell (in 2014) to determine the 

required cover thickness to physically isolate the tailings and to confine the active layer. Some 

capping over the North Cell was completed in 2015. Further capping was completed in the winter of 

2016, 2017 and planned in 2018. The control strategy to minimize water infiltration into the TSF and 

the migration of constituents out of the facility includes freeze control of the tailings through 

permafrost encapsulation. 

Waste rock from the Portage and Goose (mining ceased in Goose Pit early 2015) open pits is stored 

in three areas. The first being an area to the north of 2PL Arm and to the west of the Vault Haul 

Road, designated as the Portage Rock Storage Facility (Portage RSF). The second storage location is 

within the mined out portions of Goose Pit and Portage Pit (Pits B, C, D, and E); which will ultimately 

be flooded. This deposition forms part of AEM’s fisheries habitat compensation approved by the 

Fisheries and Oceans Canada (DFO).  The third storage location is called the Goose NAG dump; this is 

a temporary location that will be reclaimed at closure to provide required NAG material.  Waste rock 

from the Vault, Phaser and (potential) BBPhaser Pits will be stored in an area to the west of the pit, 

designated as the Vault Rock Storage Facility (Vault RSF). There is also a possibility of storing waste 

from the Phaser and BBPhaser Pits inside Phaser Pit as an in pit dumping location (see Figure 2-2). 

The Portage RSF has been progressively capped around the perimeter with a 4m layer of NAG rock 

to constrain the active layer within relatively inert materials. So far, 86% of the Portage RSF has 

been capped.  The final capping (top portion) will be completed upon mine closure to the same 

specification. All capping will be graded to promote runoff from the facility. The PAG waste rock is 

expected to freeze resulting in low rates of acid rock drainage (ARD) generation in the long term. To 

date, thermistor readings taken from within the Portage RSF indicate freezeback is occurring as 

predicted. Additional monitoring instruments were installed in 2015 within the RSF to verify the 

performance of capping and assess the thermal behavior of the RSF. 

The Vault RSF will be graded at closure to encourage runoff and to provide a final shape consistent 

with the surrounding topography. The water seepage from the Vault RSF area is expected to be of 

suitable quality to allow discharge to the environment without treatment (Golder, 2007c), and 

capping of this facility is therefore not proposed. It has been determined to date through testing in 

accordance with the Meadowbank Acid Rock Drainage (ARD) Plan, that approximately 84% of the 

waste rock generated at Vault is NAG material. PAG rock is placed in the middle of the Vault RSF to 

ensure that it is capped with NAG material. Freezeback is expected to occur in the long term similar 
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to the Portage RSF. An adaptive management plan will include monitoring of water quality during 

operations and closure to confirm modelling predictions, and to allow adjustments to the closure 

plan as required. A plan for the management of contact and diverted water is presented in this 

document.  

Generally contact water from the Portage RSF will be directed toward the North and South Cell TSF, 

and non-contact water will be diverted by a ditching system to prevent contact with mine related 

activities. Contact water from the Vault RSF is directed to the Vault Pit and subsequently pumped to 

the Vault Attenuation Pond.  
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2  BACKGROUND INFORMATI ON 

2.1 MINING OPERATION DESCRIPTION 

The Meadowbank Gold Mine consists of several gold-bearing deposits within reasonably close 

proximity to one another. The three main deposits are: Vault (including Phaser and BBPhaser), 

Portage (South, Center and North Portage deposits), and Goose. 

The South Portage deposit is located on a peninsula, and extends northward under Second Portage 

Lake (2PL) and southward under Third Portage Lake (3PL). The North Portage deposit is located on 

the northern shore of 2PL. The South, Center and North Portage deposits will be mined from a single 

pit, termed the Portage Pit, which will extend approximately 2 km in a north-south direction. The 

Goose deposit lies approximately 1 km to the south of the Portage deposit, and beneath 3PL. Mining 

was completed in the Goose Pit in early 2015. The Vault deposit is located adjacent to Vault Lake, 

approximately 6 km north of the Portage deposits. The Phaser and BBPhaser Pits are located within 

the footprint of Phaser Lake. A series of dewatering dikes (East, West Channel, Bay-Goose, South 

Camp and Vault) were required to isolate the mining activities from the lakes. Additional dikes 

(Central Dike, Stormwater Dike and Saddle Dams) were required to manage tailings within the 

dewatered 2PL Arm. East Dike, West Channel, Bay-Goose, South Camp and Stormwater Dikes, 

Saddle Dam 1 and Saddle Dam 2 were all constructed between 2008 and 2013. Central Dike, Saddle 

3, 4 and 5 were constructed between 2012 and 2017. The dikes and dams were and will be 

constructed primarily using materials produced on site. 

Mining is a truck-and-shovel open pit operation. The current mining plan indicates that 

approximately 1.3 Mt of ore will be mined over a nominal remaining mine life of approximately 0.75 

years, ending in September 2018. 
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2.1.1 Site Conditions 

The site layout is illustrated in Figure 2-2. 

2.1.2 Climate 

The Meadowbank region is located within a low Arctic Eco climate described as one of the coldest 

and driest regions of Canada. Arctic winter conditions occur from October through May, with 

temperatures ranging from +5°C to -40°C. Summer temperatures range from -5°C to +25°C with 

isolated rainfall increasing through September (Table 2.1). 

Table 2.1: Estimated Average Monthly Climate Data – Meadowbank Site 

Month 

Max. Air  

Temp.  

(°C) 

Min. Air  

Temp.  

(°C) 

Rainfall 

(mm) 

Snowfall 

(mm) 

Total 

Precip. 

(mm) 

Lake 

Evap. 

(mm) 

Min. 

Relative  

Humidity  

(%) 

Max. 

Relative  

Humidity  

(%) 

Wind 

Speed  

(km/h) 

Soil 

Temp.
  

(°C) 

January -29.1 -35.5 0 11.2 11.2 0 67.1 75.9 16.3 -25.5 

February -27.8 -35.2 0 10.5 10.5 0 66.6 76.5 16.0 -28.1 

March -22.3 -30.5 0.1 14.6 14.6 0 68.4 81.4 16.9 -24.9 

April -13.3 -22.5 2.3 16.7 19.0 0 71.3 90.1 17.3 -18.1 

May -3.1 -9.9 9.8 11.3 21.1 0 75.7 97.2 18.9 -8.0 

June 7.6 0.0 14.5 3.9 18.4 8.8 62.6 97.2 16.4 2.0 

July 16.8 7.2 36.7 0.0 36.7 99.2 47.5 94.3 15.1 10.5 

August 13.3 6.4 45.5 0.9 46.4 100.4 59.2 97.7 18.4 9.3 

September 5.7 0.9 30.1 8.8 38.9 39.5 70.8 98.6 19.3 3.6 

October -5.0 -10.6 3.5 30.3 33.8 0.1 83.1 97.4 21.4 -2.8 

November -14.8 -22.0 0 23.6 23.6 0 80.6 91.1 17.9 -11.7 

December -23.3 -29.9 0 15.0 15.0 0 73.3 82.7 17.7 -19.9 

Note: Data from Baker Lake A station is available from 1946 to 2011. During this period, the data quality is good, with the exception of 

years 1946 to 1949, and 1993 which were removed from the compilation. 
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The long-term mean annual air temperature for Meadowbank is estimated to be approximately 

11.1°C. Air temperatures at the Meadowbank area are, on average, about 0.6°C cooler than Baker 

Lake air temperatures, and extreme temperatures tend to be larger in magnitude. This climatic 

difference is thought to be the effect of a moderating maritime influence at Baker Lake.  

The prevailing winds at Meadowbank for both the winter and summer months are from the 

northwest. A maximum daily wind gust of 93 km/h was recorded on September 1, 2009. Light to 

moderate snowfall is accompanied by variable winds up to 70 km/h, creating large, deep drifts and 

occasional whiteout conditions. Skies tend to be more overcast in winter than in summer. 

Table 2.1 presents monthly rainfall, snowfall and total precipitation values for the mine site. August 

is the wettest month, with a total precipitation of 43.4 mm, and February is the driest month, with a 

total precipitation of 6.1 mm. During an average year the total precipitation is 249.6 mm, split 

between 147.5 mm of rainfall and 102.1 mm of snowfall precipitation. 

2.1.3 Faults 

As indicated on Figure 2-5, two main faults are inferred in the Portage deposit area. The Second 

Portage fault trends to the northwest and is expected underneath the Central Dike and TSF, roughly 

parallel to the orientation of the Second Portage Lake. Analysis conducted during the design of the 

Central Dike showed little seepage potential. Seepage from the Central Dike has been observed 

since 2014. For additional information, refer to the 2017 Water Management Plan, in the appendix 

of the 2017 Annual Report. 

2.1.4 Permafrost 

The Meadowbank Gold Mine is located in the area of continuous permafrost, as shown on  Figure 2-

1 

Lake ice thicknesses of between 1.5 m and 2.5 m have been encountered during geotechnical 

investigations in mid to late spring as well as a result of sampling campaigns undertaken by the 

Environment Department. Taliks (areas of permanently unfrozen ground) are expected where water 

depth is greater than about 2 to 2.5 m. Based on thermal studies and measurements of ground 

temperatures (Golder, 2003), the depth of permafrost at site is estimated to be in the order of 450 

to 550 m, depending on proximity to lakes. The depth of the active layer ranges based on depth of 

overburden, vegetation and organics, proximity to lakes, and aspect is about 1 to 1.5 m. 

Based on ground conductivity surveys and compilation of regional data, the ground ice content is 

expected to be low. Locally on land, ice lenses and ice wedges are present, as indicated by ground 
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conductivity, and by permafrost features such as frost mounds. These areas of local ground ice are 

generally associated with low-lying areas of poor drainage.  

A thermal monitoring plan, which meets the requirement of the Water Licence, is presented in 

Section 8 of this document.  

2.1.4.1 Second Portage Lake Talik 

Thermistors have been installed in numerous boreholes in previous years (see Error! Reference 

source not found. for locations); the inferred thermal regime beneath the 2PL Arm, based on 

measurements from these instruments, is shown in Figure 2-4. A talik exists below 2PL Arm, and is 

expected to extend to the base of the permafrost (Figure 2-6). 

Figure 2-1: Permafrost Map of Canada 
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2.1.4.2 Vault Lake Talik 

Due to the size of Vault Lake, the underlying talik is expected to be closed or confined within the 

permafrost. This means it does not extend to the deep groundwater flow regime, because the size 

and depth of the lake is not sufficient for an open talik to develop. Much of the lake is less than 2 m 

in depth; consequently it freezes to the bottom during winter. 

2.1.4.3 Impact of Global Warming on Site Conditions 

A report titled “Implications of Global Warming and the Precautionary Principle in Northern Mine 

Design and Closure” (BGC, 2003) was prepared for Indian and Northern Affairs Canada, and provides 

guidance relevant to mine design in Nunavut. 

This report suggests that globally the average temperature may increase by about 2°C by 2100 due 

to global warming. However, the report also states that the increase may be double the global 

average for sites located at 50°N, and may be 3.5 times greater for sites located at 80°N. In a more 

recent study, the Intergovernmental Panel on Climate Change (IPCC, 2007) projected the maximum 

average air temperature to increase by 6.4°C by 2100 for a site located at 65°N latitude. 

Error! Not a valid bookmark self-reference. presents a summary of reported climate change 

predictions used on a number of northern projects that have been reported in the engineering and 

scientific literature. 

Table 2.2: Summary of Reported Climate Change Rates Used in Northern Projects Engineering Studies 

Reference 
Increase in MAAT  

by Year 2100 (°C) 
Notes 

Hayley (2004) 4.7 Used in design studies for the Inuvik 

Regional Health Center. Reported as 

increase of 0.47°C per decade.  

Hayley and Cathro (1996) 5.0 Used for Raglan Dam analyses.  

Diavik  3.2 Used for the Processed Kimberlite 

Containment Facility Design 

Burn (2003) 6.0 For use in the Western Arctic for 

pipeline design projects. Reported as 

increase of 1.75°C over a 29 year 

period  
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Based on A report titled “Implications of Global Warming and the Precautionary Principle in 

Northern Mine Design and Closure” (BGC, 2003) was prepared for Indian and Northern Affairs 

Canada, and provides guidance relevant to mine design in Nunavut. 

This report suggests that globally the average temperature may increase by about 2°C by 2100 due 

to global warming. However, the report also states that the increase may be double the global 

average for sites located at 50°N, and may be 3.5 times greater for sites located at 80°N. In a more 

recent study, the Intergovernmental Panel on Climate Change (IPCC, 2007) projected the maximum 

average air temperature to increase by 6.4°C by 2100 for a site located at 65°N latitude. 

Error! Not a valid bookmark self-reference. presents a summary of reported climate change 

predictions used on a number of northern projects that have been reported in the engineering and 

scientific literature. 

Table 2.2, a climate warming trend of 6.4°C over 100 years is considered to be a conservative upper 

estimate of the climate change rate for the mine area and is consistent with predicted and 

recommended climate change trends for projects in the north.  

By the middle of the 21st century, the effect of temperature change is predicted to reduce  

near-surface permafrost by 12% to 15% once equilibrium conditions become established under the 

new temperatures. The predicted increase in active layer thickness of 15% to 30% will reach 

equilibrium relatively faster (NRC, 2004). 

Studies indicate that the boundaries of discontinuous and continuous permafrost are expected to 

move northward due to global warming (Woo et al., 1992) (Figure 2-1). Predictions based on a 

warming of 4°C to 5°C over the next 50 years (NRC, 2004) (approximately double the rate predicted 

above) suggests that the Meadowbank site would remain within the zone of continuous permafrost, 

but the active layer thickness would be expected to increase, and the total thickness of permafrost 

may slowly reduce in time. 
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Figure 2-2: General Site Plan 
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Figure 2-3: Thermistors and Section Location Plan  

 

Please note that some of the instruments presented on this figure are not in use anymore 
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Figure 2-4: Baseline Thermal Condition below Second Portage Arm 
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Figure 2-5: Inferred Locations of Faults 
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Figure 2-6: Baseline Permafrost and Groundwater Conditions 
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3  MINE DEVELOPMENT PLAN 

3.1 MINE WASTE PRODUCTION SEQUENCE 

The current mine plan (2018) indicates that an approximate further 2.3 Mt of ore will be processed 

over a nominal remaining mine life of 0.75 years, including ore from pits and stockpiles. During this 

time, approximately 2.6 Mt of mine waste rock will be produced.  At the end of the mine life, an 

approximate total of 29.9 Mt of tailings will be placed in the TSF, based on in situ tailings density. 

The 2009, 2010, 2011, 2012, 2013, 2014, 2015, 2016 and 2017 material balances are presented in 

Table 3.1, Table 3.2, Table 3.3, Table 3.4, Table 3.5, Table 3.6, Table 3.7, Table 3.8 and  

 

 

 

 

 

 

 

 

 

 

 

Table 3.9, respectively, with predicted remaining material balance presented in Table 3.10. This 

balance indicates the distribution of the following categories of materials by rock type: 

 Mine rock for construction; 

 Mine rock for dike construction; 

 Mine rock for capping; and 
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 Mine rock to RSFs and Portage Pit fill. 

Table 3.11 and Table 3.12, show the material destination distribution for the Meadowbank mine.  

Table 3.13 presents the NAG requirements and destination for closure. 

NAG classified waste rock produced by pre-stripping and generic mining activities will be used for 

construction of the remaining mine infrastructure and dikes at the site, as it has been the practice to 

date. Based on current material balance calculations, sufficient quantities of suitable rock fill and till 

borrow materials will be available for construction, capping activities and closure/reclamation 

projects. The general mine development sequence is described in Section 3.2. 
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Table 3.1: Meadowbank Mined Tonnages for 2009 

 North Portage 

(Tonnes) 

South Portage 

(Tonnes) 

Total 

(Tonnes) 

 Rock Ore Waste Rock Ore Waste - 

January 160,294 - - - - - - 

February 103,323 - - - - - - 

March 256,972 - 280 - - - - 

April 388,725 12,733 1,306 - - - - 

May 516,829 - - - - - - 

June 531,933 729 - - - - - 

July 584,364 5,910 6,820 - - - - 

August 741,518 - - - - - - 

September 528,191 9,618 4,445 - - - - 

October 640,295 42,452 250 19,778 - 2,548 - 

November 378,005 33,247 3,167 601,807 94,848 4,061 - 

December 322,641 6,307 - 341,547 339,991  - 

TOTAL **5,153,090 ***110,996 *16,268 **963,132 ***434,839 *6,609 6,684,934 

*Total Waste Rock Transferred to Waste Dump 

**Total Rock Used for Construction Purposes (road, dikes, etc.) 

***Total Ore 

22,877 

6,116,222 

545,834 
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Table 3.2: Meadowbank Mined Tonnages for 2010 

  

Portage Pit 

(tonnes) Ore 

Processed in 

Mill 

(tonnes) Ore 

Waste Rock  

Dikes Roads Crushers Waste Dump
1 

Landfill Stockpiles Other Total 

January 97,446 223,842 190,281 156,162 173,736 - - - 744,021 - 

February 43,979 281,368 46,654 123,727 359,649 - 32,298 1,295 844,991 47,745 

March 75,333 503,299 107,635 - 197,125 23,540 - - 831,599 163,399 

April 116,940 258,416 63,100 171,451 428,814 - - 6,196 927,977 176,857 

May 136,444 258,481 10,019 148,576 672,724 - - 50,073 1,139,873 177,610 

June 152,606 534,039 24,748 126,155 401,748 - - 12,632 1,099,322 215,389 

July 236,768 471,106 176,169 127,379 237,095 - - - 1,011,749 193,422 

August 225,467 493,626 506,385 168,085 115,930 - - - 1,284,026 215,559 

September 272,675 503,624 606,044 161,673 214,866 5,621 - - 1,491,828 227,502 

October 232,888 235,924 595,322 56,337 461,627 53,522 - - 1,402,832 198,394 

November 247,401 3,813 104,087 8,991 963,805 - - - 1,080,596 218,260 

December 323,641 - 299,167 8,991 1,118,767 - - - 1,426,925 214,400 
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TOTAL 2,161,588 3,767,538 2,729,611 1,257,527 5,345,886 82,683 32,298 70,196 13,285,739 2,048,537 

1. Waste Rock disposed at the waste dump includes overburden stripped for exploitation of Portage Pit 
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Table 3.3: Meadowbank Mined Tonnages for 2011 

  

Portage Pit 

(tonnes) Ore 

Processed in 

Mill 

(tonnes) Ore 

Waste Rock  

Dikes Roads Crushers Waste Dump
1 

Landfill Stockpiles Other Total 

January 231,025 - 113,259 37,096 1,109,543 - - 2,544 1,262,442 193,748 

February 133,165 - 25,308 51,280 766,807 - - 404 843,798 213,313 

March 86,161 - 21,288 33,271 662,028 - - 1,044 717,631 221,615 

April 235,303 - 77,596 85,064 1,497,859 - - 11,504 1,672,024 223,041 

May 207,399 - 64,171 137,980 1,448,630 - - 49,069 1,699,851 186,811 

June 326,108 8,744 291,067 176,248 1,592,345 - - 26,615 2,095,019 257,401 

July 340,966 54,927 99,513 74,750 1,869,449 - - 19,140 2,117,779 284,295 

August 326,808 122,696 4,674 117,745 1,484,613 - - 2,384 1,732,111 275,766 

September 412,783 333,829 27,199 148,545 1,724,305 - - 22,884 2,256,762 306,020 

October 389,418 22,085 136,862 53,614 1,791,385 - - 162,725 2,166,671 306,756 

November 321,180 12,725 29,518 83,943 1,972,577 - - 110,214 2,208,976 214,868 

December 334,768 164,399 55,516 52,137 1,913,103 - - 53,454 2,238,609 294,088 
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TOTAL 3,345,084 719,404 945,971 1,051,671 17,832,645 - - 461,981 21,011,673 2,977,722 

1. Waste Rock disposed at the waste dump includes overburden stripped for exploitation of Portage Pit 
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Table 3.4: Meadowbank Mined Tonnages for 2012 

  

Portage Pit, Goose Pit & Vault Pit 

(tonnes) Ore 

Processed in 

Mill 

(tonnes) Ore 

Waste Rock  

Dikes Roads Crushers Waste Dump
1 

Landfill Stockpiles Other Total 

January 312,546 - 25,347 853 1,707,100 - - 568,896 2,302,196 275,186 

February 320,370 - 57,299 - 1,859,479 - - 276,030 2,192,808 307,134 

March 311,938 - 4,574 33,835 1,760,145 - - 374,271 2,172,825 304,740 

April 318,550 - 29,748 171,964 2,187,929 - - 183,366 2,573,007 285,702 

May 253,947 37,372 200,732 103,650 2,000,982 - - 231,500 2,574,236 320,542 

June 276,731 78,343 281,403 64,460 1,866,369 - - 226,695 2,517,270 294,829 

July 354,765 9,991 342,978 134,006 1,791,752 - - 268,051 2,546,777 337,110 

August 271,444 260,083 261,459 214,516 1,327,154 - - 720,701 2,783,914 352,831 

September 364,410 674,872 515,804 7,309 1,446,572 - - 273,284 2,917,841 313,014 

October 119,100 - 488,259 - 2,163,147 - - 590,936 3,242,342 358,860 

November 133,041 6,880 281,560 7,439 2,081,931 - - 337,974 2,715,783 356,646 

December 176,287 105,724 142,448 - 2,178,832 - - 577,195 3,004,199 314,317 
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TOTAL 3,213,129 1,173,266 2,631,610 738,031 22,371,392 - - 4,628,899 31,543,198 3,820,911 

1. Waste Rock disposed at the waste dump includes overburden stripped for exploitation of Portage Pit & Goose Pit 
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Table 3.5: Meadowbank Mined Tonnages for 2013 

  

Portage Pit, Goose Pit & Vault Pit 

(tonnes) Ore 

Processed in 

Mill 

(tonnes) Ore 

Waste Rock  

Dikes Roads Crushers Waste Dump
1 

Landfill Stockpiles Other Total 

January 184,536 - 14,052 531 2,486,541 - - 222 2,501,346 320,729 

February 196,802 - 61,036 8,913 2,495,018 - - - 2,564,967 329,709 

March 311,380 1,520 58,325 393 2,691,265 - - 294 2,751,797 368,323 

April 271,823 317,845 79,530 77,730 2,071,408 - - 82,810 2,629,323 309,458 

May 336,532 269,930 51,645 - 2,299,765 - - 29,650 2,650,990 363,625 

June 249,724 397,170 252,710 153,310 1,443,285 - - 494,975 2,741,450 355,498 

July 330,024 54,525 16,010 111,360 2,234,897 - - 340,655 2,757,447 368,058 

August 316,136 - 92,460 145,385 2,824,875 - - 125 3,062,845 321,294 

September 307,532 - 61,465 5,940 2,774,724 - - 98,255 2,940,384 357,595 

October 353,697 - 33,470 - 2,504,101 - - 188,000 2,725,571 377,118 

November 282,046 - 35,365 - 2,637,689 - - - 2,673,054 300,779 

December 299,298 - 18,490 - 2,073,386 - - 125 2,092,001 370,655 
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TOTAL 3,439,530 1,040,990 774,558 503,562 28,536,954 0 0 1,235,111 32,091,175 4,142,841 

1. Waste Rock disposed at the waste dump includes overburden stripped for exploitation of Portage Pit & Goose Pit 
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Table 3.6: Meadowbank Mined Tonnages for 2014 

  

Portage Pit, Goose Pit & Vault Pit 

(tonnes) Ore 

Processed in 

Mill 

(tonnes) Ore 

Waste Rock  

Dikes Roads Crushers Waste Dump
1 

Landfill Stockpiles Other Total 

January 223,588 - - - 1,731,954 - - 28,475 2,187,943 364,275 

February 291,542 - - - 1,032,536 - - 5,554 1,876,728 314,877 

March 400,472 - 246 - 1,768,995 - - 7,891 2,681,239 303,462 

April 314,088 49,640 - 98,086 1,792,686 - - 21,683 2,598,780 355,557 

May 239,028 40,939 - 40,939 1,435,491 - - 332,704 2,673,027 339,395 

June 337,659 123,348 - 123,348 1,852,273 - - 348,606 2,573,438 356,065 

July 347,514 470,324 - 470,365 1,052,263 - - 810,414 2,650,362 361,983 

August 333,746 284,388 - 284,389 1,117,766 - - 728,531 2,602,482 341,168 

September 307,532 - - - 1,473,602 - - 397,963 2,431,958 354,171 

October 360,860 451 - - 1,534,790 - - 33,932 2,214,199 308,014 

November 324,971 - - - 1,565,615 - - 57,065 2,265,457 349,780 

December 350,972 - - - 1,441,827 - - 5,447 1,960,172 369,259 
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TOTAL 3,987,859 969,093 246 98,086 17,799,797 0 0 2,778,266 28,715,785 4,118,006 

1. Waste Rock disposed at the waste dump includes overburden stripped for exploitation of Portage Pit, Goose Pit, & Vault Pit 
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Table 3.7: Meadowbank Mined Tonnages for 2015 

  

Portage Pit, Goose Pit & Vault Pit 

(tonnes) Ore 

Processed 

in Mill 

(tonnes) Ore 

Waste Rock 

Dikes Roads Crushers Waste Dump
1 

Landfill Stockpiles Other Total 

January 386,670 240 105,275 240 1,210,880 - 382,115 328,000 2,413,420 363,485 

February 319,494 - 3,836 2,894 1,340,755 - 376,732 220,739 2,264,450 304,126 

March 413,718 - 164,531 15,439 1,535,819 - 79,336 246,948 2,455,791 322,865 

April 326,603 - 45,986 19,698 1,701,286 - 38,059 941,986 3,073,618 301,220 

May 421,329 7,743 87,127 1,155 1,550,668 - 417,637 914,675 3,400,334 358,783 

June 300,844 15,732 19,602 19,438 1,654,038 - 476,220 522,338 3,008,212 359,079 

July 383,427 282,843 96,679 68,334 1,447,386 - 549,248 308,208 3,136,125 353,824 

August 293,046 234,032 24,069 45,617 2,149,965 - 460,273 129,812 3,336,814 361,766 

September 298,214 102,009 54,488 25,549 2,675,549 - 230,741 136,669 3,523,219 280,235 

October 361,340 31,103 137,850 - 2,839,411 - 156,915 - 3,526,619 354,968 

November 350,347 783 11,090 - 2,438,493 - 184,551 43,385 3,028,649 358,507 

December 289,204 - 84,473 7,331 2,651,063 - - - 3,032,071 313,994 
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TOTAL 4,144,236 674,485 835,006 205,695 23,195,313 - 3,351,827 3,792,760 36,199,322 4,032,852 

1. Waste Rock disposed at the waste dump includes overburden stripped for exploitation of Portage Pit, Goose Pit, & Vault Pit 
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Table 3.8: Meadowbank Mined Tonnages for 2016 

  

Portage Pit & Vault Pit 

Ore 

Processed 

in Mill 

(tonnes) 

(tonnes) 

Ore 

Waste Rock  

Dikes Roads Crushers Waste Dump
1
 Landfill Stockpiles Other Total 

January 292,365 17,453 155,335 45,232 2,353,611 0 43,056 21 2,614,708 346,009 

February 234,713 108,151 476,263 23,721 1,814,074 0 50,523 27 2,472,760 300,954 

March 244,497 51,826 67,814 116,657 2,345,902 0 18,217 112 2,600,527 298,552 

April 260,323 31,133 98,223 43,404 2,491,605 0 45,545 130 2,710,040 330,863 

May 327,610 128,385 21,503 3,734 2,522,759 0 57,936 36,009 2,770,327 351,932 

June 311,403 68,802 94,678 19,090 2,640,740 0 86,615 122 2,910,047 310,702 

July 398,530 49,347 520 38,145 2,571,022 0 107,503 28 2,766,566 356,517 

August 410,800 14,305 273,580 170,705 2,120,975 0 103,675 129 2,683,369 325,639 

September 377,414 79,939 23,053 169,733 2,099,627 0 95,243 27 2,467,621 279,249 

October 364,792   117,665 335 1,994,464 0 6,456 17 2,118,937 339,157 

November 438,954 6,741 8,294 16,164 1,834,572 0 17,275 1,036 1,884,082 326,841 
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December 370,247 17,092 346 17,786 1,544,266 0 23,590 165 1,603,246 348,687 

TOTAL 4,031,648 573,175 1,337,274 664,707 26,333,617 0 655,634 37,823 29,602,230 3,915,102 

1. Waste Rock disposed at the waste dump includes overburden stripped for exploitation of Portage Pit & Vault Pit 
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Table 3.9: Meadowbank Mined Tonnages for 2017 

  

Portage Pit & Vault Pit 

Ore 

Processed 

in Mill 

(tonnes) 

(tonnes) 

Ore 

Waste Rock  

Dikes Roads Crushers Waste Dump
1
 Landfill Stockpiles Other Total 

January 
386,298 

45,991 0  12,301 1,498,959 0 14,815 6 1,572,073 331,889 

February 374,894 6,084 22,937 23,998 1,251,365 0 404,648 2,977 1,712,008 314,269 

March 376,855 167 8,508 12,614 919,668 0 483,332 583 1,424,872 279,684 

April 355,410  0 10,674 17,671 1,002,425 0 655,770 10 1,686,550 328,391 

May 437,319  0 135,889 84,180 933,559 0 434,648 27,889 1,616,165 344,961 

June 401,035 12,537 14,316 88,241 977,125 0 522,816 2,588 1,617,623 322,939 

July 334,363 183,868 66,559 6,647 1,016,081 0 523,311 0 1,796,466 336,222 

August 391,414 485,008 12,182 2,361 1,271,636 0 97,549 19,925 1,888,662 326,409 

September 343,504 13,148 107,454 14,945 1,246,694 0 509,366 189 1,891,796 275,754 

October 364,663 259,074 57,565 528 1,169,063 0 255,796 1,991 1,744,017 328,028 

November 321,403 21,676 653 5,395 1,406,720 0 69,651 1,362 1,505,456 330,465 
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December 352,291  0 401 571 1,781,334 0   7 1,782,313 334,023 

TOTAL 4,439,449 1,027,553 437,137 269,453 14,474,629 0 3,971,701 57,528 20,238,001 3,853,034 

1. Waste Rock disposed at the waste dump includes overburden stripped for exploitation of Portage Pit & Vault Pit 
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Table 3.10: Projected Meadowbank Mined Tonnages (2018) 

  
2018 

Portage Pit 

Total Waste 
Rock (t)  

169,392 

NAG (~ %) 27% 

PAG (~ %) 73% 

Till (t) 0 

Ore (t) 98,622 

Vault Pit  

Total Waste 
Rock (t)  

1,464,113 

NAG (~ %) 100% 

PAG (~ %) <1% 

Till (t) 0 

Ore (t) 983,366 

Phaser Pit  

Total Waste 
Rock (t)  

941,121 

NAG (~ %) 100% 

PAG (~ %) <1% 

Till (t) 0 

Ore (t) 167,817 

Note: Difference between pit mill feed and total mill feed is due to stockpiled material to be processed. 
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Table 3.11: Meadowbank PAG Destinations & Tonnages (2018) 

 
2018 

Portage Rock Storage Facility (PAG Dump) 
121,973 

26% 

Portage Pit Fill 
0 

0% 

Central Dike 
0 

0% 

Stockpile Marginal Material
2
 

78,045 

17% 

Vault Rock Storage Facility (PAG)
1
 

267,347 

57% 

All PAG Destinations 
467,365 

100% 

1. PAG material from Vault, Phaser and BBPhaser will be sent to the Vault RSF. To prevent acid mine drainage potential, the relatively 

small expected volume of PAG material (small compared to the NAG that will be produced at the same time in Vault) will be 

capped with NAG waste rock as dumping proceeds. 

2. Vault, Phaser and BBPhaser marginal and sub-marginal materials have been included in the “Stockpile Marginal Material” 

category. 
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Table 3.12: Meadowbank NAG Destinations & Tonnages (2018) 

 

2018 

Portage Rock Storage Facility (NAG Dump) 
0 

0% 

Central Dike 
0 

0% 

Capping TSF (North Cell) 
0 

0% 

Saddle Dams 
0 

0% 

Goose NAG Dump
2
 

0 

0% 

Portage NAG Stockpile
2
 

47,419 

2% 

Other destinations
2
 

0 

0% 

Vault Rock Storage Facility (NAG)
1
 

2,154,850 

98% 

All NAG Destinations 
2,202,269 

100% 

1. NAG material from Vault, Phaser and BBPhaser will be sent to the Vault RSF. To prevent acid mine drainage potential, the relatively 

small expected volume of PAG material produced in Vault will be capped with NAG waste rock as dumping proceeds. 

2. The Goose NAG dump, the Central dump NAG stockpiles, and the Portage NAG stockpile will also be used for NAG rehandling at 

closure. 
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Table 3.13: NAG Stockpile for mine closure requirement, Destinations & Tonnages (2018 – 2019) 

 
2018 2019 

 Capping Portage Rock Storage Facility 
(PAG Dump) with NAG 

1,157,318 0 1,157,318 

12% 0% 8% 

Capping TSF (North Cell) 
3,893,819 2,973,625 6,867,444 

39% 56% 45% 

Capping TSF (South Cell) 
2,880,737 2,364,450 5,245,187 

29% 44% 34% 

Central Dike 
0 0 0 

0% 0% 0% 

Saddle Dams 
0 0 0 

0% 0% 0% 

Primary Crusher NAG capping 
465,234 0 465,234 

5% 0% 3% 

Goose Rock Garden/Finger Dikes (fish 
habitat compensation) 

256,945 0 256,945 

3% 0% 2% 

Stormwater Dike Capping 
350,064 0 350,064 

3% 0% 2% 

Capping Marginal Dump 
642,600 0 642,600 

6% 0% 4% 

NAG Stockpiles 
376,093 0 376,093 

4% 0% 2% 

All Portage NAG to be Stockpiled 
10,022,810 5,338,075 15,360,885 

100% 100% 100% 
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3.2 MINE DEVELOPMENT SEQUENCE (2018) 

The general sequence of mine development over the operating life is listed in Table 3.14 and illustrated 

in   
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, Error! Reference source not found., Error! Reference source not found., and Figure 3-3. A conceptual 

sequence of pit development over the life of mine is illustrated in Figure 3-5. 

Table 3.14:  Mine Development Sequence 

Fig. No. Year Items 

Error! 

Referenc

e source 

not 

found. 

and 

Figure 

3-3  

2018-2019 

- Continue TSF deposition at the South Cell until mill closure towards end 2018. 

- South Cell Reclaim Pond pumped to Process Plant for use as make-up water during 
operations. 

- Advance and complete mining of North and South Portage, and Vault Pits.  

- Continue mining of Phaser and BBPhaser Pits in 2018. 

- Vault Pit waters directed to Vault Attenuation Pond during operations. 

- Monitor water quality within Vault Attenuation Pond, decanting excess to Wally Lake 
through Vault WTP (if required). To date the WTP has not been required as Vault Attenuation 
Pond meets MMER and Water License discharge criteria. 

- Anticipated completion of phase 1 and phase 2 of North Cell TSF capping during 2017-2020. 

- Initiate final closure plans activities including capping of crusher pad and reclamation of 
temporary NAG stockpiles. 

- Goose inflows, freshet and possible Bay-Goose dike seepage in flow used for natural Goose 
re-flooding.  

- Commence flooding of Portage and Vault Pits in 2018 and 2019 respectively.  

- Runoff from Vault RSF is directed to Vault Attenuation Pond. 

- Runoff from Portage Rock Storage Facility and Landfill directed to South Cell Reclaim Pond. 
Seepage collected at ST-16 (PRSF) is pumped to North Cell TSF and transfer to South Cell. 

- Plant site and airstrip runoff to be directed to Stormwater Management Pond before 
discharge of excess to TSF. 

- Reclaim Pond water may be treated (2018 only), if required, and will be transferred to 
Portage Pit to assist with re-flooding late in 2018 (see Water Management Report and Plan in 
appendix of the 2017 Annual Report). 

- Monitor water quality within flooded pits, treating in-situ, if required. 

- Continue construction of finger dikes for fish habitat (preliminary placement of waste rock 

on ice at specified locations in Third Portage Lake).  

Figure 

9-1 
Closure 

- Completion of TSF capping. 

- Dismantling of buildings and Mill. 

- Completion of capping of Portage RSF over the landfill area. 

-  

- Construction of fish habitat structures (Finger Dikes/Goose Rock Garden/re-grading of pit fill 
surface). 

- Environmental and water quality monitoring. 

- Breach dewatering dikes (Bay Goose and South Camp Dikes) once pit lake water quality 
meets CCME criteria for the Protection of Aquatic Life or site specific criteria, as required by 
the Water License. 
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Figure 3-1: Current Status (EOY 2017) for Portage Pit, Vault Pit & Dumps 
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Figure 3-2: Current Status (EOY2017 ) Capping Portage Rock Storage Facility with NAG 
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Figure 3-3: Development Sequence Year 1 (2018) 
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Figure 3-4: Development Sequence Year 2 (2019) 
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Figure 3-5: Conceptual Mining Sequence (Life of Mine) 
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4  CONTROL STRATEGIES FOR ACID ROCK DRAINAGE IN COL D REGIONS  

The generation of metal leachate in acidic drainage is a concern for mining projects. In evaluating 

the potential control strategies for the disposal of the mine waste at the Meadowbank Gold Mine, 

consideration was given to control strategies that are effective in cold regions. A discussion of the 

alternative control strategies considered for the Meadowbank Gold Mine is summarized below. 

Common control strategies for the prevention or reduction of acid mine drainage in cold regions 

are: 

1. Control of acid generating reactions; 

2. Control of migration of contaminants; and 

3. Collection and treatment. 

In assessing the overall control strategies for the Meadowbank Gold Mine, emphasis has been 

placed on methods that satisfy (1) and (2) in the above list, which then has an impact on (3) by 

potentially reducing the requirements for these activities. Table 4.1 presents various acid mine 

drainage control strategies. 

The Meadowbank Gold Mine is located within the zone of continuous permafrost, and has a mean 

annual air temperature of about -11.1°C. Based on thermal data collected from the site since 1996, 

the mine area is underlain by permafrost to depths between 450 and 550 m. In developing the Mine 

Waste Management Plan, freeze control and climate control strategies have been adopted.  

Freeze control strategies rely on the immobilization of pore fluids to control acid mine drainage 

reactions, and the potential migration of contaminated pore water outside of the storage facility. 

The climate conditions at the Meadowbank Gold Mine site are amenable to freeze control 

strategies, and hence should be taken advantage of. In addition to immobilization of pore fluids, 

permafrost can reduce the hydraulic conductivity of materials by several orders of magnitude. 

Consequently, freeze control strategies are effective methods for reducing the migration of 

contaminants through materials.  

According to Dawson and Morin (1996), freeze control strategies can only be effective if sufficient 

quantities of non-potential acid generating (NAG) waste rock are available for use as a cover and 

insulation protection. Based on the production forecast schedule for the Meadowbank Gold Mine, 

there will be sufficient NAG rock available to provide cover over the Portage RSF and TSF. 

 



 

M E A D O W B A N K  G O L D  M I N E  

U P D A T E D  M I N E  W A S T E  R O C K  A N D  T A I L I N G S  

M A N A G E M E N T  P L A N  

 

 

March 2018  47 

 

Table 4.1: Acid Mine Drainage Control Strategies of the Arctic 

Strategy Tailings Waste Rock 

Freeze Controlled Total or perimeter freezing options can be 

considered. 

Can freeze up to 15 m annually if freezing in 

thin layers. Freezing rate decreased 

proportionately with depth. 

Process chemicals could cause high unfrozen 

water content. 

Requires considerable volumes of non-acid 

waste rock for insulation protection. 

Better understanding of air and water transport 

through waste rock required for reliable design. 

Climate Controlled May not be a reliable strategy for saturated 

tailings. 

Requires control of convective air flow through 

waste rock, infiltration control with modest 

measures and temperature controls. 

Better understanding of waste rock air, water, 

and heat transport for reliable design.  

Engineered Cover Special consideration for freeze-thaw effects. 

Availability and cost of cover materials are 

major impediments. 

 

Subaqueous Disposal Special considerations for winter ice 

conditions and pipeline freeze-up. 

Very difficult to dispose of waste rock beneath 

winter ice. 

Collection and Treatment Costly to maintain at remote locations 

Long term maintenance cost. 

 

Segregation and Blending Tailings are normally geochemically 

homogeneous. 

May be very effective. 

Research and development on-going. 

Reference: (MEND 1.61.2, 1996) 

Climate control strategies rely on cold temperatures to reduce the rate at which oxidation occurs. 

The low net precipitation in permafrost regions limits infiltration of water into waste rock and 

tailings disposal areas. Consequently, the climate of the Meadowbank Gold Mine area will act as a 

natural control to reduce the production of acid mine drainage and metal leachate. Climate control 

strategies are best applied to materials placed at a low moisture content to reduce the need for 

additional controls on seepage and infiltration. This strategy is considered to be effective for waste 

rock, but not tailings. Therefore, the arid climate at the Meadowbank Gold Mine is also suited for 

climate control strategies for use with the RSFs. 

Research activities have been undertaken since 2014 in collaboration with the Research Institute 

Mines and Environment (RIME) to optimize the control strategies to be used in Meadowbank Gold 

Mine for the RSF’s and the TSF’s. Thermistors are installed in the Portage RSF and TSF North Cell to 

monitor thermal behavior. NAG capping trial pads were constructed in 2014 and 2015 in the TSF 

North Cell to determine the effectiveness of different cover thicknesses and designs over tailings. 
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Additional instruments have been installed within the RSF in 2015 and within the TSF in 2016 and in 

2017. Additional instrumentation is planned to be installed in the TSF during the remaining period of 

operation. 
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5  OVERBURDEN MATERIALS  

5.1 LAKE BOTTOM SEDIMENTS 

The lakebed consisted of soft, fine-grained sedimentary deposits, referred to as lake bottom 

sediments that are underlain by till or other soil materials, and then bedrock. The thickness of lake 

bottom sediments was variable and ranged from a few centimeters up to 10 meters or more, as 

suggested by geophysical surveys and information obtained from various drilling programs and 

construction activities.  

The sediments present underneath the footprint of the Stormwater Dike and the coffer dam 

(constructed within the upstream limit of the Central Dike footprint) were removed prior to the 

construction. The sediments at the bottom of the core of the dewatering dikes were removed 

during the excavation of their main and center trenches.  A portion of the sediments present in the 

footprint of Portage Pits were removed as part of pre-stripping activities. 

The remaining sediment present in the footprint of Portage Pit and the sediments of Goose Pit were 

removed as part of pre-stripping activities. The sediments present underneath the footprint of 

Central Dike were removed prior to construction; good quality material can be used for construction 

stages.  

The sediment removed for the Dewatering Dikes, TSF Dikes, Goose Pit, the Portage Pits were sent to 

Portage RSF or within designated areas in the mine footprint and North Cell capping areas.  
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Table 5.1: Estimate of Lake Bottom Sediment Volumes 

Construction Year Estimated Volumes Excavated (m3) 

2011 107,771 

2012 207,500 

2013 31,500 

2014 104,698 

2015 83,277 

2016 49,254 

2017 85,869 

Total Excavated 669,869 

Remaining volume (including Central Dike 

and SD 3-4-5 raise at El. 150m) (m3) 46,051 

Total including material excavated and 

remaining (m3) 715,920 

 

5.2 TILL 

The remainder of the overburden materials on site consists of well graded till or till-like materials 

with alluvial deposits of silt and sand intermixed. The till and till-like materials is generally described 

as a silty sand/gravel.  It contains cobble and boulder-sized particles with an average of 30 to 40% 

silt and clay sized particles.  Some of the till or till-like material has been and will continue to be used 

in the construction if further raise of TSF perimeter dikes/dams are required; with the balance 

placed in the RSFs. Till placed in the RSFs will be mixed with the waste rock. The average till 

thicknesses throughout the Mine area varies based on location and may be from zero to upwards of 

18 m. 
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6  MINE WASTE ROCK  

Waste rock from the open pit mines, not used for site development purposes, has been and will be 

trucked to one of the two Waste Rock Storage Facilities (RSFs) until the end of mine operations. 

From 2017 to 2018, approximately 36% of the PAG waste rock generated from the Portage and pits 

(mining ceased at Goose Pit in early 2015) will be  placed within the mined out areas of Portage and 

Goose Pits. This PAG material will become submerged as the pit is flooded (subaqueous disposal) 

and is considered as fish habitat compensation in accordance with AEM’s DFO authorization. Any 

material not able to be placed within the Portage and Goose Pits as pit fill will be trucked to the 

Portage RSF.  

Due to the distance between the Portage mining area and the Vault mining area, two separate 

waste rock storage facilities are required. Waste rock from the Portage and Goose Pits is stored in a 

storage facility located near to these pits (Portage RSF or Mined out areas of Portage and Goose 

Pits), while waste rock from the Vault, Phaser and BBPhaser Pits will be stored in a separate storage 

facility adjacent to the Vault Pit (Vault RSF). 

6.1 WASTE ROCK PROPERTIES 

The quantities of waste rock excavated between 2009 and 2017 are summarized in Table 3.1, 

Table 3.2, Table 3.3, Table 3.4, Table 3.5, Table 3.6, Table 3.7,  Table 3.8 and Table 3.9, respectively. 

The quantities of waste rock to be excavated in the open pits in 2018 are summarized in 3.10. The 

estimated quantities to be stored in each of the RSFs and other destinations are summarized in 

Table 6.1. 

Table 6.1: Quantities of Waste Rock by Destination 

Destinations (RSF and others) Rock Type Quantity* 

Portage RSF Waste Rock (about 19% of NAG) 73.5 Mt** 

Portage Pit Filling Waste Rock (about 100% of PAG) 14.7 Mt 

Construction Waste Rock (NAG) 25.0 Mt 

Tailings Capping Waste Rock (100% of NAG) 16.8 Mt 

Rock Garden Waste Rock (about 100% of PAG) 0.3 Mt 

Goose NAG Dump Waste Rock (100% of NAG) 4.5 Mt 

Vault RSF Waste Rock (about 95% of NAG and 5% PAG) 60.0 Mt 
*The quantities have been adjusted as the loose density assumption changed from 2.15 to 2.04. 
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** The maximum quantity of PAG is realized at the end of mine life. The maximum quantity of NAG is realized at the end of 2018 (before 

the start of reclamation). The figure reported here reflects the maximum quantity at any one time which is reached at the end of 2016. 

Quantities also include NAG capping. 

 

6.2 WASTE ROCK FACILITY MANAGEMENT 

As stated, waste rock will be deposited at the applicable RSF as well as within the Portage Pit and in 

the Goose Pit. The waste types that report to the RSFs show variable ARD potentials, some of which 

require control measures. Based on the results of thermal modelling, it is expected that the material 

within the RSFs will freeze within two years of placement (BGC, 2004). As stated previously the 

perimeter of the Portage RSF has been capped with 4m of NAG and the top will be covered in the 

same manner at closure. 

Waste rock deposition plans for the Portage and Vault RSF’s are shown on   
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, Error! Reference source not found., Figure 3-3. Placement of waste rock within the Portage RSF 

commenced closest to the Portage Pit and has progressed westward over the entire footprint, then 

upward to further benches during the development of the mine. Placement of waste rock within the 

Vault RSF has commenced closest to the Vault Pit and will generally proceed in a northward 

direction, rising upward as pit development progresses. 

As noted previously a further ARD control measure, the Portage RSF will be capped with a minimum 

of 4-m thick cover of NAG rock. This capping is continually ongoing around the perimeter as parts of 

the RSF reach their limits. To date, approximately 86% of the Portage RSF has been covered. The 

final top capping will be completed at closure. The depth of cover was selected based on thermistor 

data and thermal modelling which indicates the depth of thaw (active layer depth) to be on the 

order of 1.5 m.  The cover material would be coarse to allow the development of convective cooling 

during winter, and insulation through trapped air within voids during summer. Given the high 

evaporation rate and low annual average precipitation at the site, the average annual precipitation 

infiltration into the pile is expected to be low. Additional instrumentation was installed within the 

RSF in 2015 and further study analysis and thermal modelling will be performed to assess the 

performance of the RSF NAG capping and to understand the thermal behavior of the RSF. It is 

possible that additional capping will be required to accomplish effective encapsulation and thus the 

prevention of the potential thawing of ARD material. Details of the Portage RSF will be presented in 

the Final Closure and Reclamation Plan. 

Most of the waste rock (approximately 84%) from the Vault deposit is NAG and water quality 

modeling concluded that the Vault RSF is not expected to require capping.  As a precautionary 

measure, any PAG material encountered at Vault is and will be placed in the middle and be capped 

with NAG waste rock as dumping proceeds.  

As for the Phaser and BBPhaser Pits, the total quantity of waste rock is projected to be 3.0 MT which 

would all be contained within the Vault RSF as it is currently designed. The waste rock from these 

small pits is similar to Vault Pit waste rock – primarily NAG. 

6.3 WASTE ROCK STORAGE DIMENSIONS 

Table 6.2 summarizes the overall (final) physical dimensions and aspects of the Portage and Vault 

RSFs. 

Table 6.2: Details of Rock Storage Facilities 

Descriptors 
Portage Rock Storage 

Facility 

Vault Rock Storage 

Facility 
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Approximate storage volume 39.3 Mm
3
 29.1 Mm

3
 

Approximate final crest elevation 254 m 246 m 

Approximate final height 100 m 80 m 

Maximum elevation of adjacent topography 192 m 190 m 

Approximate footprint area 80.8 ha 61.0 ha 

 

6.4 PORTAGE ROCK STORAGE FACILITY EXPANDED AREA 

In 2012, AEM decided to revise the Portage rock storage facility (RSF) footprint which resulted in a 

temporary expansion from the original area of the Waste Storage Facility from 63 ha to 80.8 ha 

(Figure 6-1). The expansion was necessary due to the absence of sufficient area within the RSF for 

the storage of NAG material. The deposition of waste rock within the RSF must be completed 

according to strict engineering stability principles. NAG could not be stored in the storage area 

design previous to 2012 as the upward progress of deposition, combined with the volume of NAG 

generated on a day-to-day basis, would have resulted in a large volume of NAG to be covered with 

PAG material as and when it was produced. Reclamation of NAG for construction/capping projects 

then becomes difficult. The NAG material is valuable as it is used for onsite construction materials 

and will be required at closure for capping purposes. 

The current RSF design volume is similar to the original 2009 design; the deposition pattern has 

however changed to allow for the separate, temporary NAG material storage area discussed above. 

The expansion is still within the original mine footprint and all runoff is directed to the TSF or the 

South Cell. The diversion ditch system further prevents any watershed freshet from reaching the RSF 

mitigating any potential contamination. In2016 , 2 collection ponds were constructed (WEP 1 and 

WEP 2) to collect any contact water runoff from the NAG extension. Since then, they were directed 

to the ST-16 sump and pumped back to the North Cell TSF (See Water Management Plan in appendix 

of the 2017 Annual Report). 

This design change was considered a minor revision and the 2012 Waste Rock Management Plan 

references this.  Reclamation activities during closure will return the area affected by the temporary 

NAG expansion to as near original conditions as possible. 

Figure 6-1: Waste Rock Expansion Area 



 

M E A D O W B A N K  G O L D  M I N E  

U P D A T E D  M I N E  W A S T E  R O C K  A N D  T A I L I N G S  

M A N A G E M E N T  P L A N  

 

 

March 2018  55 

 

 



 

M E A D O W B A N K  G O L D  M I N E  

U P D A T E D  M I N E  W A S T E  R O C K  A N D  T A I L I N G S  

M A N A G E M E N T  P L A N  

 

 

March 2018  56 

 

7  TAILINGS MANAGEMENT 

Tailings are the processed material by-product of the gold recovery process. Tailings are processed 

through a cyanide destruction circuit, then pumped to the Tailings Distribution Box, and then 

deposited in the Tailings Storage Facilities – North and South Cells (TSF).  

The TSF is divided by the Stormwater Dike into the North and South Cells. The North Cell is currently 

delimited by the Saddle Dams 1 and 2 as well as two rockfill road structures (RF1 and RF2).  All those 

structures of the North Cell are presently at final El.150m.  Tailings deposition ceased in 2015 to 

maximum elevation 149.5masl. The pond will be maintained at a maximum of El.148m (to allow a 2 

meter freeboard of water) until emptied for capping completion. During that time, a pumping 

station located on the North Cell reclaim road is and will continue to be used to complete the 

required transfers of excess run off accumulation from the North to the South Cell.  

The South Cell is currently delineated by Saddle Dam 3, Saddle Dam 4, Saddle Dam 5and the Central 

Dike will all reach their final elevation of El.145m by the end of summer 2018. Saddle Dams 3,4 and 

5 were raise from 137 to 145masl in 2017 and central Dike will be raise 2m in summer 2018 to raise 

all structures to their final elevations of 145masl. Structures’ elevation to 143masl is required to 

store the presented LOM scenario, however, AEM targets 145masl to allow for potential additional 

capacity and they need to be constructed for summer 2018. Central Dike will be raise 2m to match 

Saddle Dams at 145masl by the end of summer 2018.The Central Dike embankment was completed 

to El.115m in 2012 and, to El.120m in 2013, to El. 132m in 2014, to El. 137m in 2015and to El. 143m 

in 2016. A liner (LLDPE) is installed on the upstream surface of the dike up to El. 143m.    

Tailings deposition began in February 2010, in the North Cell, and was switched to the South Cell 

(former Portage Attenuation pond) on November 22nd 2014 and continued to July 1st, 2015. During 

that time, the first phase of North Cell capping occurred. Deposition switched back in the North Cell 

during summer 2015 to finalize the beach profile for closure. Deposition was then switched back to 

the South Cell on October 28th, 2015. Currently the reclaim pond is located in the South Cell and this 

water is recycled to the mill as process water. 

7.1 TAILINGS PROPERTIES 

Properties of the tailings relevant to the design of the TSF are presented in Table 7.1. 
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Table 7.1: Relevant Data for Tailings Storage Facility 

Property Value 

Mine design life 0.75 yrs 

Mill production (solids) Approx. 8,440 tpd 

Total rock processed (including In pit Reserves) 30.6 Mt 
(1)

 

Goose Pit (In pit Reserves) 0 Mt 

Vault and Phaser Pits (In pit Reserves) 1.2 Mt 

Vault Pit (Ore mined) 10.9 Mt 

Portage and Goose Pits (Ore mined) 18.3 Mt 

Portage Pit (In pit Reserves) 0.1 Mt 

Average specific gravity for ore 3.1 t/m
3
 

Assumed Porosity 30% 

Assumed in situ density in TSF (yearly average) 1.33 t/m
3 (2)

 

Volume of tailings in TSF, NC & SC at the end of 2017  14.17 and 8.08  Mm
3
 

(1)
 Total processed ore quantities differ from total mined ore quantities summarized in section 3 due to changes in cut off 

grades, resulting in conversion of waste tonnes to ore tonnes in stockpiles 

(2)
 Measured annual average of 2017 in the South Cell, varies through time because of ice entrapment 

 

Processed tailings slurry volumes, pumped from the Mill to the TSF, and associated properties for 

2017 are presented in   
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Table 7.2. 
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Table 7.2: 2017 Processed Tailings Volume and Associated Properties 

  
Total Tailings Slurry 

(tonnes) 

Density of Tailings 

(% solid) 

Density of Slurry 

(tonnes / m3) 

Tailings Placed in TSF 

(m3) 

January 576,575 57.6% 1.608 358,464 

February 520,796 60.3% 1.650 315,701 

March 469,335 59.6% 1.636 286,892 

April 552,885 59.4% 1.625 340,262 

May 584,262 59.0% 1.622 360,285 

June 551,697 58.5% 1.621 340,443 

July 564,514 59.6% 1.620 348,371 

August 560,116 58.3% 1.605 348,984 

September 463,408 59.5% 1.634 283,629 

October 544,003 60.3% 1.640 331,640 

November 570,480 57.9% 1.607 355,079 

December 588,177 56.8% 1.577 372,901 

TOTAL 6,546,247 

 

  4,042,652 

 

7.2 TAILINGS MANAGEMENT STRATEGIES 

Due to the arid climate and permafrost environment, tailings are disposed of in a manner that 

encourages total freezing as a control strategy. Given the length of time that water at the site is ice 

covered, sub aqueous disposal is preferred. The objective is to allow the tailings to be frozen in 

layers in order to maximize the total frozen thickness. It is anticipated that the tailings will 

eventually become encapsulated by permafrost; thus limiting oxygen diffusion and water infiltration 

into the tailings, seepage from the tailings, and the generation of acid mine drainage.  

The TSF was designed in two cells in order to allow tailings management in smaller areas with 

shorter beach lengths reducing the amount of water that is trapped and permanently stored as ice. 

Operation in cells also allows progressive closure, cover trials, and cover construction. Cover trials 

were performed in the North Cell in 2014 and 2015, with North Cell cover construction occurring in 
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2015 to 2017 and more construction is expected in the upcoming years. Cover trials and North Cell 

cover construction were ongoing while tailings deposition continued in the South Cell. 

Tailings deposition started in the North Cell (2010) and was done from the perimeter dikes and 

rockfill structures. The primary objective was to build tailings beaches to keep the pond away from 

the dikes and rockfill structures; especially prior to the freezing period to protect the liner against 

ice build-up, and to prevent or limit any seepage out of the TSF. This deposition strategy also 

facilitated the reclaim pond management that ensured an adequate supply for re-use in the mill. 

Once deposition switched to the South Cell in November 2014, Stormwater Dike became an internal 

dike; dividing the North Cell from the South Cell. Any seepage from the Stormwater Dike (none 

evident to date) is expected to flow to the South Cell.  

The tailings deposition plan in the South Cell has resulted in the development of a tailings beach 

starting on the upstream slope of the Central Dike and progressively advancing northwest, away 

from the Central Dike and Portage Pit. This will force potential seepage pathways away from Central 

Dike and its foundation materials. Despite this, a seepage has developed and was first observed in 

2014 at the downstream toe of Central Dike. AEM is managing the seepage by pumping the water 

accumulating at the downstream toe of Central Dike back to the South Cell. Some seepage water 

has also been transferred to Goose Pit in 2015 and 2017. AEM has continued to build the beach in 

this area in 2017. The seepage flow has diminished as a result since its implementation. Additional 

details on Central Dike seepage are available in the Water Management Plan in the appendix to the 

2017 Annual Report. 

7.3 TAILINGS RECLAMATION 

The design of the cover for the North Cell and South Cell has been developed in 2015 and 2016. The 

design is still in progress and the final design will be presented in the Final Closure and Reclamation 

Plan. The ultimate goals for reclamation of the TSF are to mitigate long-term environmental effects 

to the aquatic receiving environment and to establish a landform similar to that of the natural 

surrounding area. Conceptual cover system designs previously modelled (Golder, 2008) and 

presented in the interim closure plan (Golder, 2014) rely on aggradation of the tailings material into 

the surrounding permafrost to limit the production of Acid Mine Drainage (AMD) and the movement 

of contaminants through surface and groundwater. The construction of a cover system consisting of 

non-acid generating granular material (NAG) over the tailings material ensures that the active layer 

(material going through freeze-thaw cycles, overlying permafrost) remains within the benign 

material. The objectives of the cover system are to maintain the tailings material below 0°C under 

most conditions and to maintain saturation above 85%. 
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To achieve the goals and criteria for the reclaimed TSF, the final design prepared will consist of a 

landform that promotes water shedding from all surfaces covered by an engineered cover system. 

The final design for the engineered cover system is a layer of compacted NAG waste rock 

(soapstone) with a minimum thickness of 2.0 m. The design was developed as a result of soil-plant-

atmospheric (S-P-A) modelling, as well as thermal and seepage modelling. The nominal cover 

thickness over most of the landform is well over the minimum, and up to 8.0 m in the thicker 

portions. This thickness variation is required to obtain the designed landform. Cover material is used 

to build up the landform because the tailings material displays a low angle of deposition and its 

frozen state makes it difficult to re-handle economically. Tailings material, beneath the minimum 2.0 

m thick cover, appears to remain frozen for all years (excluding the warmest years) from the 100-

year database, accounting for climate change. The unfrozen tailings are segregated in the upper 0.5 

m of the TSF and remain above 85% saturation, thus reducing the risk of oxidation until the material 

freezes back into the permafrost over time. 

The final landform consists of two watersheds in the North Cell, each one having its own outlet, and 

one landform for the South Cell. Around half of the North Cell area discharges through a first outlet 

in a sump and ditch at the North leading to 3PL. The second outlet discharges via a spillway to the 

lower South Cell cover. From this point, this water is mixed with the South Cell watershed going 

through a sump and ditch system in such a way that water is drained from both covers, in line with 

closure requirements. Design objectives are to minimize cover material volumes and tailings 

excavation by taking advantage of the tailings surface and balancing the required excavation and 

cover system material volumes. Several scenarios were prepared on both the North Cell and South 

Cell to minimize rockfill volumes and the most optimal ones were chosen. 

Facility minimum slope angle for the cover surface is 1%. Water is moved off the cover using a 

surface water management system consisting of grading the plateau areas towards engineered 

surface runoff drainage channels. The runoff drains have a minimum slope of 0.5%. 

The surface water management plan for the reclaimed TSF is to minimize erosion, thus reducing 

suspended sediment loading to the receiving environment, and to safely convey runoff water in the 

event of a storm event coupled with spring snowmelt. To achieve this, the surface water 

management system will be constructed using riprap-lined drainage channels and riprap-lined 

aprons at the outlet of each catchment. It should be noted that run off water will be directed to the 

South Cell or to the Portage Pit until it meets criteria for direct discharge to Third Portage Lake. This 

is discussed in the 2017 Water Management Plan available in appendix of the 2017 Annual Report. 
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Once the North Cell and South Cell TSF reclaim ponds will be dewatered, the migration of seep 

water into the talik beneath the North Arm of Second Portage Lake can only occur by diffusion. 

Diffusive transport is calculated to require more than 1x106 years for 1% of the initial constituent 

concentration to reach the deep regional groundwater system. The rate of advance of the freezing 

front into the talik beneath the 2PL is therefore expected to exceed the rate of advance of diffusive 

transport, eventually encapsulating any constituents. Thermistors within the North Cell indicate the 

tailings are freezing progressively. 

During operations, the cells (North or South) into which tailings are be deposited will initially (early 

operation) be a local groundwater discharge area as the water level in the tailings will be below 

Second Portage Lake. As the Portage Pit is excavated however, it may become a regional hydraulic 

sink in the area. Any seepage into the talik beneath the tailings area could be directed towards the 

Portage Pit where it will be captured during the open pit operations and redirected back to the TSF.  

Groundwater monitoring is conducted to confirm or determine if the tailings management strategy 

is working. Details on groundwater monitoring are available in the Groundwater Monitoring Report 

in appendix of the 2017 Annual Report. 

The proposed reclamation plan for the TSF, which will be finalized and presented in the Final Closure 

and Reclamation plan, is designed to be essentially maintenance free over the long term.  During the 

post-closure period, the tailings are predicted to freeze with time, resulting in permafrost 

encapsulation.  

7.4 TAILINGS FREEZEBACK AND SEEPAGE 

The primary purpose of placing a cover system on the North Cell TSF is to mitigate long-term 

environmental effects due to runoff, seepage, erosion, or direct contact with the waste. From the 

determined closure objectives, design criteria for the closure of the North Cell of the TSF were 

developed. Design criteria specific to the cover system design include:  

Tailings Material Temperature 

 The tailings material placed within the North Cell should be entirely frozen after a period of 

10 years following completion of the capping (frozen defined as tailings temperature <0°C). 

 The freezing front should continue at depth into the lake bed sediments and the bedrock 

underlying the North Cell, thus eliminating the talik currently in place. The time required for 

this phenomenon to take place will be determined from modelling and is to be corroborated 

by monitoring of ground temperatures following closure. 
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 The tailings are to remain frozen for a period of over 150 years following closure, taking into 

account the agreed-upon climate change scenario. This will be based on modelling and 

monitoring of ground temperatures following closure of the facility. 

 Ground temperature monitoring should be conducted for a minimum of ten years following 

closure of the TSF and data compared to the modelled scenario. Model parameters are to 

be adjusted based on monitoring data and future ground temperature predictions refined. 

 For 90% of the TSF surface area, the active layer shall remain within the constructed NAG 

cover system and the underlying tailings material shall remain frozen for a warm year event 

with a return period of 1 in 100 years, accounting for the climate change scenario. 

 In areas where the active layer extends into the tailings material, the thawed layer should be 

limited to the upper 30 cm of the tailings mass and saturation of the tailings should remain 

above 85% to limit oxidation of the tailings. 

Tailings Material Saturation 

 As an additional method to reduce tailings reactivity, the degree of saturation within the 

tailings mass should remain above 85%. This will reduce the tailings reactivity should part of 

the upper region of the tailings mass thaw during a warm year event. 

Modeling of tailings freezeback and contaminant transport was carried out in 2015 to estimate the 

performance of the permafrost encapsulation cover system design. Numerical models were carried 

out in both one and two-dimensions. The 2D numerical model utilized a cross section profile of the 

entire North and South TSF, as well as the eventual pit lake, in order to accurately estimate the 

subsurface thermal and flow regimes. To develop reasonable lower boundary conditions for the 2D 

models, deep 1D models were completed first.  

Additional modelling work will be completed as part of the TSF final cover design in the next years. 

AEM is planning installing new thermistors over the North Cell to increase data collection and 

update the model in the upcoming years. Results of the modelling and the cover design will be 

provided in the Final Closure and Reclamation plan for Meadowbank site.  

7.4.1 Monitoring of Tailings Freezeback 

During the development and mining of the deposits, an adaptive management plan has been 

implemented with respect to monitoring of the TSF. The Thermal Monitoring Plan (TMP) is 

presented in detail in Section 8 of this document.  
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The monitoring program for the TSF will provide the data required to validate the predictions of 

freezeback within the tailings and support the cover design. If it is determined by monitoring during 

operations that the tailings are freezing at lower rates than predicted, then mitigation procedures 

would be implemented. AEM has implemented the Thermal Monitoring Program. Results to date 

indicate that the Tailings in the North Cell are freezing.  No instruments are installed for now directly 

in the tailings in the South Cell; installation will be planned after South Cell operations. 

During the operational phase, a number of test pads have been developed to assess various cover 

designs, and to determine the most appropriate design for the actual site conditions. Such an 

approach has been used previously at northern mines such as Nanisivik. Four test pads have been 

constructed on the TSF North Cell since 2014, in collaboration with the Research Institute on Mines 

and the Environment (RIME).   

Once capping on the tailings with NAG will be completed, a specific monitoring program will be 

developed and implemented. The objectives of the TSF North and South Cell cover systems and 

landforms are to ensure long-term landform stability, encourage TSF freeze-back into the 

surrounding permafrost, and maintain either subzero temperature or a high degree of saturation 

(>85%) in the tailings at all times. The purpose of the performance monitoring system is to ensure 

that these objectives are met. The objectives of the TSF cover system performance monitoring 

program will be: 

 To monitor the temperature profile through both the tailings and the cover system to verify 

that the tailings beneath the cover system remain below freezing for most of the year and to 

verify that the tailings and talik are freezing into the surrounding permafrost; 

 To monitor the water content of the tailings below the cover system and understand the 

basic water content response at the base of the cover; and 

 To monitor settlement, consolidation, sediment loss and progression of erosion features on 

the landform. 

As indicated before, the tailings will also be covered with a minimum 2-m thickness of NAG rockfill, 

which will provide an alternative and preventive strategy for the management of the TSF in the 

event that permafrost develops more slowly than predicted.  

7.4.2 Monitoring of Tailings Seepage 

Following dewatering of 2PL Arm and during investigations and construction of the TSF perimeter 

dikes several investigative procedures are used to identify the location and hydraulic properties of 
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faults that are inferred to be present beneath the North Arm of 2PL including mapping of exposed 

bedrock,  and packer testing in boreholes.  

The results of the investigations are used to locate monitoring wells and thermistors that are and 

will be installed within the dikes, and between the Central Dike and crest of the Portage Pit. Thermal 

data is monitored to evaluate seepage from the TSF and freezeback of the TSF, and of the Central 

Dike, Saddle Dam and Rockfill perimeter containment foundations. In addition visual inspections are 

performed regularly and an annual geotechnical inspection is undertaken by a third party 

engineering consultant. 

 If monitoring indicates flow rates and water qualities of concern, then mitigation measures 

would be undertaken. Collection of any seep water will be required for pumping it back to the 

TSF’s. The potential mitigation action would be dependent on observed flow rates and water 

quality data; 

 If, during monitoring, it is found that the freezeback of the dike and tailings deposit are 

occurring at a rate less than predicted, then enhancement by artificial freezing methods (i.e. 

thermosiphons) may be considered. 

Refer to the 2017 Water Management Plan and Report for details on the Central Dike seepage and 

to the Tailings Storage Facilities OMS Plan for seepage monitoring and mitigation actions, both 

included in the 2017 Annual Report. 

7.4.3 Requirements for Sumps and Seepage Pump Back 

Seepage collection systems are planned downstream of the TSF dikes, saddle dams and rockfill 

structures as a contingency against seepage. Seepage collection systems consist of trenches and 

sumps located immediately downstream of the TSF dikes (and Waste Rock Storage facilities). 

Seepage reporting to the sumps is to be pumped back over the dike into the TSF. Seepage pump 

back rates will be monitored and recorded as a measure of dike or rockfill performance.  The 

seepage collection system has been constructed where required during operations. Additional 

structures could be constructed in operations or at closure if required as contingency against 

seepage. 

In 2013 seepage was detected in a sump location on the North side of the Portage RSF (PAG). It was 

later determined that the source was the North Cell TSF reclaim water that had ponded against the 

rockfill structure adjacent to the Portage RSF. This water migrated under the Portage RSF and 

discharged to the sump location.  Corrective measures (installation of a till plug, increased pumping, 

the installation of 4 additional thermistors to assist in monitoring freezeback in the RSF, installation 

of filter material and geotextile installation along the rockfill structures RF1 and RF2) were 



 

M E A D O W B A N K  G O L D  M I N E  

U P D A T E D  M I N E  W A S T E  R O C K  A N D  T A I L I N G S  

M A N A G E M E N T  P L A N  

 

 

March 2018  66 

 

undertaken to prevent migration of contaminants to Lake NP-2 (2013, 2014). A report, including 

recommendations, was prepared by Golder (Jan, 2014).  The Freshet Action Plan includes water 

quality sampling, monitoring and continued pumping of this seepage area. This Plan is updated 

yearly and included in the appendix of the 2017 Water Management Plan. AEM has implemented 

the Golder recommendations to control the seepage at the RSF.  

In November 2014 upon the start of the South Cell deposition and water reclaiming, an unpredicted 

rise in piezometers levels downstream of Central Dike was observed. This rise was recorded as 

having the same rate of rise as the South Cell reclaim pond thus indicating a possible seepage 

beneath the Central Dike structure through the dense till foundation layer and fractured bedrock. 

Golder was advised and issued a revision of the seepage model of their design. The chain of events, 

investigations results and action plan is detailed in the 2017 Water Management Plan and Report.  

AEM will continue thorough monitoring of the situation and implement corrective measures if 

needed.  This area is included as a sampling location in accordance with the Water License (STS-5). 

The seepage is contained on site and excess volumes are pumped back to the South Cell TSF. 

7.5 TAILINGS DEPOSITION PLANNING 

The main components of the TSF are illustrated in Figure 7-1 and the general operation of the TSF 

facilities will follow the sequence laid out in the Tailings deposition plan presented in the Appendix 

1. The estimated storage capacity of the tailings storage facilities, Reclaim Pond, and total basin 

capacity are shown on Figure 7-2 . 

As mentioned above, the general operational management strategy for the TSF involved discharging 

tailings into the North Cell of the TSF to a maximum elevation of 149.5m. The North Cell is filled up 

to its final capacity as the final tailings deposition was completed in October 2015. The reclaim 

system was put in place in the South Cell in October 2014. While the South Cell is in operation, the 

North Cell is allowed to freeze, and progressive reclamation and NAG capping was initiated in winter 

2015 and continued in 2016 and 2017. Water is transferred from the North Cell to the South Cell in 

summer to maintain required freeboard. The tailings are capped with rockfill placed first in the 

northern sector of North Cell and working towards Stormwater Dike. The North portion on the 

North Cell was capped in 2015 and a 30m strip was placed in front of RF1 and RF2 in 2016. North 

Cell capping activities continued in 2017. After mining is completed and the operation of the South 

Tailings Cell is completed, capping of the South Cell will commence. 

An updated operational detailed tailings deposition plan is completed and available in Appendix 1 of 

this report. The strategy of the deposition planning process is as follows: 
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 Define a deposition sequence based on proposed dike alignments with sufficient capacity to 

store the life of mine tailings plus a contingency while maintaining the required setback from 

the Portage Pit; 

 Define a deposition sequence that allows the cells to be partitioned (Stormwater Dike) to 

facilitate the lake dewatering sequence, construction of the Central Dike, and to allow a portion 

of the TSF to be operated as an attenuation pond for at least 3 years and to diminish ice 

entrapment negative effects. This has been completed as the Central Dike is constructed to 

elevation 143m, which is final for the current Life of Mine; 

 Define a deposition sequence that maintains a reclaim pond with sufficient depth for efficient 

operation of the reclaim pumping system while minimizing pond volume as TSF operation best 

practices; 

 Define a deposition sequence that maintains beaches on the upstream faces of perimeter dikes,  

Stormwater Dike, Central dike, all associated Saddle Dams and peripheral rock fill structures; 

 Define a deposition sequence to operate in cells to reduce beach length to more efficiently 

operate in cold conditions to minimize ice entrapment; 

 Define the staged construction schedule for the dikes so that adequate freeboard (2.0m) is 

maintained within the impoundment and that the deposition sequence does not interfere with 

the dike’s construction; 

 Define a deposition sequence that creates a tailings surface that will require the minimum 

earthworks during closure and if possible will allow covering of some portion of the tailings 

surface during operations;  

 Define a deposition and water transfer sequence that creates a tailings surface that will require 

the minimum earthworks during closure and if possible will allow covering of some portion of 

the tailings surface during operations;  

 Define a deposition sequence that promotes freezing of the tailings during the operating period; 

and; 

 Define a deposition sequence that can close certain areas of the TSF faster in order to promote 

rockfill capping during operation. 
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Figure 7-1: Tailing Storage Facility Main Components 
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As mentioned above, the general operational management strategy for the TSF involves discharging 

tailings into the North Cell of the TSF to a maximum elevation of 149.5m. Now that the North Cell is 

filled up to its final capacity, a reclaim system was put in place in the South Cell in 2014 to continue 

depositions within the strategy outlined above. While the South Cell is in operation, the North Cell 

will be allowed to freeze, and progressive reclamation and capping has commenced. The North 

portion of the North Cell was capped in 2015. In 2016, capping continued all along RF1 and RF2 for 

40m wide. The 2015 and 2016 capping merged together during winter 2017. Extensive capping 

activities are planned in 2018 as well. After mining is completed, capping of the South Cell will be 

completed. 

Figure 7-2: Tailings Storage Facility Stage Storage Volume Curve 

 

 

7.6 TAILINGS STORAGE FACILITY CAPACITY 

As mill processing rates and tailings characteristics are liable to fluctuate over the life of the mine, 

the design of the TSF and tailings deposition plan will continue to evolve based on changes in design 

parameters including mill process rates, tailings beach slopes, ice entrapment, and tailings in-situ 
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densities. As such, a preliminary deposition plan was done in 2009 to provide guidelines for 

operation of the facility and to schedule the construction of the TSF perimeter dikes. The 

preliminary deposition plan was initially updated each year to include data collected from the 

previous year’s deposition within the TSF. Since 2013, AEM has assigned dedicated engineers, who 

regularly review/update the deposition plan incorporating any new and relevant information and 

changes to mine and operational planning.  

The TSF was designed to have sufficient capacity to store the expected tailings volume over the life 

of mine (Golder, 2008b). In that same study, a sensitivity analysis was conducted to evaluate the 

impact of possible ice entrapment on the final elevation of the TSF. AEM continues to assess impacts 

of dynamic parameters (ice thickness, beach angles & dry density) of the model with sensibility 

analysis that are compared to actual results. It is well known to AEM that ice has been trapped in 

the tailings as a result of tailings transport water freezing before it reaches the Reclaim Pond. The 

results are summarized in Table 7.5. The original design included an assumption of a 20% tailings 

bulking factor due to ice entrapment. AEM has since determined that this assumption was less than 

information gathered on site through field observations, as explained below. 

AEM performs bi-annually a bathymetric analysis to re-assess summer and winter parameters. The 

last official analysis was done in September 2017 to further validate the key variables which 

influence the Water Balance as well as the deposition plan. Mainly, those key variables are the 

tailings dry density (influenced by ice entrapment) and the sub-aerial and sub-aqueous beach 

angles. Furthermore, a dynamic model was established with parameters influenced in accordance 

with the real time conditions (i.e. seasonal temperature variation) instead of working with year 

round estimated average and this allows AEM to better reflect the actual site conditions. The effect 

of longer beaches in the Deposition Plan forecast which affects  both dry density and ice entrapment 

ice reflected in table 7.4.  

The 2017 bathymetry was compared to the previous bathymetries realized yearly from 2014. The 

findings revealed that deposition in the South Cell during 2017 behaved similarly to 2016 due to a 

comparable beach geometry. However, beach angles have shown to be slightly shallower than in 

2016 which are consistent with field observations. Average tailings dry density measured was of 

1.30t/m³ in 2017 instead of the modelled 1.48t/m³ used for the same period in the model and based 

on 2016 bathymetric results. This difference can be explained by the longer sub-aerial tailings beach 

observed in the South Cell during the last year compared to 2016 which led to an increase in ice 

entrapment. The analysis of the water balance leads to a revised ice-entrapment of 40% instead of 

the 36% measured in 2016. Beach angles measured in the South Cell were also a bit shallower at 

0.73% sub-aerial beach slope instead of the 0.88% of the previous year and 2.95% sub-aqueous 
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slope instead of 3.03%. Error! Not a valid bookmark self-reference. below shows the evolution of 

the measured parameters used for modelling the South Cell. Note that measured parameters on a 

given year are applied to the next year’s forecast until bathymetric analysis become available.  

Table 7.3: Measured parameters used for South Cell modelling 

 Tailings Dry Density 

(t/m3) 

Sub-aerial beaches    

(%) 

Sub-Aqueous beaches 

(%) 

2014 (*same as NC) 1.28* 0.45* 4.00 

2015 1.45 1.10 3.60 

2016 1.48 0.88 3.03 

2017 1.30 0.73 2.95 

 

Table 7.4 presents the parameters used for the South Cell tailings deposition plan. 
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Table 7.4: South Cell tailings deposition modelling parameters  

Month 

Parameters 

Ice 

Thickness 

(m) 

Ice Ratio 

(%) 

Tailings 

Dry 

Density 

(%) 

Ice 

entrapment 

(%) 

Sub aerial 

beach 

angle (%) 

Sub 

aqueous 

beach 

angle (%) 

18-Jan 1.1 35% 1.18 46% 0.73% 2.95% 

18-Feb 1.3 47% 1.18 46% 0.73% 2.95% 

18-Mar 1.6 56% 1.18 46% 0.73% 2.95% 

18-Apr 1.7 61% 1.18 46% 0.73% 2.95% 

18-May 0 0% 1.32 40% 0.73% 2.95% 

18-Jun 0 0% 1.46 32% 0.73% 2.95% 

18-Jul 0 0% 1.46 32% 0.73% 2.95% 

18-Aug 0 0% 1.46 32% 0.73% 2.95% 

18-Sep 0 0% 1.46 32% 0.73% 2.95% 

 

In addition to the contingency related to density, the design of the dikes allows for staging crest 

elevations without major re-design. The TSF dikes are raised by the downstream method, and the 

alignments of the dikes were selected to allow additional rising to occur above 150 masl, should 

additional ore bodies be identified. 

The key variables that will influence the performance of the facility are the following: 

 Tailings beach slope; 

 Reclaim pond volume; 

 In-situ dry density; 

 Seepages; and 

 Ice content.  
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Regular monitoring of the TSF, such as bathymetry and topography surveys, is to be conducted 

through the life of the TSF to adjust model parameters and deposition strategy. This ensures proper 

planning of the raisings/dikes construction and water availability in the TSF pond. It will also help in 

the evaluation of ice entrapment throughout the life of the TSF and verification of model 

parameters and deposition strategy within the updated deposition plan. 

Table 7.5: Average Height Increase of Tailings Surface Elevation for Various Amounts of Ice 

Entrapment based on Golder, 2008b 

Proportion of Entrapped Ice  

(%) 

Average Height Increase of Final Tailings  

Surface Elevation* 

(m) 

0 - 

10 1.4 

20 2.5 

30 3.7 

*Based on initial ore reserves.  
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 Figure 7-3: Tailings Storage as a Function of Ice Content 
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8  THERMAL MONITORING P LAN 

To observe the freezeback of the Tailing Storage Facility (TSF) perimeter impoundment dikes and 

rockfill structures as well as the Rockfill Storage Facilities (RSF’s), a series of subsurface thermistors 

have been installed at strategic, prescribed locations. 

The thermistors have been installed in boreholes drilled around and in the perimeter of the RSF/TSF. 

The purposes of the TSF thermistors are to monitor the talik temperatures underneath the TSF as 

freezing progresses and to monitor the freezing of the tailings. The purpose of the thermistors in the 

RSF is to monitor the RSF temperature as freezing progresses. Finally, the purpose of the perimeter 

thermistors is to monitor the temperature of the perimeter structures which include the 

containment structures (i.e. saddle dams) as freezing progresses. See Figurse 8-1 for the specific 

locations of those thermistors. 

The thermistors are monitored regularly and this will continue throughout the operational period as 

well as during closure and post closure. The results are used to evaluate the predicted thermal 

response of the facilities with the actual thermal response. This will allow adjustments to the tailings 

deposition plan, the Waste Rock deposition and the final Closure Plan to attempt to influence the 

rate at which the TSF and RSF freeze. 

At this time the thermistors indicate that freezeback is occurring within the North Cell TSF and in the 

Portage RSF structures. The thermistors installed on the perimeter structures of the TSF/RSF show 

that the foundation and the dikes remain frozen on yearly basis. For Central Dike, piezometers are 

also used to monitor stability of the structure. 

These installations will continue to take place as the TSF is filled with tailings. Initially, some of the 

installations may be ‘sacrificial’ or temporary; in other words installations may be used to collect 

data over a short period and then may be destroyed or inaccessible as deposition progresses. The 

rationale behind installing such thermistors is to monitor the thermal conditions within and beneath 

the TSF from a very early stage in the life of the facility. As the TSF reaches final elevation, 

thermistors will be installed from the final tailings surface, and directly into the underlying bedrock. 

These will likely be on the order of 50 m to 75 m in length (potentially deeper) with nodes placed at 

intervals to monitor temperatures within the tailings and within the bedrock.  

The locations of the thermistors are based on tailings deposition plans. For waste rock, the phasing 

and locations are based on the deposition plan described in Section 6 of this document. Future 

deposition plans will be taken into account prior to scheduling future installations, and if necessary 

thermistor specifications and locations should be modified as necessary.  
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A research project is ongoing at Meadowbank in collaboration with the RIME (Research Institute of 

Mine and Environment). Construction of test pads for cover trials in the TSF and installation of 

instruments for monitoring within the TSF and the RSF is part of the research project. The 

monitoring results are used for cover design, cover performance assessment for both the TSF’s and 

RSF’s, and to ensure the expected criteria for closure will be met and maintained. 

In 2016, AEM installed 2 new thermistors within the North Cell tailings impoundment and 6 new 

thermistors in the perimeter dikes, as shown on Figurse 8-1 for thermistor locations. 

In 2017, another 3 thermistors and 2 piezometers were installed on the Stormwater Dike area in 

January 2017 and an 8 additional thermistors were installed in the Tailings Storage Facility in 

February 2017. Furthermore, 7 new holes have been drilled on Central Dike since last year,  all those 

7 holes were instrumented with at least 2 piezometers and have 1 thermistor each. 

  

8.1 INSTRUMENT LOCATION 

Installed instruments are presented on Figurse 8-1.  
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Figurse 8-1 a,b & c: Installed Thermistor Location 
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Note: red were installed in 2017, black are old ones  

 

8.1.1 Operations 

During the operational life of Meadowbank, monitoring of the TSF can be divided into two phases, 

2010 to 2015 in the North Cell and 2015 to 2018 in the South Cell.  

The Portage RSF will operate from 2009 to 2018.  The Vault RSF will operate from 2014 to 2018. 
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The following describes the requirement for thermistors and piezometers at each storage facilities. 

 

8.1.1.1 TSF North Cell 

 Several thermistors have already been installed as part Stormwater Dike (SWD) construction 

in between 2009 and 2010. Data collected from these structures form part of the TMP. 

These instruments were damaged in 2016 and were replaced during winter 2017 by 3 

piezometers and 2 thermistors. 

 SD2-T1; thermistor installed in 2012 down to the till plug, at the upstream toe of SD2. 

 T121-1(RF1); thermistor installed in 2012 along the perimeter of RF1 (upstream). This will 

provide a leading indicator of seepage through RF1 towards the Portage RSF. It will also 

monitor thermal regime of the upper 40 m into the overlying soils and bedrock. 

 T73-6 (RF1-2); thermistor installed in 2012 along the perimeter of RF1 (upstream). This will 

also provide a leading indicator of seepage through RF1 towards the Portage RSF. 

 RF1-3; thermistor installed in 2013 along the upstream slope of the RF1.  The purpose of the 

thermistor is to monitor the temperature of the tailings sitting on the slope of the RF1. 

 T122-1 (RF-2); thermistor installed in 2012 along the perimeter of RF2 (upstream). This will 

provide a leading indicator of seepage through RF2 towards the Portage RSF. It will also 

monitor thermal regime of the upper 40 m into the overlying soils and bedrock. 

 T90-2 (SD-1); thermistor installed in 2012 in tailings near the Saddle Dam 1. 

 NC-T1 & NC-T2; thermistors installed as part of the TSF North Cell in 2016 as part of the 

cover trials. It will monitor the active cover layer, the tailings, below the lakebed into the 

talik. It will replace SD2-1 and SWD-1 which were installed in the tailings in 2014 but broken 

since. 

 NC-17-01 to NC-17-08; installed as part of the TSF North Cell in 2017 as part of the cover 

trials. It will monitor the active cover layer, the tailings, below the lakebed into the talik. 

These thermistors extend the monitoring to a larger scale than the NC-T1 and NC-T2 

installed in 2016. 
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 NWR-1 and NWR-2;  thermistors installed along the diversions ditch, at northwest of the 

North tailings cell, in 2014. The purpose of those thermistors is to monitor the temperature 

around the TSF and it will also provide a leading indicator of potential seepage.  

 SD6-1; thermistor installed in 2014 in a low point at the northeast of the north cell. This will 

provide a leading indicator of potential seepage towards the Portage RSF. 

 

8.1.1.2 TSF South Cell 

 T147-1; this 57 m depth thermistor was installed in 2012 in the Stormwater Dike foundation 

as part of the monitoring of the tailings and talik freeze back. It replaced T147-2 which was 

installed in 2010. In 2017, 2 new thermistors and 2 piezometers were installed within the 

Stormwater Dike foundation to monitor the thermal behavior of a thawed area in the dike 

foundation that was causing instabilities and the freeze back of the talik. 

 CD-T1 through CD-T6; In 2013 AEM installed 9 thermistors at Central Dike: 750 P1, 650 P1, 

580 P1, 545 P1, 650 P2, 545 P2, 875 P3, 650 P3, and 465 P3). CD-US-1 was installed in the 

upstream Central dike slope in 2014 to monitor the temperature of the tailings. New 

thermistors were installed on Central Dike in 2015: 595 P1, 810 P1, 825 P1 and 850 P1. In 

2016, CD-US-2 was installed; this thermistor acts as the continuation of CD-US-1 on the 

Following the Central Dike seepage situation observed during the summer upstream slope. 

2017, seven new holes were instrumented in the downstream area as the 580-P1R, 700-P1, 

800-P2, 800-P3, 875-P2, 975-P3, 1050-P3. Piezometers and thermistors were installed in 

each of these holes. 

 SD3-T2, T3, T4 and T5; these thermistors were installed in 2016 to monitor the thermal 

regime of the foundation of the Saddle Dam 3, once the first construction phase was 

completed. 

 SD4-T2 and T4; these thermistors were installed in 2016 to monitor the thermal behavior of 

the foundation of Saddle Dam 4. 

 SD5-T1, T2, T3, T4; these thermistors are proposed as instrumentation for Saddle Dam 5.  

 TSF-S-T1; Location and specifications to be reviewed in conjunction with South Cell cover 

design, installation scheduled in 2018. This would monitor a cross-section of the South Cell, 
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including the active layer through the cover and tailings, about 50 m depth of tailings, and 

40 m into the talik. 

 Following the Central Dike seepage situation observed during the summer 2017, seven new 

holes were instrumented in the downstream area as the 580-P1R, 700-P1, 800-P2, 800-P3, 

875-P2, 975-P3, 1050-P3. Piezometers and thermistors were installed in each of these holes. 

8.1.1.3 Portage RSF 

 RSF-1 and RSF 3 to 6; thermistors installed in 2013 inside the perimeter of the RSF.  The 

purpose of those thermistors is to monitor the freezeback of the RSF and validate the cover 

thickness. 

 RSF-T3; RSF 7 to 16; thermistors installed in 2015 inside the perimeter of the RSF. The 

purpose of these thermistors is to monitor the freezeback of the RSF and validate the cover 

thickness. 

 Additional instruments could be installed during operations as part of cover performance 

assessment. 

 

8.1.1.4 Vault RSF 

 Instrumentation is not currently planned within Vault RSF as it is expected to behave 

similarly to Portage RSF. 

8.1.1.5 Goose Pit TSF 

 IPD-17-06 & IPD-17-07 were installed  in 2017 to gather thermal and piezometric 

background data to refine AEM models. 

8.1.1.6 Portage Pit TSF 

 IPD-17-01 & IPD-17-02 were installed in 2017 to gather thermal and piezometric background 

data to refine AEM models. Also, IPD-17-08 was installed in the Central dump to get 

additional data to understand the dump thermal and water level behavior. 
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8.1.2 Closure 

Final cover details for the TSF’s will be subject to results obtained from the site trials previously 

discussed as well as from data provided from the Thermal Monitoring Program. The different 

thermistors installed will serve to monitor the performance of the covers on the Portage RSF, the 

TSF North Cell and the TSF South Cell, respectively. Monitoring of TSF and RSF freezeback in the 

post-closure phase is a requirement of the Water Licence. 

8.2 INSTRUMENT SPECIFICATIONS 

Each thermistor to be installed as part of the TMP must comply with the general specifications 

presented in  

Table 8.1. Table 8.2 provides details concerning the installations. 

 

Table 8.1: Thermistor Specifications 

Items Specifications 

Accuracy 1 degree Celsius 

Thermistor temperature range -40 to 40 degree Celsius 

Method of cable termination Amphenol connector and DAS direct 

connection 

Cable termination enclosures Weatherproof 

Animal resistant 

Readout and data logger Manual and DAS 
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Table 8.2: Existing and Proposed Thermistor Installation Details 

Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

SD1-T2 

(90-1) 

7215956 637052 2009 (I) 

Stage 1 

Rockfill and 

foundation 

Installed to 

10m below 

bedrock, 2m 

spacing  

Tailings 140 -110 30 

 

16 0 2 4 6 8 10 12 … 

  

2 m spacing to 30 m   

  

      

SD1-T4 

(115-1) 

7215949 637084 2009 (I) 

Stage 1 U/S 

toe and 

foundation 

Installed to 

10m below 

bedrock, 2m 

spacing 

Tailings 134- 119 15 

 

16 0 1 2 3 4 5 6 … 1 m spacing to 16 m 

  

  

SD1-T1 

(120-1) 

7215978 637014 2010 (I) 
Stage 1 & 2 

U/S 3:1 slope 

Installed to 

bedrock, at 

U/S toe of 

SD1  

Tailings 149 -133 16 

 

16 0 2 3 4 5 6 7 8 9 10   11 12   13 14  15  16  

SD1-T3 

(2m-1) 

7215949 637084 2010 (I) 

Stage 2 

Rockfill and 

foundation 

Installed to 

10m below 

bedrock, 2m 

spacing  

Tailings 148 -118 40 

 

16 2 4 6 8 10 12 14 16 18 20 22 24  26  28  30  32  

SD2-T2 

(40M) 

7215399 637267 2010 (I) 

Stage 1 

Rockfill and 

foundation 

Installed to 

10m below 

bedrock, 2m 

spacing. 

Broken. 

Tailings 148-118 30 

 

16 2 4 6 8 10 12 14 16 18 20 22 24 26 28 30 32 

SD2-T3 7215439 637301 2010 (I) Stage 2 

Rockfill and 

Installed to 

10m below 

bedrock, 2m 

Tailings 144-129 15 

 

16 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

(1m) foundation spacing  

SD2-T4 

(73-4) 

7215542 637175 2010 (I) 

Stage 1 U/S 

toe and 

foundation 

Installed to 

10m below 

bedrock, 2m 

spacing 

Tailings 144-121 23 

 

16 0 1 2 3 4 5 6 7 9 11 13 15 17 19 21 23 

T147-2 7215212 637979 2010 (I) 

Monitor 

Talik 

beneath 2PL 

Installed part 

of G/W 

monitoring 

Well 

investigation 

Tailings 119.15 62 

 

16 4 6 8 10 12 14 16 21 26 31 36 41 46 51 56 61  

T147-1 

(Stormwater 

Dike1) 

7215204 637964 2012(I) 

Monitor 

Talik 

beneath 2PL 

To replace 

T147-2 
Tailings 119.15 62  16 4 6 8 10 12 14 16 21 26 31 36 41 46 51 56 61 

T121-1 (RF1-

1) 
7215643 638268 2012 (I) 

Monitor 

potential 

seepage 

through RF1 

and 

foundation 

to RSF. 

Installed on 

RF1 crest 
PAG Rock 150- 90 60 

 

16 7 9 11 13 15 17 19 21 23 25 27 31 35 40 50 60 

T73-6 

(RF1-2) 

7215621 638277 2012(I) 

Monitor 

potential 

seepage 

through RF2 

and 

Installed on 

RF1 crest 
PAG Rock 149.5-133 16.5  16 0 0 0 0 0 0 0 0.5 2.5 4.5 6.5 8.5 10.5 12.5 14.5 16.5 



 

M E A D O W B A N K  G O L D  P R O J E C T  
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

foundation 

to RSF. 

T122-1 

(RF-2) 

7216032 638096 2012 (I) 

Monitor 

potential 

seepage 

through RF2 

and 

foundation 

to RSF. 

Installed on 

RF2 crest 
PAG Rock 150- 90 60 

 

16 12.4 13.4 14.4 15.4 16.4 17.4 18.4 19.4 21.4 24.4 29.4 34.4 39.4 44.45 49.4 59.4 

T90-2 (SD1) 7216002 637113.5 2012 (I) 

Monitor 

Talik 

beneath 2PL 

 Former TSF-

N-T2 

Bead#4 = 

broken 

Tailings 143-131 12 

 

16 0 0 0 0 1 2 3 4 5 6 7 8 9 10 11 12 

SD2-T1 7215439 637300 2012 (I) 

Stage 2  

U/S 3:1 slope 

Installed to 

till plug, at 

U/S  toe of 

SD2 

Tailings 148-145 30 

 

16 
 

0 2 4 6 8 10 12 

 

2 m 

spacing 

to 30 

m   
 

Installed 

on slope 

and in 

till plug 
    

750 P1 7214539.4 638679.8 2013 (I) 

1) Water 

flow 

2) Freeze 

back rates 

  PAG-NAG Rock 115-63 52  13 4 7 10 13 16 19 22 25  28 34 40 46 52     

650 P1 7214639.7 638677.8 2013 (I) 

1) Water 

flow 

2) Freeze 

  PAG-NAG Rock 115-63 52 

 

13 4 7 10 13 16 19 22 25  28 34 40 46 52 
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

back rates 

580 P1 7214711.5 638681.5 2013 (I) 

1) Water 

flow 

2) Freeze 

back rates 

  PAG-NAG Rock 115-63 52 

 

13 4 7 10 13 16 19 22 25  28 34 40 46 52 

  

  

545 P1 7214745.4 638690.9 2013 (I) 

1) Water 

flow 

2) Freeze 

back rates 

  PAG-NAG Rock 115-63 52 

 

13 4 7 10 13 16 19 22 25  28 34 40 46 52 

  

  

650 P2 7214636.9 638754.2 2013 (I) 

1) Water 

flow 

2) Freeze 

back rates 

  PAG-NAG Rock 110-51 59 

 

13 5 8 11 14 17 20 23 29  35 41 47 53 59 

  

  

545 P2 7214746.6 638753.1 2013 (I) 

1) Water 

flow 

2) Freeze 

back rates 

  PAG-NAG Rock 112.5-51 61.5 

 

13 7.5 10.5 13.5 16.5 19.5 22.5 25.5 31.5  37.5 43.5 49.5 55.5 61.5 

  

  

875 P3 7214404.8 638821.5 2013 (I) 

1) Water 

flow 

2) Freeze 

back rates 

  PAG-NAG Rock 122-51 71 

 

13 17 20 23 26 29 32 35 41  47 53 59 65 71 
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

650 P3 7214675.1 638831.6 2013 (I) 

1) Water 

flow 

2) Freeze 

back rates 

  PAG-NAG Rock 109.5-51 58.5 

 

13 4.5 7.5 10.5 13.5 16.5 19.5 22.5 28.5  34.5 40.5 46.5 52.5 58.5 

  

  

465 P3 7214841.6 638852.3 2013 (I) 

1) Water 

flow 

2) Freeze 

back rates 

  PAG-NAG Rock 138-51 87 

 

13 33 36 39 42 45 48 51 57  63 69 75 81 87 

  

  

RF1-3 

(RF1-3) 

7215740 638126 2013 (I) 

Monitor 

potential 

seepage 

through RF1 

and 

foundation 

to RSF. 

Installed on 

RF1 slope 
PAG Rock 

148.36-

144.05 
4.3  11                 

RSF1 7215831 638129 2013 (I) 

1) Potential 

Seepage 

from TSF 

through RF1 

2) Freeze 

back of 

rockfill 

 

PAG Rock 172.8-123.10 50 

 

13 0 0.2 0.7 1.2 1.7 2.2 2.7 3.7 9.7 19.7 29.7 39.7 49.7 

  

  

RSF-3 

(73-1 & 

7215689 638370 2013 (I) 

1) Potential 

Seepage 

from TSF 

through RF1 

 PAG Rock 173.99-128.5 46  16/29 

73-1: 

0.5 

 

1.5 2.5 3.5 4.5 5.5 6.5 7.5 9.5 11.5 13.5 15.5 17.5 19.5 21.5 23.5 



 

M E A D O W B A N K  G O L D  P R O J E C T  
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

RSF3) 2) Freeze 

back of 

rockfill 
 PAG Rock    13/29 

RSF3: 

23.5 

 

25.5 27.5 29.5 33.5 35.5 37.5 38.5 39.5 40.5 41.5 43.5 45.5    

RSF-4 

(248 & RSF4) 

7215892 638675 2013 (I) 

1) Potential 

Seepage 

from TSF 

through RF1 

2) Freeze 

back of 

rockfill 

 PAG Rock 210.21-131 79  16/29 

248: 

2.5 

 

3.5 4.5 5.5 6.5 7.5 8.5 10.5 12.5 15.5 20.5 25.5 30.5 35.5 40.5 50.5 

 PAG Rock    13/29 

RSF4: 

60.5 

 

62.5 64.5 66.5 68.5 70.5 72.5 73.5 74.5 75.5 76.5 77.5 79.5    

RSF-5 

(RSF2 & 

RSF5) 

7216014 638630 2013 (I) 

1) Potential 

Seepage 

from TSF 

through RF1 

2) Freeze 

back of 

rockfill 

 PAG Rock 193.02-131 62  13/26 

RSF2: 

0.5 

 

1 1.5 2 2.5 3 3.5 4.5 10.5 20.5 30.5 40.5 50.5    

 PAG Rock    13/26 

RSF5:  

43.5 

 

45.5 47.5 49.5 51.5 52.5 53.5 54.5 55.5 56.5 58.5 60.5 62.5    

RSF-6 

(169 & RSF6) 

7215647 638845 2013 (I) 

1) Potential 

Seepage 

from TSF 

through RF1 

2) Freeze 

 PAG Rock 197.79-127.8 70  16/29 

169 : 

0.5 

 

1.5 2.5 3.5 4.5 5.5 6.5 7.5 8.5 9.5 10.5 11.5 13.5 15.5 17.5 19.5 
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

back of 

rockfill 
 PAG Rock    13/29 

RSF6:  

30 

 

40 50 52 54 56 58 60 62 64 66 68 70    

RSF-7 7216039 638153 2015 (I) 

Monitor 

Temperature 

of the RSF 

 PAG Rock 172.5-168 4.5  10 0.9 1.4 1.9 2.4 2.9 3.4 3.9 4.4 4.9 5.4       

RSF-8 7216038 638156 2015 (I) 

Monitor 

Temperature 

of the RSF 

 PAG Rock 172.9-163.9 9  10 0.9 1.9 2.9 3.9 4.9 5.9 6.9 7.9 8.9 9.9       

RSF-9 7215707 638290 2015 (I) 

Monitor 

Temperature 

of the RSF 

 PAG Rock 170.6-166.1 4.5  10 0.7 1.2 1.7 2.2 2.7 3.2 3.7 4.2 4.7 5.2       

RSF-10 7215711 638293 2015 (I) 

Monitor 

Temperature 

of the RSF 

 PAG Rock 171.1-162.1 9  10 0.7 1.7 2.7 3.7 4.7 5.7 6.7 7.7 8.7 9.7       

RSF-11 7215787 639071 2015 (I) 

Monitor 

Temperature 

of the RSF 

 PAG Rock 192.3-187.8 4.5  10 0.8 1.3 1.8 2.3 2.8 3.3 3.8 4.3 4.8 5.3       

RSF-12 7215791 639066 2015 (I) 

Monitor 

Temperature 

of the RSF 

 PAG Rock 192.9-183.9 9  10 0.6 1.6 2.6 3.6 4.6 5.6 6.6 7.6 8.6 9.6       
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

RSF-13 7215943 638916 2015 (I) 

Monitor 

Temperature 

of the RSF 

 PAG Rock 190.8-186.3 4.5  10 0.9 1.4 1.9 2.4 2.9 3.4 3.9 4.4 4.9 5.4       

RSF-14 7215939 638917 2015 (I) 

Monitor 

Temperature 

of the RSF 

 PAG Rock 190.9-181.9 9  10 0.9 1.9 2.9 3.9 4.9 5.9 6.9 7.9 8.9 9.9       

RSF-15 7216038 638612 2015 (I) 

Monitor 

Temperature 

of the RSF 

 PAG Rock 191.4-186.9 4.5  10 0.7 1.2 1.7 2.2 2.7 3.2 3.7 4.2 4.7 5.2       

RSF-16 7216033 638610 2015 (I) 

Monitor 

Temperature 

of the RSF 

 PAG Rock 191.6-182.6 9  10 0.8 1.8 2.8 3.8 4.8 5.8 6.8 7.8 8.8 9.8       

SWD-1 7215482 638006 2014 (I) 

Monitor 

Talik 

beneath TSF 

Broken Tailings 147-117 30  13 0 1 2 3 4 6 8 10 14 18 22 26 30    

SD2-1 7215577 637350 2014 (I) 

Monitor 

Talik 

beneath TSF 

Broken 

Fixed 

summer 

2016 

Tailings 147-129 18  13 0 1 2 3 4 5 6 8 10 12 14 16 18    

NWR1 7216384 637298 2014 (I) 

Monitor 

Temperature 

around TSF 

The beads #6 

and 8 to 13 

do not work. 

Diversion ditches 151.5-157.5 7  13 0 0.5 1 1.5 2 2.5 3 3.5 4 4.5 5 6 7    



 

M E A D O W B A N K  G O L D  P R O J E C T  
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

NWR2 7216710 637275 2014 (I) 

Monitor 

Temperature 

around TSF 

The beads #1 

and 5 to13 

do not work. 

Diversion ditches 151-158 7  13 0 0.5 1 1.5 2 2.5 3 3.5 4 4.5 5 6 7    

SD6-1 7216710 638131 2014 (I) 

Monitor 

Temperature 

around TSF 

(low point) 

The beads 

#9, 10, 11, 12 

and 13 do 

not work. 

PAG-NAG Rock 150.5-157.5 7  13 0 0.5 1 1.5 2 2.5 3 3.5 4 4.5 5 6 7    

CD-US-1 

(122.5) 

7214639 638626 2014 (I) 

Upstream 

slope 

(Tailing) 

Installed on 

Central Dike 

slope 

Tailings 126.4-111.1 15/52.5 70 16 0 3.5 7 10.5 14 17.5 21 24.5 28 31.5 35 38.5 42 45.5 49 52.5 

595 P1 7214699 638697 2015 (I) 

Monitor the 

Central Dike 

Seepage 

 RF/Till/Bedrock 114.5-69.5 45  16 0 3 6 9 12 15 18 21 24 27 30 33 36 39 42 45 

810 P1 7214478 638659 2015 (I) 

Monitor the 

Central Dike 

Seepage 

 RF/Till/Bedrock 135-75 60  16 0 4 8 12 16 20 24 28 32 36 40 44 48 52 56 60 

825 P1 7214464 638660 2015 (I) 

Monitor the 

Central Dike 

Seepage 

 RF/Till/Bedrock 131-71 60  16 0 4 8 12 16 20 24 28 32 36 40 44 48 52 56 60 

850 P1 7214440 638660 2015 (I) 

Monitor the 

Central Dike 

Seepage 

 RF/Bedrock 133-73 60  16 0 4 8 12 16 20 24 28 32 36 40 44 48 52 56 60 
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

CD-US-2 

(67.5) 

7214649 638626 2016 (I) 

Upstream 

slope 

(Tailing) 

Installed on 

Central Dike 

slope 

Tailings 137-127 52.5 15 16 0 3.5 7 10.5 14 17.5 21 24.5 28 31.5 35 38.5 42 45.5 49 52.5 

NC-T1 7215849 637562 2015 (I) 

Monitor 

Talik 

beneath TSF 

 Tailings 147-85 65 300 13 1 4 7 10 13 16 19 22 25 28 31 36 41 46 51 61 

NC-T2 7215562 637969 2015 (I) 

Monitor 

Talik 

beneath TSF 

 Tailings 148-88 60 200 13 0 3 6 9 12 15 18 21 24 27 30 35 40 45 50 60 

SD3-T1 7215196 637480 2018 (P) 
Stage 1 & 2 

U/S 3:1 slope 

Install to 

bedrock, at 

U/S toe of 

SD3 

RF/Till/Bedrock 145 ~45 

 

16 1 2 3 4 4.5 5 6 6.5 7 7.5 8 10 12 13 15 17 

SD3-T2 7215190 637520 2016 (I) 

Stage 1 

Rockfill and 

foundation 

Installed to 

10m below 

bedrock, 2m 

spacing 

RF/Till/Bedrock 139-111 18 

 

16 1 2 3 4 4.5 5 6 6.5 7 7.5 8 10 12 13 15 17 

SD3-T3 7215180 637487 2016 (I) 

Stage 2 

Rockfill and 

foundation 

Installed to 

10m below 

bedrock, 2m 

spacing 

RF/Till/Bedrock 137-121 18.3 

 

16 1 2 3 4 4.5 5 6 6.5 7 7.5 8 10 12 13 15 17 

SD3-T4 7215200 637556 2016 (I) 

Stage 1 U/S 

toe and 

foundation 

Installed to 

10m below 

bedrock, 2m 

spacing 

RF/Till/Bedrock 138-122 18 

 

16 1 2 3 4 5 5.5 6 6.5 7 7.5 8 8.5 10 12 14 16 
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

SD3-T5 7215130 637575 2016 (I) 

Stage 1 U/S 

toe and 

foundation 

Installed to 

10m below 

bedrock, 2m 

spacing 

RF/Till/Bedrock 138-122 18 

 

16 1 2 3 4 4.5 5 6 6.5 7 7.5 8 10 12 13 15 17 

SD4-T4 7214502 638269 2016 (I) 

Stage 1 U/S 

toe and 

foundation 

Installed to 

6m below 

bedrock, 2m 

spacing 

RF/Till/Bedrock 139 12 

 

16 1 2 2.5 3 3.5 4 4.5 5 5.5 6 6.5 7 8 9 10 11 

SWD-01-T1 7215368.00 637992.60 2017 (P) 

Monitor 

tailings/talik 

freezeback 

Installed to 

6m below 

bedrock, 2m 

spacing 

RF/Till/Bedrock 149 31.25 

 

16 0 2 4 6 8 10 12 14 16 18 20 22 24 26 28 30 

SWD-02-T2 7215233.00 638072.90 2017 (P) 

Monitor 

foundation 

temperature 

Installed to 

6m below 

bedrock, 2m 

spacing 

RF/Till/Bedrock 133 75 

 

16 0 2 4 6 8 10 15 20 25 30 35 40 45 50 55 60 

SWD-03-T3 7215219.00 638018.70 2017 (P) 

Monitor 

foundation 

temperature 

Installed to 

6m below 

bedrock, 2m 

spacing 

RF/Till/Bedrock 133 25.30 

 

16 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

NC-17-01 7215784.9 637292.71 2017 (I) Monitor 

Talik 

beneath TSF 

Installed to 

6m below 

bedrock, 2m 

spacing 

Tailing/Bedrock 148.1/107 41.1 2 & 4 16 1 3 5 7 9 11 13 15 17 19 21 23 25 29 33 37 

NC-17-02 7215821.2 637391.68 2017 (I) Monitor 

Talik 

Installed to 

6m below 

Tailing/Bedrock 147.6/93.6 54 1, 2, 3 16 1 2 3 4 6 8 11 14 17 20 23 26 31 36 41 46 
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

beneath TSF bedrock, 2m 

spacing 

& 4 

NC-17-03 7215913.1 637776.23 2017 (I) Monitor 

Talik 

beneath TSF 

Installed to 

6m below 

bedrock, 2m 

spacing 

Tailing/Bedrock 147.6/93.6 54 1, 2, 3 

& 4 

16 1 2 3 4 6 8 11 14 17 20 23 26 31 36 41 46 

NC-17-04 7216037.1 637901.41 2017 (I) Monitor 

Talik 

beneath TSF 

Installed to 

6m below 

bedrock, 2m 

spacing 

Tailing/Bedrock 148.5/17.58 40.9 2 & 4 16 1 3 5 7 9 11 13 15 17 19 21 23 25 29 33 37 

NC-17-05 7215434 637602 2017 (I) Monitor 

Talik 

beneath TSF 

Installed to 

6m below 

bedrock, 2m 

spacing 

Tailing/Bedrock 148/106.9 41.1 2 & 4 16 1 3 5 7 9 11 13 15 17 19 21 23 25 29 33 37 

NC-17-06 7215615.4 637389.05 2017 (I) Monitor 

Talik 

beneath TSF 

Installed to 

6m below 

bedrock, 2m 

spacing 

Tailing/Bedrock 147.8/106.3 41.5 2 & 4 16 1 3 5 7 9 11 13 15 17 19 21 23 25 29 33 37 

NC-17-07 7215596 637349.92 2017 (I) Monitor 

Talik 

beneath TSF 

Installed to 

6m below 

bedrock, 2m 

spacing 

Tailing/Bedrock 147.9/107 40.9 2 & 4 16 1 3 5 7 9 11 13 15 17 19 21 23 25 29 33 37 

NC-17-08 7215805.3 637693.09 2017 (I) Monitor 

Talik 

beneath TSF 

Installed to 

6m below 

bedrock, 2m 

Tailing/Bedrock 146.5/92.5 54 3 & 4 16 1 4 7 10 13 16 19 22 25 28 30 32 36 40 44 48 
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

spacing 

CD-T1 7215089.51 638657.24 2018 (P) 

U/S – Freeze 

back of 

tailings  

Tailings 150-110 

  

21 0 5 10 15 20 25 30 … 100 

       

CD-T2 7215089.51 638673.51 2018 (P) 
Rockfill and 

foundation 
 

PAG-NAG Rock 150-86 

  

32 0 2 4 6 8 10 12 … 62 

       

CD-T3 7214689.51 638657.24 2018 (P) 

U/S – Freeze 

back of 

tailings  

Tailings 150-110 

  

21 0 5 10 15 20 25 30 … 100 

       

CD-T4 7214689.51 638673.51 2018 (P) 
Rockfill and 

foundation 
 

PAG-NAG Rock 150-86 

  

32 0 2 4 6 8 10 12 … 62 

       

CD-T5 7214439.51 638657.24 2018 (P) 

U/S – Freeze 

back of 

tailings 

 Tailings 150-110   21 0 5 10 15 20 25 30 … 100        

CD-T6 7214439.51 638673.51 2018 (P) 
Rockfill and 

foundation 
 PAG-NAG Rock 150-86   32 0 2 4 6 8 10 12 … 62        

SC-T1 7214755 638435 2018 (P) 

1) Monitor 

freeze back 

of cover and 

tailings 

2) Monitor 

talik 

Installed on 

tailings 

cover. 

Location 

TBD, node 

locations to 

be reviewed 

upon cover 

Tailings 150-60 90 

 

16 0 1 1 2 2 2.5 3 5 10 20 35 50 55 60 75 90 
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

design. 

580-P1R 7214719.6 638708.35 2017 (I) 

Monitor the 

Central 

Dike 

Seepage 

  Rockfill/Till/Bedrock 120.6/65.6 55 3 & 5 16 0.0 3.0 6.0 9.0 12.0 15.0 18.0 21.0 24.0 27.0 30.0 35.0 40.0 45.0 50.0 55.0 

700-P1 7214590.6 638713.09 2017 (I) 

Monitor the 

Central 

Dike 

Seepage 

  Rockfill/Till/Bedrock 119.65/62.98 56.67 3 & 5 16 1.2 4.2 7.2 10.2 13.2 16.2 19.2 22.2 25.2 28.2 31.2 36.2 41.2 46.2 51.2 56.2 

800-P2 7214484.8 638711.24 2017 (I) 

Monitor the 

Central 

Dike 

Seepage 

  Rockfill/Till/Bedrock 120/70 50 1,2  &5 16 -0.5 1.5 2.5 3.5 4.5 7.5 10.5 13.5 16.5 19.5 24.5 29.5 34.5 39.5 44.5 49.5 

800-P3 7208048.9 636462.4 2017 (I) 

Monitor the 

Central 

Dike 

Seepage + 

TSF 

Thermal 

Behavior  

  Rockfill/Till/Bedrock 124.95/62.95 62 3 & 5 16 64.0 59.0 54.0 49.0 44.0 39.0 34.0 29.0 25.0 21.0 17.0 14.0 11.0 8.0 5.0 2.0 

875-P2 7214417.2 638748.17 2017 (I) 

Monitor the 

Central 

Dike 

Seepage 

  Rockfill/Till/Bedrock 120.16/63.08 57.02 3 & 5 16 0.1 3.1 6.1 9.1 12.1 15.1 18.1 21.1 24.1 28.1 32.1 37.1 42.1 47.1 52.1 57.1 
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Name Northing Easting 

Year 

Installed 

(I) or 

Planned 

(P) 

Purpose Notes 

Special 

Environmental 

Conditions 

Top - Bot 

Elevation 

Depth/ 

Length 

Lead 

Length 
Nodes NODE DEPTHS (m) 

975-P3 7214315.5 638805.92 2017 (I) 

Monitor the 

Central 

Dike 

Seepage + 

TSF 

Thermal 

Behavior  

  Rockfill/Bedrock 131.53/6449 67.04 3,4 & 5 16 0.0 3.0 6.0 10.0 14.0 18.0 22.0 27.0 32.0 37.0 42.0 47.0 52.0 57.0 62.0 67.0 

1050-P3 7214234.6 638797.74 2017 (I) 

Monitor the 

Central 

Dike 

Seepage + 

TSF 

Thermal 

Behavior  

  Rockfill/Bedrock 135.37/66.32 69.05 4 & 5 16 0.1 4.1 8.1 12.1 16.1 20.1 24.1 29.1 34.1 39.1 44.1 49.1 54.1 59.1 64.1 69.1 
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IPD-17-01 7214260.2 639229.87 2017 (I) 

Portage Pit  

Thermal 

Behavior  

  Rockfill/Bedrock 
129.935/-

60.065 
190 10 & 20 13 10.0 20.0 30.0 40.0 50.0 60.0 70.0 90.0 110.0 130.0 150.0 170.0 190.0       

IPD-17-02 7208676.9 640117.24 2017 (I) 

Portage Pit  

Thermal 

Behavior  

  Rockfill/Bedrock 
130.66/-

53.63 
184.3 9.66/19.31 13 10.4 20.1 29.8 39.4 49.1 58.7 68.4 87.7 107.0 126.3 145.7 165.0 184.3       

IPD-17-06 7212147.3 638503.35 2017 (I) 

Goose Pit  

Thermal 

Behavior  

  Rockfill/Bedrock 
130.855/ -

52.762 
183.617 

9.65 / 

19.31 
13 9.8 19.4 29.1 38.7 48.4 58.1 67.7 87.0 106.3 125.7 145.0 164.3 183.6       

IPD-17-07 7208652.3 640691.38 2017 (I) 

Goose Pit 

Thermal 

Behavior  

  Rockfill/Bedrock 134/-56 190 10 & 20 13 10.0 20.0 30.0 40.0 50.0 60.0 70.0 90.0 110.0 130.0 150.0 170.0 190.0       

IPD-17-08 7214287.37 638978.21 2017 (l) Central 

dump 

thermal & 

water level 

behaviors 

 Rockfill 113.83/65.43 48.4 N/A  (currently  Being  Developed)              
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9  MONITORING AND CLOSURE 

Mine closure and reclamation will utilize currently accepted management practices and 

appropriate mine closure techniques that comply with accepted protocols and standards. 

Closure will be based on project design and operation to minimize the area of surface 

disturbance, stabilize disturbed land surfaces and permafrost against erosion, and return the 

land to post-mining uses for traditional pursuits (MMC, 2007a). An updated Interim Closure and 

Reclamation Plan was prepared by Golder in January, 2014. The document was included as part 

of AEM’s 2013 Annual Report. 

The post-closure general concept for the Meadowbank site is illustrated in Figure 9-1. Mine 

waste rock storages for Portage and Vault and the North Cell TSF will be progressively closed 

during mine operations. For the Portage waste rock storage, the current plan considers a 4m 

cover of NAG rock placed over PAG waste rock piles. The majority of the Portage RSF is currently 

covered with NAG material during operations. For Vault, the waste rock storage is not expected 

to be covered, as the waste rock is mainly NAG, and the minimal PAG waste rock is encapsulated 

in the center of the pile during operation.   

As explained in section 7.3 of the report, the design of the tailings cover for the TSF has been 

initiated in 2015 and 2016. A research project for the TSF cover is in progress at Meadowbank 

since 2014, in collaboration with the Research Institute Mines and Environment (RIME). 

Additional trials tests and studies on the TSF NAG capping are in progress and in-situ trials are in 

place since 2014 in the North Cell TSF to determine the effectiveness of different cover 

thicknesses and designs. As presented in section 7.3, the NAG cover design will consist of a 

landform that promotes water shedding from all surfaces covered by an engineered cover 

system. The design for the engineered cover system consists in a layer of compacted NAG waste 

rock (soapstone) with a minimum thickness of 2.0 m. Progressive construction of the NAG cover 

over the TSF has been completed from 2015 to 2017, and more is planned to be completed in 

2018.  Additional monitoring instruments were installed at the end of 2015, and additional 

instrument are also planned to be installed in the next years. Instruments will also be installed in 

the Vault waste rock storage. The surfaces of the Portage and Vault RSFs will be contoured 

where required to direct drainage respectively to the TSF (see Figure 9-2) and towards Vault Pit 

(see Figure 9-3). Note that Section A in Figure 9-2 is conceptual and does not represent the 

design work of the TSF North Cell completed.  The runoff water from the Vault and Portage RSFs 

will be monitored at closure. 
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For the rock storage facility in Portage, geotechnical instruments are in place to assess the RSF 

freezeback and the performance of the NAG cover. Additional monitoring instruments were 

installed at the end of 2015. No instruments are planned to be installed in the Vault waste rock 

storage. The surfaces of the Portage and Vault RSFs will be contoured where required to direct 

drainage respectively to the TSF (see Figure 9-2) and towards Vault Pit (see Figure 9-3). Note 

that Section A in Figure 9-2 is conceptual and does not represent the design work of the TSF 

North Cell completed.  The runoff water from the Vault and Portage RSFs will be monitored at 

closure. 

The Reclaim Pond will remain in place in the South Tailings Cell until mining and milling has been 

completed. Once milling has been completed, the South Cell reclaim water will be drained from 

the TSF and treated, if necessary, prior to discharge to the Portage Pit or in situ in the Portage 

Pit. Details of reclaim water transfers for pit flooding are available in the Water Management 

Plan, in the appendix of the 2017 Annual Report. 

All infrastructure associated with these waste management facilities will be re-contoured and/or 

surface treated according to site specific conditions to minimize windblown dust and erosion 

from surface runoff, avoid acid rock drainage and to enhance the re-establishment of natural 

vegetation and wildlife habitat. A Final Reclamation and Closure Plan will be issued in 

accordance with the Water License. 
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Figure 9-1: Site Post Closure Concept 

  



 

M E A D O W B A N K  G O L D  P R O J E C T  

U P D A T E D  M I N E  W A S T E  R O C K  A N D  T A I L I N G S  

M A N A G E M E N T  P L A N  

 

  

 

March 2018  103 

 

Figure 9-2: Portage Tailings and Rock Storage Closure Design Concept Cross Section 
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Figure 9-3: Vault Rock Storage Closure Design Concept Cross Section 
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APPENDIX 1 

TSF Integrated Deposition Plan 

 


