

From: Mark Yetman [Mark.Yetman@inac-ainc.gc.ca]
Sent: Thursday, April 22, 2010 8:00 AM
To: Elise Racine; James Yantha; Line Caron; Matthew Chiskamish;
rodney@creenet.com; tlgull@creenet.com; Exec. Secretary Tracey Shanush;
Alfred Loon; Alan Penn; Cameron McLean; Ginette Lajoie; Paul Fraser; Adam
Lewis; s_olpinski@makivik.org; darlene.cheechoo@waskaganish.ca;
environment@wemindji-nation.qc.ca
Cc: Joanna Ankersmit; Michael Nadler; Bernie MacIsaac; Karla Serkoak; Laura
Hepditch; Sherri Young; Spencer Dewar; ppapigatuk@krq.ca;
p_may@makivik.org; Sam_Silverstone@makivik.org; Don Carr; Richard
Dwyer; brendan.o'donnell@pc.gc.ca; sanihta@qiniq.com;
rupert_eddie@yahoo.ca
Subject: Bear Island Mid-Canada Line Radar Station Remediation Project

Follow Up Flag: Follow up
Flag Status: Completed

Hi All,

I just wanted to let everyone know that we have obtained all the required licenses and permits for the Bear Island Mid-Canada Line Radar Station Remediation Project. We officially awarded the contract to Biogenie SRDC Inc. and their primary subcontractor Wiinebek Management Inc., on April 16, 2010 and are currently preparing everything for the upcoming field season. A few highlights are provided below:

- Mobilization is scheduled to be begin during the first week of July
- Recruiting to begin around the end of May in Chisasibi, Waskaganish and Wemindji (66% Cree/Inuit employment)
- Subcontractors may include: Air Inuit, Air Creebec, Chisasibi Motel, Chistapitin True Value (72% Cree/Inuit companies)
- Field work will take place from mid-July until early November
- Community meetings will be held in Chisasibi prior to the start of work and again at the end of the field season

Thank you for your involvement and/or assistance over the past year while we worked towards getting this project started. I look forward to meeting with many of you again over the next several months as we complete the remedial work at Bear Island.

If you have any questions or would like additional information on the project plan please let me know.

Thanks again,

Mark Yetman
Project Manager, Contaminated Sites
Indian & Northern Affairs Canada
PO Box 2200
Iqaluit NU X0A 0H0
Phone: (867) 975-4733

Fax: (867) 975-4736
Cell: (867) 222-2014
E-mail: mark.yetman@inac-ainc.gc.ca