



**From:** Molinski, Michael  
**Sent:** Friday, March 13, 2015 7:59 AM  
**To:** 'Phyllis Beaulieu'  
**Cc:** 'Karen Kharatyan'  
**Subject:** 1BR-FTA1217 ANNUAL REPORT Cambridge Bay FTA/Apron  
**Attachments:** 141201 1BR-FTA1217 Landfarm OM Plan Rejected OKKE.pdf; REVISED Standard NWB Annual Reporting Form March 2015.xls

RECEIVED  
MAR 25 2015

Hi Phyllis,

I would like to submit the annual report for the water license in Cambridge Bay FTA/Apron #1BR-FTA1217 (see attached). I would also like to submit the reports regarding the activities that were completed in the 2014 field season. Due to the size of files, I have burned them to a CD and mailed them to your office today. The documents on the CD's include the following:

- 1) Annual report for 2014 (attached);
- 2) Site Activities Report Cambridge Bay FTA, Dillon Consulting, March 2015;
- 3) Apron Groundwater Monitoring Report, Dillon Consulting, March 2015;
- 4) Runoff Diversion and Management Plan;
- 5) Dust Control Measures Plan;
- 6) QA/QC Plan approval letter from Maxxam Lab

In addition, the attached letter from Karen requested clarification regarding the sampling and monitoring well details. This information is located in the Groundwater Monitoring report from Dillon Consulting. There is some confusion regarding the number of monitoring wells due to delays in the project. Initially, TC intended to remediate the FTA and Apron in the same year. Due to funding restrictions, TC completed the Apron remediation and construction of the associated landfarm in 2013. It was anticipated that TC would complete the FTA remediation and construction of the second landfarm last summer in 2014. Due to extremely wet conditions and the discovery of 300 buried 205L drums, TC was unable to complete the remediation at the FTA due to freeze up in October. TC was able to complete approximately 90% of the construction of the landfarm; however, the excavation of the contaminated soil in the FTA has not started. This will be completed in August 2015. Therefore, not all of the monitoring wells have been installed at the landfarm location. This will also be completed in 2015.

The attached reports detail and document the site activities, this should provide additional clarity to the annual reporting document. If you have any question, please contact me.

Regards,

*Mike Molinski B.Sc., B.Sc., E.P.*

---

Environmental Officer  
Transport Canada  
Environmental Affairs, Programs  
Prairie and Northern Region  
3rd floor, 344 Edmonton Street  
P.O. Box 8550  
Winnipeg, Manitoba, R3C 0P6  
p: (204) 984-0440  
c: (204) 792-0034  
f: (204) 983-5048  
e: [michael.molinski@tc.gc.ca](mailto:michael.molinski@tc.gc.ca)  
w: <http://www.tc.gc.ca/>