

REQUEST FOR INFORMATION

RFI NUMBER	NL-RFI-027
ISSUE DATE (YY/MM/DD)	February 9, 2011
PRIORITY	H <input type="checkbox"/> M <input checked="" type="checkbox"/> X <input type="checkbox"/> L <input type="checkbox"/>
REQ'D RESPONSE DATE	February 14, 2011

Hope Bay Mining Project

Subject:	North Dam 3D Models	Project Zone/Area:	Doris North
Company:	Nuna Logistics Ltd. (Nuna)	Station/Location:	North Dam
Attention:	Doug Fielding/Jerry Graham cc SRK	Discipline:	Civil

AFE:		Specification Number:	
Related Drawings:	SRK North Dam Autocad Drawings	Related Documents:	

Related WBS Code		WBS Code Description:	

Information Request/Description of Issue/Approval Required:

Nuna is requesting the 3D models (AutoCAD 3D faces) of the components of the North Dam to provide QC and prepare as-built drawings for the North Dam.

Proposed Corrective Action:

SRK provides Nuna with the 3D models of the components of the North Dam.

Originator: GARY SODHI

Print:

Sign:

9-Feb-2011

Date:

Cost Impact	<input checked="" type="checkbox"/> No <input type="checkbox"/> Yes	
Detailed Estimate attached	<input checked="" type="checkbox"/> No <input type="checkbox"/> Yes	
Schedule Impact	<input checked="" type="checkbox"/> No <input type="checkbox"/> Yes	
Source for Communication	<input type="checkbox"/> Owner Change <input type="checkbox"/> Vendor Change	<input checked="" type="checkbox"/> Clarification/Info <input type="checkbox"/> Designer Change
		<input type="checkbox"/> Constructor Change <input type="checkbox"/> Other

Note: RFI's are not authorized change documents and cannot be used to direct a change in contract requirements. If Newmont's response on the RFI has cost and/or schedule effect, it is the contractor's responsibility to immediately advise Newmont. Work undertaken without Newmont written authorization is at the contractor's risk and expense

☐ Corrective Action Approved

☐ Correct as Follows:

Response:

The e-transmitted ACAD files for the Doris North - North Dam Issued for Construction Drawings have been posted on SRK's SharePoint website along with the PDF files. These can be found under:

"Information for Stantec" / "Issued for Construction_20101203" for Rev 0
 "Information for Stantec" / "Issued for Construction_20110121" for Rev 0
 "Information for Stantec" / "Issued for Construction_20110204" for Rev 1
 "Information for Document Control" / "Issued for Construction_20110209" for Rev 2

The 3D model of the North Dam in ACAD
 The 3D model of the Instrumentation in ACAD

Responsible Newmont Representative:

Lowell Wade

Print:

Sign:

February 9, 2011

Date: