

REQUEST FOR INFORMATION

RFI NUMBER	NL-RFI-031			
ISSUE DATE (YY/MM/DD)	February 23, 2011			
PRIORITY	H	M	X	L
REQ'D RESPONSE DATE	March 2, 2011			

Hope Bay Mining Project

Subject:	Berm Barrier Reference	Project Zone/Area:	Doris North/Hope Bay
Company:	Nuna Logistics Ltd. (Nuna)	Station/Location:	Sedimentation and Pollution Control Ponds
Attention:	Doug Fielding/Jerry Graham/Calvin Goldschmidt	Discipline:	Civil

AFE:		Specification Number:	SRK Technical Specifications Rev. E
Related Drawings:	HB+D-CIV-CIV-OND-0070 Rev 0	Related Documents:	
	or DN-DMC-010		

Related WBS Code	3DAA6030	WBS Code Description:	Doris North- Sedimentation and Pollution Control Ponds

Information Request/Description of Issue/Approval Required:

Upon review of the above IFC drawing it is noted that the Berm Barrier Options are referenced to drawing DN-DMC-03. We find that there is no "Options Detail" on this drawing.

Proposed Corrective Action:

Upon review it has been found that the correct drawing to be referenced is in fact DN-DMC-04. Please find that a revision is required to be completed upon drawing DN-DMC-10 to show the correct reference.

Originator: Bradford Watkin QA/QC Manager

Print:

Sign:

Date:

Cost Impact	<input checked="" type="checkbox"/> No	<input type="checkbox"/> Yes		
Detailed Estimate attached	<input checked="" type="checkbox"/> No	<input type="checkbox"/> Yes		
Schedule Impact	<input checked="" type="checkbox"/> No	<input type="checkbox"/> Yes		
Source for Communication	<input type="checkbox"/> Owner Change	<input type="checkbox"/> Clarification/Info	<input type="checkbox"/> Constructor Change	
	<input type="checkbox"/> Vendor Change	<input checked="" type="checkbox"/> Designer Change	<input type="checkbox"/> Other	

Note: RFI's are not authorized change documents and cannot be used to direct a change in contract requirements. If Newmont's response on the RFI has cost and/or schedule effect, it is the contractor's responsibility to immediately advise Newmont. Work undertaken without Newmont written authorization is at the contractor's risk and expense

☐ Corrective Action Approved

☐ Correct as Follows:

Response:

In the legend on dwg DN-DMC-010 the 'Typical Berm Barrier Option Details' comment should in fact be referencing drawing DN-DMC-04. This is seen as a minor typographical error and does not effect the design elements outlined in this drawing. No new drawing revisions will be issued at this time.

Responsible Newmont Representative:

Print:

Sign:

Date: