

REQUEST FOR INFORMATION

RFI NUMBER	NL-RFI-049
ISSUE DATE (YY/MM/DD)	July 9, 2011
PRIORITY	H <input type="checkbox"/> M <input checked="" type="checkbox"/> X <input type="checkbox"/> L <input type="checkbox"/>
REQ'D RESPONSE DATE	June 16, 2011

Hope Bay Mining Project

Subject:	Land Farm Sump Detail	Project Zone/Area:	Doris North
Company:	Nuna Logistics Ltd. (Nuna)	Station/Location:	Land Farm
Attention:	Ishan Fechter, Pat Dillon	Discipline:	Civil


AFE:		Specification Number:	
Related Drawings:	SRK IFC Package – Doris North Land Farm	Related Documents:	

Related WBS Code	n/a	WBS Code Description:	n/a

Information Request/Description of Issue/Approval Required:

The SRK IFC Package for the Doris North Land Farm, issued June 28, 2011, indicates a sump location in each of the three containment cells. Please provide a sump detail drawing. Construction of the Land Farm foundation and berms is currently in progress.


Proposed Corrective Action:

Originator:	Jeff DePape		July 09, 2011
Print:		Sign:	Date:

Cost Impact	<input checked="" type="checkbox"/> No	<input type="checkbox"/> Yes
Detailed Estimate attached	<input checked="" type="checkbox"/> No	<input type="checkbox"/> Yes
Schedule Impact	<input checked="" type="checkbox"/> No	<input type="checkbox"/> Yes
Source for Communication	<input type="checkbox"/> Owner Change	<input type="checkbox"/> Clarification/Info
	<input type="checkbox"/> Vendor Change	<input type="checkbox"/> Designer Change
		<input checked="" type="checkbox"/> Constructor Change
		<input type="checkbox"/> Other

Note: RFI's are not authorized change documents and cannot be used to direct a change in contract requirements. If Newmont's response on the RFI has cost and/or schedule effect, it is the contractor's responsibility to immediately advise Newmont. Work undertaken without Newmont written authorization is at the contractor's risk and expense

☐ Corrective Action Approved ☐ Correct as Follows:

Response:			
Drawing revisions for the Doris North Land Farm have been issued (submitted by SRK on July 11th, 2011). Details for the soil, snow and water pond sumps are outlined in SRK dwg LF-05 (Rev. 6) and LF-08 (Rev. 01).			
Responsible Newmont Representative:	John Kurylo		July 11th, 2011
Print:		Sign:	Date: