

Process/Timelines

Date	Action
April 7, 2003	Application Received NWB
April 23, 2003	Request for conformity review to LUP (NPC)
June 11, 2003	NWB complete PTR letter sent to CRL
July 16, 2003	Notice from DFO application for Authorization filed.
July 18, 2003	Decision from NPC -Conformity requirements met by CRL
July 18, 2003	NWB request NIRB screening
July 29, 2003	NIRB Screening request to parties
August 25, 2003	NWB Notice of Application posted
Aug 27, 2003	NWB Chair declares conflict of Interest w/ Minister
Aug 29, 2003	Deadline for comments NIRB (extended Sept 5, 2004)
September 8, 2003	Minister acknowledge member Hanson A/Chair NWB
September 8, 2003	Site Visit: Interested parties
September 10, 2003	Memo Site Visit issued by NIRB
September 23, 2003	NIRB refers project to Minister for Part 5 Review
October 22, 2003	Project watershed boundary map provide by DFO c/o CRL
November 30, 2003	Lease application to KIA for construction fuel tank.
December 3, 2003	Minister Decision to NIRB
December 5, 2003	NIRB decision re: lease application
December 19, 2003	NIRB Draft guidelines sent for public review
February 2, 2003	Deadline comments of NIRB Draft Guidelines
	Final Guidelines issued to CRL
March 5, 2004	Request from CRL construction fuel tank (exemption 12.10.1 (a)(b))
March 12, 2004	NIRB distributed March 5 letter (Donihee) and GN comments <i>[were comments requested? Was background provided to parties? If Jordan project manager why is distribution being done by Zainab?</i>
March 19, 2004	Deadline comments on Fuel tank exemption issue
	NIRB decision on Fuel tank exemption
	Draft EIS filed by CRL
	NIRB request conformity review
	Technical meeting
	Minutes of Technical meeting
	Deadline for conformity review
	NIRB notice pre hearing
	Deadline submissions
	Pre hearing held (possibly: Kitikmeot?, Baker, Rankin, Chesterfield, Whale Cove)
	NIRB Pre-hearing decision
	Final EIS submitted by CRL
	NIRB request conformity review
	Technical meeting
	Minutes of Technical meeting
	Request for Supplemental information
	Deadline for Supplemental Information from CRL
	Deadline for conformity review
	NIRB provides Notice of hearing
	Deadline for Interventions for Public Hearing
	NIRB Public Hearing
	NIRB Decision to Minister
	Minister response to NIRB
	Regulatory Meeting to develop Project Certificate
	Project Certificate Issued