


- Phase 2 -

PHASE 2 = Receipt of *Draft* EIS, Technical Review, Technical Meeting, Pre-Hearing Conference, Proponent Preparation of *Final* EIS

Day 1	April 18 , 2013
Day 1-15	May 7 ,2013
Day 15	May 7, 2013
Day 52	June 13, 2013
Day 150	September 19, 2013
Day 151	September 20, 2013
Day 155	September 24, 2013
Day 176-184	October 15-23, 2013
Day 165	October 4, 2013
Day 211	November 19, 2013
Day 214	November 22, 2013
Day 219	November 27, 2013
Day 225-227	December 3-5, 2013 (<i>Tentative</i>)
Day 231-233	December 10-12, 2013 (<i>Tentative</i>)
Day 269	January 16, 2014 (<i>Tentative</i>)



- Continued from previous -

