**Meliadine West Underground Program - Personnel Requirements** 

monadino woot ondorground rogium i oroomiornoquiomonio												
	2007											
	January	February	March	April	May	June	July	August	September	October	November	December
Supervision			2	2	2	2	2	2	2	2	2	2
Geology			5	5	5	5	5	5	5	2	2	2
Camp Support			5	5	5	5	5	5	5	5	5	5
Kitchen			3	3	3	3	3	3	3	3	3	3
Drilling			16	16	16	14	14	14	14			
Surface				5				10	2	2	2	2
Mining									18	18	18	18
Other								3				
Total			31	36	31	29	29	42	49	32	32	32
Persondays			961	1080	961	870	899	1302	1470	992	960	992
												10487

	2008											
	January	February	March	April	May	June	July	August	September	October	November	December
Supervision	2	2	2	2	2	2	2	2	2			
Geology	2	2	5	5	5	5	5	5	5			
Camp Support	5	5	5	5	5	5	5	5	5			
Kitchen	3	3	3	3	3	3	3	3	3			
Drilling			12	12	12	14	14	14	14			
Surface	2	2	2	2	2	2	2	2	2			
Mining	18	18	18	18	18	18	18	18	18			
Other												
Total	32	32	47	47	47	49	49	49	49			
Persondays	992	896	1457	1410	1457	1470	1519	1519	1470			
												12190

	12190
Total Persondays	22677