

Addendum for APPENDIX A: NON-TECHNICAL SUMMARY
Borden Property – Indicator Minerals Inc.

Revised Schedule for Proposed Exploration on Borden Property

Due to recent economic fluctuations, the exploration program originally proposed in spring 2008 for Indicator MineralsqBorden Property has been revised. The following schedule is the current best estimate for upcoming exploration on the Borden property.

2 Expected Schedule

- | | |
|----------------|--|
| 01-July-2010 | Mobilize fuel, helicopter, drill (RC or diamond drill) and camp materials plus construction crew to Arctic Bay/Nanisivik, Nunavut. Commence construction of 10-15 man camp on Borden property. |
| 15-July-2010 | Mobilize field crews (drill and geophysical) to Arctic Bay or Borden camp for ground geophysical surveys and RC or diamond drilling (type of drill is unknown at this time). |
| 20-August-2010 | Expected termination of exploration for 2010 field season. |