

COMMENTS FROM TOM ON RB UTILIDOR LETTER SENT MAY 27/05

All materials on site must be absolutely confirmed at this date.

Still waiting for this. Please provide, or, if Keith cannot get this info out in time, we will have to assume there is nothing on site for replacement, and make our own list.

Patrick: this is yet to do.

Patrick: this is yet to do.

Patrick: this is yet to do.

Make part of RFT

See Comments on drawing G-03

See comments on specs and drawing G-03

This should also be included in the specifications and scope

Patrick: this is yet to do.

Patrick: this is yet to do.

Need plans and specs. Can be an addendum, but should be mentioned in this RFT

This may need looking at again.....

Yet to do

Yet to do

Yet to do. Take a look at booster pumps in Loop 3 AVs

Yet to do

Yet to do

Yet to do