

בסב"ה לכלים אביריהים אביריהים Nunalingni Kavamatkunillu Pivikhaqautikkut Department of Community and Government Services Ministère des Services communautaires et gouvernementaux

Tom McDonald Project Officer, Baffin Region Community & Government Services Box 379, Pond Inlet, NU X0A 0S0

Thursday, July 26, 2007

Dionne Filiatrault, P.Eng. A/Executive Director Nunavut Water Board (NWB) Box 119, Gjoa Haven, NU X0B 1J0

Re: Public Hearing in Cape Dorset regarding P Lake Lagoon

Dear Mrs. Filiatrault:

I apologize for the confusion that resulted from Mr. Roy's Letter dated July 25, 2007. This letter attempts to clarify the events in question.

After speaking with the Consultant he has informed us that he will be unable to submit all the appropriate documentation to the NWB under the existing timeframe in order to comply with the original scheduled hearing in September 2007. Mr. Strong is therefore requesting an extension for the document submittal.

To avoid further delaying this complex project we recommend the following:

- Extend the timeframe for the document submission regarding P lake
- Keep the date for the Public Hearing unchanged.

The reasoning behind keep the Public Hearing date unchanged is because if we delay this date until October or November we are running a high risk of having the site frozen and snow covered. We then will be unable to assess the site conditions. Thus, the project will have to be delayed yet again for another season.

Please inform us in writing if these terms and conditions are acceptable to the NWB.

I thank you for your time and consideration.

Yours truly

Tom McDonald

Project Officer, Baffin Region

Pond Inlet, Nunavut



המר"ה לאר"ם ארורלים ארורלים Nunalingni Kavamatkunillu Pivikhaqautikkut Department of Community and Government Services Ministère des Services communautaires et gouvernementaux

CC: Patricio Fuentes – Regional Projects Manager, Baffin Region, CGS Johnathan Palluq – Assistant Regional Director, Baffin Region, CGS Bhabesh Roy – Municipal Planning Engineer, Baffin Region, CGS Timoon Toonoo – Regional Director, Baffin Region John Dawe – Director Capital Planning, GN-CGS, Iqaluit Hon. Shawn Maley – ADM, CGS

Gary Strong - P Eng. Project Manager, DCL, Yellowknife

This letter is privileged and contains confidential information intended only for the person(s) named above. This document is not intended for distribution outside the Government of Nunavut without the permission of the originator. If you have received this document in error, please notify the originator immediately and discard the document without making a copy.