

בסכמה לאבילקיה האליל Nunalingni Kavamatkunnilu Pivikhaqautikkut Department of Community and Government Services Ministère des Services communautaires et gouvernementaux

April 28, 2005

Craig Broome
Head of Enforcement
Northern Division
Environmental Protection Branch
Prairie and Northern Region
Suite 301, 5204 – 50th Avenue
Yellowknife, NT
X1A 1E2

Nunavut Water Board MAY 0 6 2005 Public Registry INTERNAL
PC COPY
MA
FO
LA CRICCEI CEVIES PINGANO.
BC
COPY
CH
BRD
EXT.

Fax #: 867-873-8185

Dear Mr. Broome

Re: Cape Dorset – Request for Extension of Inspector's Direction File No. 4408-2004-03-12-005

In response to your letter dated 10 January 2005, the following is an update of the work being conducted at Cape Dorset, Nunavut.

In consultation with the Hamlet, we have taken corrective measures to repair the 3 cell lagoon system in the Hamlet of Cape Dorset. The primary 3 cell lagoon site has been restored to the original working specifications to ensure a safe and environmentally sound waste-water disposal site. The work included minimizing the surface runoff into the three cell system and stabilization of the berms of the three cell system. The repairs were completed in January, 2005.

In March 2005, the Hamlet placed a request to decant the 3 cell lagoon, in order to prevent the failure of the lagoon's berms.

For a long term solution for the disposal of sewage in Cape Dorset, the GN has retained Dillon Consulting Limited. Dillon has identified P-Lake as the new site for the sewage lagoon. P-Lake is located on Malik Mountain south of the community. This location requires an access road with steep grades and rock excavation.

..../2

To date, Dillon has completed the project initiation meeting with the client and first round of consultation with regulators. They have also produced a Feasibility Study which is intended to develop the work to a point where we could understand if the P-Lake area was at all suitable for a lagoon site, and to allow the GN to approach DFO for their initial review. As of today, Dillon is continuing discussions with DFO and is preparing cost estimates for the project. Dillon will provide us with a pre-design report as a next step.

I trust this is in keeping with your most recent Inspector's Direction relating to Cape Dorset Sewage.

If you require any further details regarding this project, please do not hesitate to contact the under signed.

Sincerely,

Tom Rich

Deputy Minister

C: Linda Tingley, GN Legal Counsel (Iqaluit)
Art Stewart, SAO – Cape Dorset
Timoon Toonoo, Regional Director (Cape Dorset)

Philippe di Director Executive Director Number of Weter Board (Cine Haven)

Philippe di Pizzo, Executive Director, Nunavut Water Board (Gjoa Haven)