



General Delivery  
Sanikiluaq, Nunavut, Canada, XOA OWO  
Telephone: 867- 266- 7900, Fax: 867- 266- 7924

8BW-PUL0607

**Municipality of Sanikiluaq**

Date: Oct. 30, 07 Time: \_\_\_\_\_

To: Phyllis Beaulieu

Title: Dismantl of Bridge & Reassemble in New location.

Fax: 1-867-360-8869

Pages: 3 + cover

**From:**

**Eli Kavik, Mayor**

Mary Inuktaluk, Assistant Senior Administrative Officer

Wendy Pearce, AR/AP Clerk

Johnny Cookie, C.L.A.

Thomas Kutluk, Senior Administrative Officer

**Moses Novalinga Sr., Hamlet Foreman**

**Nellie Pearce, Receptionist Clerk**

**Caroline Novalinga, Assistant Utilities Clerk**

**Kevin Pearce CEDO**

Sam Qawik, Finance Officer

**Leah Meeko, Justice Coordinator**

**Mary Kavik, CPNP**

Lucy Ann Appagag, MLO

Annie Amitook, Alcohol and Drug Co-ordinator


**Paul Aqlatusuk, Building Maintainer/Fire Chief**

**Others:**

☐ Urgent    ☒ For Review    ☒ Please Comment    ☒ Please Reply    ☐ Please Recycle    ☐ Please Quote

• **Comments:**

• Comments: Hello PHYllis its Kevin Pearce From Sanikiluaq I am sending you the Proposal for the BIDS Project we talked about on Phone Yesterday for you to read over And see if we should make changes or something and make you can help it go faster for us we want to get going on this ASAP before freeze up can we get help if you would like us to make changes let me NO or if it looks OK.




ᐅᐱᐱᐱᐱ ᐱᐅᐱᐱᐱ

Municipality of Sanikiluaq  
Sanikiluaq, Nunavut, Canada, X0A 0W0  
Tel: (867) 266-8874 Fax: (867) 266-8903

### **IQALUKTUUK RIVER ATV CROSSING BRIDGE**

Department of Transportation  
Community Government and Transportation  
P.O. Box 330  
Cape Dorset Nunavut X0A 0C0

Municipality of Sanikiluaq  
Sanikiluaq Nunavut X0A 0W0



Organizer: Johnnie Cookie - Community Lands Officer  
Kevin Pierce - Economic Development Officer

#### **Introduction**

In late 1990's, with funding made available from Municipal and Community Affairs, we as organizers of the Hamlet constructed an ATV Crossing Bridge at Pullalik River approximately 8 kilometres from the community. The bridge is still being used and is very useful to the residents of the community.

Similar size of that bridge has continuously been asked for to be constructed as soon as possible. Last year, funds were made available to erect a new bridge and since a new bridge has been constructed and now being used, Hamlet Council suggested to disassemble old bridge which is sitting side by side with a new one. Suggestions were made to place it after it had been removed from its foundation, set the disassembled bridge near the new bridge then, transport it to the new location where Hunters, fishing spots, search and rescue, tourism and pleasure for campers usually want to go through but had been avoiding because of the deep passage. Without the bridge one can seriously injure or death could occur trying to cross it. The distance of the bridge from the community would be approximately 20 kilometres and note that the disassembling of the old bridge has to take place as soon as funds can be made available before the freeze over of the creek this year.

The size of the bridge to be moved and reconstructed will be 6 feet in width, 5 feet in height and 60 feet in length. No part of the bridge will be underwater.

The construction of the bridge will take Twenty (20) working days for Four (4) construction casual workers who will camp near the site. They will have to travel to and from the site. The use of equipment such as ATV's, camping equipment and supplies will be made available by funding of the bridge.

**Snowmobile** to tow material from the location in the fall and the bridge to be constructed early in the spring.

**Note:** Funding should be made available as soon as possible and construct the bridge this fall.

### Equipment Use

Removing of the old bridge will take a week with four (4) people in a crew who will travel by ATVs to get to the site. Take lunch break at home and coffee breaks at the site.

Equipment:	All Terrain Vehicle,	\$75.00 a day x 4 vehicles x 5 days =	\$1,500.00
	Gas for the vehicles	\$25.00 jerry can x 4 vehicles =	\$100.00
	Oil	\$11.00 a litre x 8 each =	\$88.00
	Naptha	\$7.00 a litre X 4 each =	\$28.00

### Dissemble Crew

3 casual Labourers	x 5days x 8 hrs a day x \$18.00 / hr.	=	\$2,160.00
1 supervisor	x 5 days x 8hrs. a day x \$20.00 / hr.	=	\$800.00
	Sub total		\$4,676.00

### Two Snowmobiles

Rental at	\$75.00 a day x two (2) x 2 days hauling bridge material =	\$300.00
Gas and Oil	\$50.00 x 4 .....	= \$200.00
Operators	\$50.00 a trip one way x 4 .....	= \$200.00
Tent: 2 rental tents x \$200.00 a week x 2 weeks .....	=	\$800.00
Supplies \$150.00 a week x 4 .....	=	\$600.00
	Sub Total	\$2,100.00

### Construction Crew away from community at 20 km

Construction Casual Workers 3 x 8 hrs/day x 20 days x 28.00/hr .....	=	\$13,440.00
Foreman Casual Worker x 8 hrs/day x 20 x 30.00/hr .....	=	\$ 4,800.00

Box of Spiral Nails 3 1/2" Galv.	60.00 ea.	=	\$ 60.00
----------------------------------	-----------	---	----------

Box of Spiral Nails 4" Galvanized (to be bought Locally	60.00 ea	=	\$60.00
	Sub total		\$18,360.00
Admin. Fee 10%			\$183.60
WCB			\$183.60
GST			\$23.60
	Sub total		\$39.08
			\$4,676.00
			\$2,100.00
			\$18,360.00
			\$39.08
	Grand Total		\$25,175.80