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DAILY REPORT #01 — DORIS NORTH INFRASTRUCTURE/ NORTH DAM

Prepared by: Lowell Wade Date: 2012.01.06
Reviewed by: Project #: 1CHO008.058
Role Company Personnel — Position On Site
Client Hope Bay Mining Limited David Vokey — ESR Coordinator No
(HBML) Don Ethelston — HSLP Advisor No
Jill Turk — ESR Coordinator No
Katsky Venter — ESR Manger Yes
Stirling Kelly — HSLP Advisor Yes
Angela Holzapfel — ESR Compliance Manager No
Michelle Tanquay — ESR Site Manager No
JDS Lloyd Jackson — Construction Coordinator Yes
Doug Fielding — Construction Manager No
Ishan Fechter — Construction Coordinator No
Jerry Graham — Construction Manager Yes
Kevin Whieldon — Project Coordinator Yes
Mark Valeriote — Construction Manager No
Engineering SRK Consulting (Canada) John Kurylo — Site Engineer No
Design Inc. Megan Miller — Site Engineer No
Consultants Lawrence Borowski — Site Engineer No
Murry McGregor — Site Engineer No
Lowell Wade — Senior Engineer In
EBA Engineering Jeff Orr — Project Manager No
Consultants Ltd. Jennifer Stirling — Geologist No
John Jaramillo — Eng. Technologist No
Thomas Bradshaw — Junior Engineer No
Earthworks Nuna Logistics Bradford Watkin — QC Manager No
Contractor Don Webber — Foreman No
Gary Sodhi — Field Engineer No
Georges Cornelissen — Survey Manager Yes
Jeff Roberts - Surveyor No
Jim Cardinal — Foreman No
Kevin Oakes — Project Engineer Yes
Kevin Kozdrowski — Foreman No
Margret Caley — Surveyor No
Matt McKay — Civil Supervisor No
Mike MacMaster — Surveyor Yes
Mike Price — Field Engineer Yes
Nick Stoneberger — Superintendent Yes
Doug Haverland — Area Superintendent No
Ron MacMaster — Surveyor Yes
Simon Chipper — Civil Supervisor No
Rick Peters — Foreman Yes
External SRK: Seema Kang, Lowell Wade, Maritz Rykaart
Distribution EBA: Nigel Goldup
List: Nuna: Chris Petrovic
JDS: Bob Prince-Wright
HBML: Dave Power, Gerry Benson
This Construction Daily Report is produced as an internal communication document between SRK site and head office staff. Any
distribution of this report outside of SRK is done as a courtesy, and the information contained in this report are for information only to
those external parties.
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WEATHER (ROBERTS BAY)
http.//www.wunderground.com/weatherstation/WXDailyHistory.asp?ID=INUNAVUT3

Temperature/Wind Chill (°C)

6AM:-27.3/-37.3 | 12PM:-32.4/-45.9

6 PM :-31.9

12 AM:-25.2/-35.8

Precipitation (mm)

Rain: None

Snow: None

Conditions

Day Shift: Partly Cloudy with Slight
Winds

Night Shift: Partly Cloudy with Slight

Winds

Daily norms (°C)

24 hour high: -23.5

24 hour low: -33.3

HEALTH, SAFETY AND ENVIRONMENT

COMMENTS, CORRESPONDENCE AND ACTIVITIES

DAILY MEETING WITH NUNA AND HBML TEAM:
e The daily meet was not attended.

Topic Status
General o

[ ]
Roberts Bay Tank Farm o

Health and Safety
and Environment

Key Trench

SURVEY:

Required o

Data Received | o

Original Ground for Doris North Water Diversion Bern

EG 120106 DN DIVERSION BERM

Outstanding o

Upcoming o

GENERAL:

Yellowknife.

NORTH DAM/FROZEN CORE PLANT PAD:

e Clearing of snow within the key-trench has started. Dirty snow is being dumped onto the ice of Talil
Lake. Clean snow is being dumped were the North Dam Access Road connects to the Secondary Road
which is downstream of the North Dam.

e Frozen Core Plant is being serviced and tested.

e The Doris Lake Ice Airstrip is in full operation so flights are arriving from Edmonton with a short stop in

e Due to limited number of passengers, Friday’'s scheduled B737 flight has been cancelled. Those people
originally scheduled for this flight have been moved to Thursday'’s flight.
¢ Those who had a full orientation and obtained a site driver’s license last year will only require a ~ 2hr
refresher training session while the driver’s license remains valid.
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MATERIAL TESTING:

Item

Area

Sample ID/File Name

Notes

Sampling &
Testing
Completed

Frozen Core Plant
/North Dam

Sampling
Required

North Dam/Frozen
Core Plant

QUANTITIES:

April 28, 2011

Material Type

From

To

Daily Total

3:2FCM

5/8” Clear

FCM Reject

Blended Crush

Snow

ROQ

PHOTOS:

Photo 1: Removal of snow from the North Dam over the keytrench. Looking east from the west side of
the North Dam keytrench.
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