
 

 

NIRB conducts conformity review of Addendum 

with EIS Guidelines (10 days) 
July 15, 2015 

Proponent forwards Amendment package to 

NIRB 

July 15, 2015 

July 29, 2015 
Amendment package distributed for Information 

Request (IR) period (30 days) 

NIRB commences technical review period  

(60 days) 

NIRB reviews IRs (5 days), forwards accepted 

IRs to relevant parties (15 days) 

Oct. 1, 2015 

Parties submit IRs to NIRB 

Sep. 2, 2015 

Public information sessions held in potentially 

affected communities 

1) NIRB forwards accepted technical review 

comments to Proponent 

2) Final Hearing Announced  

3) Applications for Intervernor Status Requested 

Anticipated Process Map and Timelines  

NIRB File No.: 03MN107—Reconsideration of Project Certificate No. 004 

for the Proposed Vault Pit Expansion 
Developed: October 6, 2015 

Accept Reject 

Aug. 28, 2015 

Proponent 

NIRB 

LEGEND 

 

Interested Party 

Proponent submit responses to IRs 

Parties submit technical review comments 

- Continued on next page - 

Dec. 8, 2015 

Oct 6, 2015 

Dec. 4, 2015 

NIRB holds 2 day technical meeting  

(via teleconference) 
Dec. 1, 2015 

Sep. 9—11, 

2015 



 

 

Anticipated Process Map and Timelines  

NIRB File No.: 03MN107—Reconsideration of Project Certificate No. 004 

for the Proposed Vault Pit Expansion 
Developed: October 6, 2015 

Proponent 

NIRB 

LEGEND 

 

Interested Party 

- Continued from previous - 

Final Written Submissions Received Feb. 12, 2016 

Apr. 18, 2016 

Public Hearing* (format TBD) 

Day 30 

Minister’s Decision** 

Day 15 

NIRB issues 12.8.2 Report to Minister 

Day 1 

*Notice provided per NIRB Rules of Procedure 

**Timeline for Minister’s Decision(s) are independ-

ent of the NIRB 

Accept Reject 

NIRB Project Certificate Workshop 

NIRB issues Amended Project Certificate 

NIRB Part 7 Monitoring continues 

NIRB participation at NWB Hearing 

NIRB grants status to Intervenors; 

NIRB invites parties to submit Final Written 

Submissions (45 days) 
Dec. 29, 2015 

Week of Feb. 

29, 2016 

Proponent submit responses to technical review 

comments 
Dec. 23, 2015 

Intervener Applications submitted to the NIRB 
Dec. 23, 2015 


