
List of Commitments Resulting from the Technical Meeting held on November 30, 2020 for 

Amendment Application to the Water Licence No:  2AM-MEL1631 

 

As of January 29, 2021, 12 out 21 commitments have been completed and submitted to the Nunavut Water Board and interested parties. 

 

 

 

No. 

Party(s) 

Responsible for 

Commitment 

Party(s) who 

raised (Item#) 
TM Commitment 

Timeline for 

Submission 

Form of 

Submissions 
Current Status 

 

 
1. 

Agnico Eagle NWB 

Provide document providing, in draft 

form, the requested amendments to the 

existing Water Licence to reflect 
changes as requested by Agnico Eagle 

in the Amendment Application. 

December 18, 2020 

Draft Amended 

Water Licence 
Framework 

Completed 

Submitted Dec 18, 
2020 

 

 
 

2. 

Environment and 

Climate Change 
Canada (ECCC) 

Agnico Eagle 

ECCC to provide information 

regarding considerations associated 

with ECCC’s assessment of TDS 
limits in light of “deleterious 

substances” provisions under the 

Federal Fisheries Act. 

Provided on 
November 30, 2020 

Links to publicly 

available ECCC 

submissions in 

respect of an 
assessment of a 

diamond project 

where these issues 

were considered 

Completed Submitted 
Nov 30, 2020 

 

 

 
 

 

3. 

Agnico Eagle KIA  

(IR #2) 

Agnico Eagle to provide an Adaptive 

Management Plan (AMP) which 

includes: 

 the conditions under which a site-

specific water quality objectives 

for chloride would be developed; 

and 

 a decision tree specifying the 
conditions under which surface 

water will be diverted into the 

saline effluent pipeline for marine 

disposal and the volumes that will 

be diverted under those conditions. 
The decision tree will be designed 

such that discharges to Meliadine 

Lake are minimized. 

(Date revised) 

February 5 2021 

Adaptive 

Management Plan 

submitted as part of 
the Saline Effluent 

Disposal to the 

Marine Environment 

Proposal to the 

NIRB (with copy to 
the NWB for the 

public registry) 

A first meeting was 

held on January 21, 

2021 between Agnico 
Eagle, CIRNA, ECCC, 

and KivIA. A draft 

AMP was submitted to 

the interested parties on 

January 29, 2021. A 
second meeting is 

planned for the week of 

February 1st. The final 

submission date has 

been revised to 
February 5th, 2021 
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No. 

Party(s) 

Responsible for 

Commitment 

Party(s) who 

raised (Item#) 
TM Commitment 

Timeline for 

Submission 
Form of Submissions Current Status 

 

 

 

4. 

Agnico Eagle KIA 

(IR #2) 

Agnico Eagle to submit to the NWB 

for approval updates to the 

following documents to reflect the 

proposed changes to management 
of surface contact water: 

 Water Management Plan; and 

 Water Balance and Water 

Quality Model. 

6 months prior to 

diversion of surface 

contact water to the 

saline effluent 
pipeline for marine 

disposal 

Updated Management 

Plans 

Future submission 

 

 

 
 

 

 

 

5. 

Agnico Eagle KIA  

(IR #9) 

Agnico Eagle to provide an updated 

Groundwater Management Plan, 

which addresses: 
The viability of the short, medium 

and long-term strategy for saline 

groundwater management; 

proposes a threshold ( e.g. 80%) for 

when the available saline storage is 
approaching capacity and additional 

mitigation measures may be 

undertaken to ensure that, if the 

saline effluent pipeline is not 

available, Agnico Eagle has 
sufficient time to proceed through 

any applicable regulatory process, 

if required. 

January 29, 2021 Updated Management 

Plan 

Completed. 

Submitted on 

January 29, 2021 



List of Commitments Resulting from the Technical Meeting held on November 30, 2020 for 

Amendment Application to the Water Licence No:  2AM-MEL1631 

 
 

 

 

No. 

Party(s) 

Responsible for 
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6. 

Agnico Eagle KIA (IR #9) Agnico Eagle to provide an explanation 

of how the groundwater inflows have 

been reduced, information on the 

effectiveness of grouting and an 
evaluation of the available saline 

groundwater storage including a 

discussion regarding estimated time to 

reaching capacity. 

January 29, 

2021 

Section within the 2020 

Annual Report 

submission 

Completed. 

Submitted on January 29, 

2021 as an appendix to the 

Groundwater 
Management Plan 

 
 

 

7. 

Agnico Eagle KIA (TC #2) Agnico Eagle to provide updates to the 
Site Water Balance (as applicable) to 

incorporate the most recent 

precipitation, in-flows, and monitoring 

data. 

Within all 
future Annual 

Reports as per 

existing 

condition Part 

E, item 12 of 
the current 

Water Licence 

Technical Memorandum Future submission (March 
31, 2021) 

 

 

8. 

Agnico Eagle KIA (TC #5), 

CIRNA (TC #7) 

Agnico Eagle to update the Meliadine 

Interim Closure and Reclamation Plan 

(ICRP) to include the results of the 

discussion between Agnico Eagle, KIA 
and CIRNA with respect to the 

Reclamation Security update. 

January 29, 

2021 

Management Plan Completed, submitted 

January 29, 2021 
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9. 

Agnico Eagle KIA  

(TC #5) 

Future versions, of the Meliadine 

Interim Closure and Reclamation Plan 

(ICRP), post approval of the Water 
Licence Amendment, will include 

additional details on the closure and 

post‐closure soil and water quality 

monitoring programs, as information 

becomes available from operational 
data and from future versions of 

applicable management plans. 

Applicable management plans for 

Meliadine to be used to define 

contaminated soil management and 
water quality monitoring program 

include: 

 Water Quality and Flow 

Monitoring Plan 

 Water Management Plan 

 Spill Contingency Plan 

 Landfarm Management Plan 

 Itivia Oil Handling Facility 

Management Plan 

 Oil Pollution Emergency Plan for 
Meliadine Mine Fuel Farm in 

Rankin Inlet 

March 31, 2021 

and all Future 

ICRPs 

Updated Management 

Plans 

Future submission (March 

31, 2021) 

 

10. 

Kivalliq Inuit 

Association 

(KIA) 

KIA  

(TC #5) 

KIA to provide Agnico Eagle with 

updated calculations of water user 

compensation for review as basis for 

updated water user compensation. 

December 11, 

2020 

Updated calculations to 

reflect amended volumes 

Completed 

Submitted Dec 7 2020 

 

 

11. 

Agnico Eagle 

KIA 

NWB Agnico Eagle and KIA to provide joint 

written confirmation that all issues of 

water user compensation associated 

with the Amendment Application have 
been addressed. 

Prior to the 

Public Hearing 

for the 

Amendment 
Application 

Joint written submission Pending comments from 

KivIA 
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12. 

Crown- 

Indigenous 

Relations and 
Northern Affairs 

(CIRNA) 

Agnico Eagle 

(CIRNA TC #1) 

CIRNA to provide specific questions 

to Agnico Eagle about how the 

modelling of the upper limits was 
conducted, as referenced in CIRNA’s 

TC #1 (e.g. questions about the 

assumptions and breakdown of model 

inputs chosen to select the “rest of 

site” contributions to the TDS 
loadings etc.) 

Provided on 

December 4, 

2020 

Technical 

Memorandum 

Completed Submitted 

Dec 4, 2020 

 

13. 

Agnico Eagle, CIRNA 

(TC #1) 

Agnico Eagle to provide additional 

information in response to 

commitment 12. 

December 11, 

2020 

Technical 

Memorandum 

Completed 

Submitted Dec 11, 2020 

 

 

14. 

Agnico Eagle CIRNA 

(TC #6) 

Agnico Eagle to provide a high-level 

summary of the projected 

infrastructure changes: upgrades to the 

SETP, increased sludge generation, 

waterline. 

December 18, 

2020 

Technical 

Memorandum with 

conceptual design 

information 

Completed 

Submitted Dec 18, 2020 

 

15. 

ECCC, KIA ECCC  

(“New” TC #3) 

Agnico Eagle to provide confirmation 

suitability of the 5000 mg/L Total 

Dissolved Solids (TDS), maximum 

grab sample EQC. 

Provided on 

December 8, 

2020 

Technical 

Memorandum 

Completed. Submitted  

Dec 8, 2020 

 

 
 

16. 

ECCC, KIA ECCC 

 (“New” TC#3) 

ECCC and KIA to provide 

clarification of their position [with 
appropriate supporting rationales and 

evidence] on Agnico Eagle’s 

proposed Maximum Grab sample 

limits of 5,000 mg/L for TDS, taking 

into consideration commitment 15. 

January 29, 

2021. 

Technical 

Memorandum 

Completed.  

Received comments by 
January 29, 2021. 

 
 

17. 

Agnico Eagle NWB 
(ECCC TC #2) 

Agnico Eagle to provide updated flow 
diagram presented during the 

Technical Meeting to show water use 

associated with tailings management. 

Provided on 
December 2, 

2020 

Email with Flow 
diagram 

Completed.  
Submitted  Dec 8, 2020 
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Miscellaneous commitments from responses to information requests (IR) and technical comments (TC) 

 
 

No. 

Party(s) 
Responsible for 

Commitment 

 
Party(s) who 

raised (Item#) 

 
 

TM Commitment 

 
Timeline for 

Submission 

 
Form of 

Submissions 
Current Status 

 

18. 

 

Agnico Eagle 

 

ECCC-IR-5 

Agnico Eagle agrees with ECCC and 

will update Table 2.1 within the 

Erosion and Sediment Control Plan as 

part of the 2020 Annual Report 
submission. 

2020 Annual 

Report 
submission 

Management Plan Future 

submission 

(March 31, 

2021) 

 

19. 

 

Agnico Eagle 

 

NWB-IR-3 

Agnico Eagle commits to comment on the 

integrity of the infrastructure due to delays 

in the waterline approval as part of the 

2020 Annual Report submission. 

2020 Annual 

Report 

submission 

Annual report 

document 

Future 

submission 

(March 31, 

2021) 

 

20. 

Agnico Eagle KivIA-IR-5 As outlined in Section 2.4 of the ICRP, 

Agnico Eagle will continue engagement 

throughout the mine life and closure phase.  

IQ solicited throughout these phases, as well 

as ongoing monitoring programs, will 
inform final closure and will be provided in 

the Final Closure and Reclamation Plan. 

Agnico Eagle is committed to continued 

consultation during operations to support 

closure objectives and goals. 

Final 

Closure 

and 

Reclamatio

n Plan 

Final 

Closure and 

Reclamation 

Plan 

Future 

submission  

 

21. 

Agnico Eagle KIA-IR-11  

KIA-IR-12 

Agnico Eagle will conduct a detailed 

geotechnical investigation to characterize the 

overburden in the vicinity of CP2 to 

determine depth to bedrock. During this 
campaign thermistors will be installed to 

assess permafrost depth. An assessment of a 

liner system may be conducted after the 

analysis of the results of the geotechnical 

campaign. The detail design of CP2 will be 

provided as part of the 60 day construction 
notice. 

After Water 

Licence 

Amendment 

Approval 

Design Report 

Appended to 

the 60- day 

Notice 

Future 

submission) 
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Summary of Information Requests (IR) and Technical Comments (TC)  pending resolution resulting from the Technical Meeting held on 

November 30, 2020 for Water Licence No: 2AM-MEL1631 Amendment Application 

 

Intervener Items Pending Resolution 

Kivalliq Inuit Association KivIA 
KivIA-IR-2 in progress per commitments 3 and 4 

KivIA-IR-9  in progress per commitments 5 and 6 

KIA-TC-4 in progress per commitment 3 

Crown Indigenous Relations and 

Northern Affairs CIRNA 

(CIRNA TC#1) – All documentation was provided per commitment 12 and 13 above 

Environment and Climate 

Change Canada ECCC 

ECCC-TC-3, pending response from ECCC per commitment 16 above 

 

Summary of resolved Information Requests (IR) and Technical Comments (TC) resulting from the Technical Meeting held on November 

30, 2020 for Water Licence No: 2AM-MEL1631 Amendment Application 

 

Intervener Resolved Items 

 

Kivalliq Inuit Association 

( KivIA) 

KivIA-IR-1 

KivIA-TC-1 

KivIA-TC-2 

KivIA-TC-4 

KivIA-TC-5 

 

Crown Indigenous Relations and Northern Affairs 

( C I R N A )  

CIRNAC-TC-2 

CIRNAC-TC-3 
CIRNAC-TC-4 

CIRNAC-TC-5 

CIRNAC-TC-7 

Environment and Climate Change Canada 

ECCC 

ECCC-WL-TC-1 

ECCC-WL-TC-2 

 


