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ᓇᐃᓈᖅᓯᒪᔪᖅ 
 

 
ᐊᒡᓃᑯ ᐄᒍ ᐅᔭᕋᒃᑕᕆᐊᓕᕆᔨᒃᑯᑦ (ᐊᒡᓃᑯᒃᑯᑦ) ᒫᓐᓇ ᐊᐅᓛᖅᑎᑦᑎᔪᑦ ᑕᓯᕐᔪᐊᕐᒥᑦ ᒎᓗᒧᑦ ᐅᔭᕋᒃᑕᕆᐊᕐᒥᑦ 

(ᐅᔭᕋᒃᑕᕆᐊᖅ), 25 ᑭᓛᒥᑕᐃᑦ ᐅᐊᖕᓇᖓᓂᑦ ᑲᖏᖅᖠᓂᕐᒥᑦ ᐅᖓᓯᒃᑎᒋᔪᖅ, ᐊᒻᒪᓗ 80 ᑭᓛᒥᑕᐃᑦ ᓂᒋᖅᐸᓯᐊᓂᑦ 

ᐱᖓᖕᓇᖅᐸᓯᐊᓂᑦ ᐃᒡᓗᓕᒑᕐᔪᖕᒥᑦ ᐅᖓᓯᒃᑎᒋᔪᖅ ᑭᕙᓪᓕᕐᒥᑦ ᓄᓇᕗᒥᑦ. 

ᖁᑦᑎᒃᑐᒥᑦ ᐊᒻᒪᓗ ᕿᑎᐊᓃᖓᔪᖅ ᐱᑦᑕᐅᓂᖓ ᐅᔭᕋᒃᑕᖅᑕᐅᔪᖅ ᓄᓇᐅᑉ ᐃᓗᐊᓂᑦ ᐊᒻᒪᓗ ᓄᓇᒥᑦ 

ᐅᒃᑯᐃᖓᔪᓂᑦ ᓄᓇᒃᑰᕈᑎᒃᑯᑦ ᓯᖃᓪᓕᑎᕆᕝᕕᖕᒧᑦ ᐊᒡᔭᐅᖃᑦᑕᕐᓂᐊᖅᑐᑦ ᓂᒋᐊᓂᑦ ᐃᓱᐊᓂᑦ 

ᐱᓕᐅᕆᕙᓪᓕᐊᕝᕕᐅᑉ. ᓯᖃᓪᓕᑎᖅᓯᒪᔪᖅ ᐅᔭᕋᒃᑕᖅᑕᐅᔪᖅ ᐊᒡᔭᖅᑕᐅᓗᓂ ᐅᔭᕋᒃᑕᖅᑕᐅᔪᑦ ᐴᖏᓐᓄᑦ 

ᐱᓕᐅᕆᕙᓪᓕᐊᕝᕕᖕᒧᐊᖅᑕᐅᓗᓂ ᖃᓪᓕᖅᓯᒪᔪᒥᒃ ᐊᒡᔭᖅᑐᐃᔾᔪᑎᒃᑯᑦ. ᐊᑦᑎᒃᑐᒦᖓᔪᑦ ᐱᑦᑕᐅᓂᖏᑦ ᐊᒻᒪᓗ 

ᓈᒻᒪᒃᑐᑦ ᐅᔭᕋᒃᑕᖅᑕᐅᔪᑦ ᑐᖅᑯᖅᑕᐅᓂᐊᖅᑐᑦ ᐅᔭᕋᒃᑕᖅᑕᐅᔪᓄᑦ ᑲᑎᓯᒪᔪᓄᑦ, ᓯᖃᓪᓕᑎᖅᑕᐅᓂᐊᕐᓗᑎᒃ 

ᑭᖑᓪᓕᖅᐹᖓᓂᑦ ᐅᑭᐅᕐᒥᑦ ᐅᔭᕋᒃᑕᕆᐊᖅ ᐊᐅᓛᕐᓂᕆᔭᖓᓂᑦ. ᐅᔭᕋᒃᑕᖅᑕᐅᔪᓂᑦ ᐊᒥᐊᒃᑯᑕᖃᔾᔮᙱᑦᑐᖅ 

ᑲᑎᓯᒪᔪᓂᑦ ᐅᔭᕋᒃᑕᕆᐊᖅ ᐅᒃᑯᐊᖅᑎᓪᓗᒍ. 

ᓄᓇᐅᑉ ᖄᖓᓂᑦ ᑯᕕᔪᖅ ᐊᒻᒪᓗ ᑯᕕᓂᐊᔪᖅ ᐃᒪᖅ ᐅᔭᕋᒃᑕᖅᑕᐅᔪᓂᑦ ᑲᑎᓯᒪᔪᓂᑦ ᑯᕕᓂᐊᖅᑐᖅ ᐊᑭᐊᓃᑦᑐᒧᑦ 

ᑲᑎᖅᓱᐃᕝᕕᒃ ᑕᓯᕋᔭᒃ 1-ᒧᑦ (CP1) ᓱᑉᓗ 1-ᑯᑦ ᐊᒻᒪᓗ 3-ᑯᑦ, ᐱᓕᕆᐊᖑᓗᓂ ᑎᑭᐅᑎᓂᐊᕐᓗᓂ ᐊᑐᖅᑕᐅᔪᒧᑦ 

ᒪᓕᒃᖢᒍ Type A ᓚᐃᓴᓐᓯ 2AM-MEL1631 ᐱᔭᕆᐊᓕᒃ, ᑯᕕᑎᑕᐅᓂᐊᓵᕐᓗᓂ ᓄᓇᒧᑦ. 
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EXECUTIVE SUMMARY 
 

 
Agnico Eagle Mines Limited (Agnico Eagle) is operating the Meliadine Gold Mine (Meliadine), located 

approximately 25 km north of Rankin Inlet, and 80 km southwest of Chesterfield Inlet in the Kivalliq 

Region of Nunavut. 

High and mid‐grade ore produced from underground and the open pits will be trucked directly to the 

crusher located at the south end of the process plant. The crushed ore will be transported to the ore 

bin and  then  to  the process plant via a covered conveyor system. Low grade ore will be stored  in 

stockpiles  and milled  when  needed,  and marginal  grade  will  be milled  during  the  last  year  of 

operations. There will be no ore stockpiles remaining at mine closure. 

Surface runoff and seepage water from the ore stockpiles will flow to the adjacent Collection Pond 1 

(CP1)  via Channel 1 and Culvert 3, where  it will be  treated  to meet discharge  criteria as per  the 

Nunavut Water  Board  (NWB)  Type  A Water  Licence  2AM‐MEL1631  requirement,  prior  to  being 

discharged to the receiving environment. 
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EWTP  Effluent Water Treatment Plant 
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SECTION 1 • INTRODUCTION 

 

 
Agnico Eagle Mines  Limited  (Agnico Eagle) operates  the Meliadine Gold Mine  (the Mine)  located 

approximately 25 kilometres (km) north of Rankin Inlet (Figure 1.1), Nunavut, and 80 km southwest 

of Chesterfield Inlet in the Kivalliq Region of Nunavut. 

The Mine is subject to the terms and conditions of both the amended Project Certificate 006 issued 

by the Nunavut Impact Review Board (NIRB) in accordance with the Nunavut Land Claims Agreement 

Article 12.5.12 on March 2nd, 2022 (NIRB, 2022) and the Amended Water Licence No. 2AM‐MEL1631 

(the Licence), issued by the Nunavut Water Board (NWB) on October 25th, 2024 and approved by the 

Minister of Northern Affairs on November 22nd, 2024 (NWB, 2024). 

This document presents an updated version of the Ore Storage Management Plan (OSMP). 

1.1 Ore Storage Management Objectives 

The ore storage management objectives are to minimize potential impacts to the environment during 

the mining phase. The purpose of the OSMP is to provide information to applicable mine departments 

(Environment, Engineering, Mine, Energy and Infrastructure, etc.) for sound management practices, 

proposed and existing  infrastructure, and provide  strategies  for water management  (runoff), dust 

control and monitoring programs. 

1.2 Management and Execution of the Ore Storage Management Plan 

Revisions  of  the OSMP  can  be  initiated  by  changes  in  the Mine Development  Plan  (Mine  Plan), 

operational performance, personnel or organizational structure, regulatory or social considerations, 

and/ or design philosophy. The OSMP will be  reviewed annually by Agnico Eagle and updated as 

necessary. 
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SECTION 2 • BACKGROUND 

 

 
2.1 Site Conditions 

The Mine is located in an area of poorly drained lowlands near the northwest coast of Hudson Bay. 

The dominant terrain  in the area consists of glacial  landforms such as drumlins (glacial till), eskers 

(gravel and sand), and many small  lakes. The topography  is gently rolling with a mean elevation of 

65 meters above sea level (masl) and a maximum relief of 20 meters. 

The local overburden consists of a thin layer of topsoil overlying silty gravelly sandy glacial till. Cobbles 

and boulders are present  throughout  the  region at various depths. Bedrock at  the Mine  site area 

consists of a stratigraphic sequence of clastic sediments, oxide  iron formation, siltstones, graphitic 

argillite, and mafic volcanic flows (Snowden, 2008; Golder, 2009). 

The climate  is extreme  in  the area, with  long cold winters and short cool summers, and mean air 

temperatures of 12°C in July and ‐31°C in January. The mean annual air temperature at the Mine site 

is approximately  ‐10.4 °C  (Golder, 2012a). Strong winds blow from the north and north‐northwest 

direction more than 30 percent of the time. 

The mean annual precipitation  in  the  area  is approximately 412 mm and  is  typically equally  split 

between rainfall and snowfall. 

2.1.1 Local Hydrology 

The Mine is located within the Meliadine Lake watershed. Meliadine Lake has a water surface area of 

approximately 107 square kilometres (km2), a maximum length of 31 km, features a highly convoluted 

shoreline of 465 km, and has over 200 islands. Unlike most lakes, it has two outflows that drain into 

Hudson Bay through two separate river systems. It has a drainage area of 560 km2 upstream of its two 

outflows. Most drainage occurs via the Meliadine River, which originates at the southwest end of the 

lake. The Meliadine River flows for a total stream distance of 39 km. The Meliadine River flows through 

a series of waterbodies, until it reaches Little Meliadine Lake and then continues into Hudson Bay. A 

second,  smaller  outflow  from  the  west  basin  of  Meliadine  Lake  drains  into  Peter  Lake,  which 

discharges into Hudson Bay through the Diana River system (a stream distance of 70 km). At its mouth, 

the Diana River has a drainage area of 1,460 km2. 

Watersheds  in  the  Mine  area  are  comprised  of  an  extensive  network  of  waterbodies,  and 

interconnecting  streams.  The  hydrology  of  these  watersheds  is  dominated  by  lake  storage  and 

evaporation. 

2.1.2 Ice and Winter Flows 

Late‐winter ice thicknesses on freshwater lakes in the Mine area range between 1.0 to 2.3 m with an 

average  thickness of 1.7 m.  Ice  covers usually appear by  the end of October and are  completely 
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formed in early November. The spring ice melt (freshet) typically begins in mid‐June and is complete 

by early July (Golder, 2012b). 

2.1.3 Spring Melt (Freshet) and Freeze‐up Conditions 

With  the  exception  of  the  main  outlet  of  Meliadine  Lake,  which  has  been  observed  to  flow 

continuously throughout the year, outlets of waterbodies near the Mine typically start flowing  late 

May or early June, followed by freshet flows in mid‐to‐late‐June. Flows steadily decrease in July and 

low flows are ongoing from August to the end of October, prior to winter freeze. 

2.1.4 Permafrost 

The Mine is located in an area of continuous permafrost. The depth of permafrost is estimated to be 

in the order of 320 to 490 m (WSP, 2024).  The depth of the active  layer ranges from about 1 m  in 

areas with  shallow overburden,  up  to  3 m  adjacent  to  the  lakes.  The  typical  permafrost  ground 

temperatures at the depths of zero annual amplitude (typically at the depth of below 15 m) are  in 

the range of ‐5.0 to 

‐7.5  °C  in  the areas away  from  lakes and  streams. The geothermal gradient  ranges  from 0.012  to 

0.02°C/m (Golder, 2012b). 

2.1.5 Local Hydrogeology 

Groundwater characteristics at areas of continuous permafrost that are generally present in the Mine 

area include the following flow regimes: 

 A shallow flow regime located in an active layer (seasonally thawed) near the ground surface 

and above permafrost; and 

 A deep groundwater flow regime beneath the base of the permafrost. 

From  late  spring  to  early  autumn, when  temperatures  are  above  0˚C,  the  shallow  active  layer 

thaws. Within the active layer, the water table is projected to be a subdued replica of topography. 

Groundwater  in  the  active  layer  flows  to  local  depressions  and  ponds  that  drain  to  larger 

waterbodies. The talik beneath large waterbodies will be open. The open talik will connect to the deep 

groundwater flow regime beneath the permafrost. 

Elongated waterbodies with terraces and a width of 340 to 460 m or greater are expected to have 

open taliks extending to the deep groundwater flow regime at the Mine. Meliadine Lake and Lake B7 

are  likely to have open taliks connected to the deep groundwater flow regime (Golder, 2012a). No 

impact is expected to Lake B7 by mine activities. 



MELIADINE GOLD MINE  ORE STORAGE MANAGEMENT PLAN 

June 2025  4 

 

 

 
SECTION 3 • ORE STORAGE DEVELOPMENT 

 

 
3.2 Mine Development Plan 

The Mine Plan and key mine development activities, including water management, are currently used 

concurrently with the OSMP. Agnico Eagle is currently mining the Tiriganiaq deposit with two open 

pits and one underground operation. The 2024 Water Licence Amendment extends the Life of Mine 

to  2031 with  the  open  pit mining  of  F  Zone, Wesmeg,  Pump,  and Discovery  deposits.  A  recent 

modification  application  was  submitted  for  the  development  of  a  portal  in  Pump  Open  Pit  2 

(PUMP02)  to extend  access  to deposits within permafrost. The  current Mine Plan  is  expected  to 

produce  approximately  38.1  million  tonnes  (Mt)  of  ore,  180.7  Mt  of  waste  rock,  34.5  Mt  of 

overburden waste, and 30.6 Mt of tailings. Agnico Eagle will continue exploration activities with the 

objective to extend mine life beyond 2031. 

Mining facilities on surface include a plant site and accommodation buildings, ore stockpiles, a tailings 

storage facility (TSF), waste rock storage facilities (WRSFs), a water management system that includes 

collection ponds, mined‐out pits, water diversion channels,  retention dikes/berms, and a series of 

water  treatment  plants.  The  ore will  be milled  in  the  process  plant  during mine  operation  at  a 

feeding rate of approximately 8,500 tonnes per day (tpd). The general mine site layout plan is shown 

on Figure 3.1, while Table 3.1 provides the key mine development activities and sequence. 

 
Table 3‐1:  Key Mine Development Activities and Sequence 

 

20
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20
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20
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20
26
 

20
27
 

20
28
 

20
29
 

20
30
 

20
31
 

20
32

‐2
03
8 

20
39

‐2
04
8 

Mining 

Tiriganiaq Deposit Open Pit                

Tiriganiaq Underground                

Pump Deposit Open Pit                

Pump Underground                

Wesmeg Deposit Open Pit                

F Zone Deposit Open Pit                

Discovery Deposit Open Pit                

Monitoring 

Closure                

Post‐Closure                

 

 
Table  3.2  summarizes  the  schedule  and  quantities  of  ore  to  be mined  from  the  open  pit  and 

underground mining operations. 



MELIADINE GOLD MINE  ORE STORAGE MANAGEMENT PLAN 

June 2025  5 

 

 

 
Table 3‐2: Summary of Ore Production Schedule and Bank Quantities 

Year 
Mine 
Year 

Underground 
TIRI COMPLEX 

Tiriganiaq 
Pit #1 

Tiriganiaq 
Pit #2 

Tiriganiaq 
Pit #3 

Tiriganiaq 
Pit #4 

Wesmeg 
Pit #1 

Wesmeg 
Pit #2 

Wesmeg 
Pit #3 

Wesmeg 
Pit #4 

Wesmeg 
North 

Underground 
PUMP 

  Pump 
Pit #1 

Pump 
Pit #2 

Pump 
Pit #3 

Pump 
Pit #4 

F‐Zone 
Pit #1 

F‐Zone 
Pit #2 

F‐Zone 
Pit #3 

Discovery 
Pit #1 

Total 

Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)    Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t)  Ore (t) 

2019*  Yr ‐6  1,108,666                                                          1,108,666 

2020*  Yr ‐5  1,293,507     109,392                                                    1,402,899 

2021*  Yr ‐4  1,445,614  404,569  110,361                                                    1,960,544 

2022*  Yr ‐3  1,345,975  432,859                                                       1,778,834 

2023*  Yr ‐2  1,358,913  366,731                                                       1,725,644 

2024*  Yr ‐1  1,462,735  561,067                                                       2,023,802 

2025  Yr 1  1,492,137  705,361  725,941                 67,234          154,100  62,652                    3,207,425 

2026  Yr 2  1,512,846  378,638  19,633           724,574  168,031        4,153       125,304                    2,933,179 

2027  Yr 3  2,836,714  1,002,891           939,292              40,403                            4,819,300 

2028  Yr 4  2,836,714  653,516                       219,871  256,994          53,952     151,922  190,467        4,363,436 

2029  Yr 5  2,836,714        16,278  58,010              117,694  375,756          195,927  263,169  125,462     11,133  261,779  4,261,922 

2030  Yr 6  2,836,714        79,346  89,358              71,583  512,024          30,454           33,400  379,991  4,032,869 

2031  Yr 7  2,846,220        33,072  31,021              409,148  881,916                      66,799  620,016  4,888,192 

Total (t)  25,213,469  4,505,633  965,326  128,696  178,389  939,292  724,574  168,031  67,234  818,296  2,071,247    154,100  187,956  280,333  263,169  277,384  190,467  111,332  1,261,786  38,506,713 

* End of year total mined values 
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SECTION 4 • ORE STORAGE MANAGEMENT 

 

 
A portion of high‐grade ore produced  from underground and open pit operations will be  trucked 

directly  to  the  crusher  located  at  the  south  end  of  the  process  plant.  The  crushed  ore will  be 

transported to the ore bin and then to the process plant via a covered conveyor system. The rest will 

be stored in stockpiles and milled when needed, prioritising highest grade first. Marginal grade will be 

milled during the last years of operation. There will be no ore stockpiles remaining at mine closure. 

4.1 Ore Storage Locations 

4.1.2 OP2 Stage 2 

 
As described in the original OP2 design report (Agnico Eagle 2018), the ore storage facilities are being 

constructed in two stages (Stage 1 and Stage 2) to mitigate high initial construction costs associated 

to infrastructure not required until later in the Life of Mine and to better adapt to potential future 

adjustments in estimated annual volumes, the ore storage facilities will be constructed in stages. 

Stage 1 was previous constructed as described in the As‐Built Report submitted to the NWB in July 

2020. 

The detailed design report and IFC construction drawings for OP2 Stage 2 (Agnico Eagle, 2022a) 

were approved by the NWB June 20th, 2022. Construction of OP2 Stage 2 occurred throughout 

2022 as material became available. OP2 Stage 2 is located southeast from OP2 Stage 1 as shown in 

Figure 3.1. 

4.1.3 Temporary Ore Storage 

 
Currently, underground ore recovered from above Level 250 is brought to the surface through 

Portal 1 and temporarily stored within OP1. The ore is then loaded by surface equipment and moved 

to OP2 and/or the primary crusher. 

As part of the 2024 Water Licence Amendment, there will be new temporary ore stockpiles adjacent 

to the pits at Pump, F Zone, and Discovery. The stockpiles are being added to facilitate ore handling 

and increases productivity of mine fleet which allows for more efficient equipment to transport the 

ore on a  long distance (e.g., specific site to mill). Ore will be segregated by provenance and by ore 

grade. 
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4.3 Design Parameters 

4.3.1 OP2 Stage 1 

 
The as‐built characteristics of OP2 Stage 1 are presented in Table 4.1. 
 
Table 4‐1:  As‐Built Parameters of OP2 Stage 1 

Parameter  As‐Built Values 

Pad thickness (m)  0.35 

Maximum elevation (m)  71.7 

Grade towards Channel 1 (%)  1.14 

Average side slopes for pad (H:V)  2.3:1 (23.4o) 

Surface area (m2)  103,179 

Volume of rockfill (m3)  107,798 

 
4.3.2 OP2 Stage 2 

 
The as‐built characteristics of OP2 Stage 2 are presented in Table 4.2. 
 
Table 4‐2:  As‐built Parameters for OP2 Stage 2 

Design Parameter  As‐built Value 

Minimum Pad thickness (m)  2.3 

Grade towards CP1 (%)  1.4 

Average side slopes for pad (H:V)  1.8:1 

Surface area (m2)  69,400 

Volume of rockfill (m3)  198,000 

 
4.3.3 Ore Stockpiles 

 
The ore stockpiles are temporary structures and small compared to the WRSFs. Based on the stability 

and thermal analyses completed for the WRSFs during detailed design and experience with similar 

structures at other mine sites  (i.e. Meadowbank Mine),  the ore stockpiles will have an acceptable 

factor of safety against potential slope failure. A typical cross section of an ore stockpile is provided 

in Figure 4.1. Key  design parameters  for  the ore  stockpiles are  summarized  in  Table  4.3. 

Dividing OP2 Stage 1  into  four stockpiles and maintaining a 15 m distance between  the stockpiles 

provides enough storage for approximately 1.26 M tonnes, or 672 800 m3 of ore. OP2 Stage 2 provides 

enough storage for approximately 1.09 M tonnes, or 580,000 m3 of ore. 
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Table 4‐3:  Design Parameters for Ore Stockpiles 

Parameter  Value 

Bench width  from  the  crest of  the pad  to  the  toe of  the  first  lift of  the ore  (m)  5 

Thickness of first lift of ore (m)  5 

Bench width  from  the  crest of  the  first  lift  to the  toe of  the  second  lift  (m)  10 

Approximate maximum thickness of the second lift of ore (m)  7 

Assumed side slopes for ore (H:V)  1.3:1 

Maximum  elevation  of  any  ore  stockpile  above  sea  level  (m)  81 

Assumed  dry density of ore  (t/m3)  1.88 

 

4.4 Ore Stockpiling Procedure 

Depending on the development schedule of the underground and open pit mining operations, the ore 

will  either  be  transported  directly  to  the mill  and  crusher  for  processing  or will  be  temporarily 

stockpiled  at  one  of  the  designated  ore  stockpiles  on  OP2  (Stage  1  /  Stage  2)  for  subsequent 

processing. 

Table 4.4 presents the planned evolution of ore stockpiles at OP2 (Stage 1 / Stage 2), together with 

their maximum storage tonnages shown in bold text. 

 
Table 4‐4:  Evolution of Ore Stockpiles at OP2 (Stage 1 / Stage 2) 

Year  Mine‐Year  Stockpile at Year End 

2019*  Yr ‐6  142,000 

2020*  Yr ‐5  119,000 

2021*  Yr ‐4  365,000 

2022*  Yr ‐3  387,000 

2023*  Yr ‐2  216,000 

2024*  Yr ‐1  323,101 

2025  Yr 1  1,249,276 

2026  Yr 2  1,079,955 

2027  Yr 3  2,796,756 

2028  Yr 4  3,829,321 

2029  Yr 5  5,090,919 

2030  Yr 6  6,067,400 

2031  Yr 7  7,515,527 

Maximum tonnes (t)  7,515,527 

Maximum volume (m3)  3,654,101 

* End of year total mined values. 2019 to 2023 values from Ore Storage Management Plan V6 (March 2024). 
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SECTION 5 • WATER MANAGEMENT ASSOCIATED WITH ORE STORAGE 
 

 
The water management objectives for the mine are to minimize potential impacts to the quantity and 

quality of surface water at the site. 

OP2  is  located within the catchment of CP1, as shown  in  Figure  3 .1. The pad was sloped during 

construction to direct any contact water towards Channel 1 where it will be diverted into CP1 via the 

Culvert 3 system. The collected contact water is treated by the EWTP prior to discharge to Meliadine 

Lake. 

The temporary stockpile runoff will report to the surface collection pond by the associated deposit. 

Detailed  information  on  the management  of  runoff water  and  seepage from  the  ore  stockpiles 

and  construction  of  infrastructure  associated with  ore management  are  described  in  the Water 

Management Plan. 
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SECTION 6 • DUST MANAGEMENT ASSOCIATED WITH ORE STORAGE 

 

 
The potential  sources  of  dust  related  to  ore management during  construction,  operation and 

closure include: 

 Site preparation prior to placement of waste materials i.e., stripping, excavation and/or 

placement of storage pad;
 Vehicle traffic dislodging fine particles from the surface of the storage pad and associated 

haul roads;
 Ore handling and transfer ‐ loading, hauling, unloading and placement; and
 Ore sorting, screening and crushing.

Dust suppression measures, which are considered  to be  typical of  the current mine practices  (i.e. 

Meadowbank Complex) and consistent with best management practices, will be considered through 

design, operation and closure phases to control the dust. 

Sources  of  dust  related  to  ore management  and  suppression measures  are  detailed  in  the Dust 

Management Plan. 
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SECTION 7 • RECLAMATION AND CLOSURE OF THE ORE STOCKPILES 

 

 
The  detailed  Mine  closure  and  reclamation  activities  are  provided  in  the  Interim  Closure  and 

Reclamation Plan. 

Final  closure  activities  of  the  ore  management  facilities  will  commence  at  the  end  of  mining 

operations in 2031. Ore will not remain in the ore stockpiles following the cessation of operations; it 

will all be processed. Key mine development activities during the closure process include: 

 Place final closure cover on top of tailings surface

 Finalize placement of Discovery WRSF cover system

 Decommission non‐essential mine infrastructure and support buildings

 Post‐closure monitoring and maintenance

Breaching of dikes and berms will be completed at the end of closure once water quality objectives 

are met. 

In the event of a short‐term temporary closure, the water and dust management strategies for the 

ore stockpiles will be  the same as used during active mine operation.  In  the event of a  long‐term 

temporary closure, water control structures will be maintained as required. 



MELIADINE GOLD MINE  ORE STORAGE MANAGEMENT PLAN 

June 2025  12 

 

 

 
SECTION 8 • MONITORING PROGRAM 

 

 
This  section  presents  a  summary  of  the  monitoring  programs  that  will  be  carried  out  during 

construction and operation related to ore storage management. The monitoring program presented 

here includes; stability and deformation, ground temperature, and annual inspections per the Type A 

Water Licence 2AM‐MEL1631. The detailed  information on monitoring of runoff and seepage from 

the ores  stockpiles  is described  in  the Water Management Plan. General monitoring  is  subject  to 

change as directed by an Inspector, or by the Licensee, subject to approval by the NWB. 

Table  8.1  summarizes  the monitoring activities  for  the ore management. 
 

Table 8‐1:  Ore Stockpile Monitoring Activities 

Monitoring Component  Monitoring Frequency  Reporting 

 

 
Verification 
Monitoring 

Quantities of ore processed  Continuously  Monitoring data will 
be used by Agnico 
Eagle internally. 

Routine visual inspections of ore 
stockpiles 

Daily during active ore placement; 
monthly after placement 

Elevation and geometry survey  Annually 

Seepage collection and monitoring  Monthly over the open water season 

 

 
General 
Monitoring 

Quantities of ore placed into 
stockpiles 

Monthly 
Monitoring data will 
be reported to the 
Regulators in the 
Annual Report or 
Annual Inspection 
Report 

Dust monitoring related to ore storage 
Governed by Air Quality Monitoring 
Plan 

Geotechnical inspection by qualified 
Geotechnical Engineer 

Annually or more frequent at the 
request of an Inspector 

 

8.1 Verification Monitoring Program 

Verification monitoring  results will be used  by Agnico  Eagle  in  the management of ore stockpiles 

and  production.  The  following  verification  monitoring  data  will  be  collected,  compiled  and 

managed internally: 

 

 The  tonnage of ore processed  through  the mill  is monitored and  reported  internally on a 

continuous basis. These results are crosschecked with the tailings production rate from the 

filter press. 

 During active development of each stockpile, site staff will carry out daily visual inspections 

in  relation  to  the performance and  condition of each  structure. When placement activity 

ceases on an interim or seasonal basis, the inspection frequency will shift to monthly. 

 The maximum heights of the ore stockpiles are estimated to be approximately 15 m above 

the pad. During operations, an annual elevation survey of the stockpiles will be performed to 

estimate overall volume placed and provide input to the operation plan. 
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 Surface runoff and seepage from the ore stockpiles will be monitored during the construction 

and operation phases monthly over  the open water season. Additional  inspections will be 

carried  out  after  rainfall  events  and  during  freshet.  The  detailed  information  on  the 

monitoring of surface runoff and seepage from the ore stockpiles is described in the Water 

Management Plan. 

8.2 General Monitoring Program 

The following general monitoring data will be reported to the NWB through either the Annual Report 

or an Annual Inspection Report: 

 Monthly quantities of the ore placed into the stockpiles during mine operation. 

 Dust  related  to  ore management  is  not  expected  to  be  an  issue  by  employing  the  dust 

suppression measures presented in the Dust Management Plan. Air quality at the mine site 

will be monitored during construction, operation, and closure through air quality monitoring 

stations and reported annually. 

 The  performance  of  the  ore  stockpiles will  be  inspected  and  assessed  during  the  annual 

geotechnical site  inspection by a geotechnical or civil engineer  registered  in Nunavut. The 

visual assessment and  recommended actions  to be  taken  related  to  the  stockpiles will be 

summarized in the Annual Inspection Report. Inspections may occur more frequently at the 

request of the Inspector. Records of all inspections will be maintained for the review of the 

Inspector upon request. 

The results from general monitoring program related to tailings management will be reported to the 

Regulators in the Annual Report or in the Annual Geotechnical Inspection Report. 
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Figure 1.1  General Mine Site Location Plan  
Figure 3.1  General Site Layout Plan 
Figure 4.1  Ore Stockpile Typical Cross Section  
Figure 4.2   OP2 Stage 1 As‐Built 
Figure 4.3  OP2 Stage 2 Preliminary As‐Built 
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Figure 1.1 General Mine Site Location Plan 
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Figure 3.1 General Mine Site Location Plan 
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Figure 4.1 Ore Stockpile Typical Section 
 
 

 

 
 
 

 
Figure 4.2 OP2 Stage 1 As‐Built 
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Figure 4.3 OP2 Stage 2 Preliminary As‐Built 
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