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Table 1:

Licence No. 2AM-MRY 1325; Projected Timeline for the Annual Security Review Associated with the 2020 Work Plan

Event

Original Date

Revised Date

The Licensee filed a copy of its 2020 Work Plan as required under Schedule J of the Licence.

November 1, 2019

The Licensee, Crown-Indigenous Relation and Northern Affairs (CIRNA), and the Qikigtani
Inuit Association (QIA) provide comments with respect to the ASR process and timelines
proposed in this Table.

November 12, 2019

November 14, 2019

CIRNA, the QIA and any other interested parties file written submissions regarding the
Licensee’s 2020 Work Plan and any updates to the reclamation security estimates for the
Project.

November 22, 2019

December 12, 2019

The Licensee files any updated information regarding additional security amounts posted
with the QIA and territorial or federal authorities that have issued authorizations to the
Project, including CIRNA.

Licensee files its response(s) to interveners’ submissions regarding reclamation security
associated with the 2020 Work Plan.

November 29, 2019

December 23, 2019

Parties file any presentation materials on which the parties intend to rely during the NWB’s
teleconference regarding the ASR associated with the 2020 Work Plan

January 7, 2020

The NWB holds a teleconference regarding the ASR associated with the 2020 Work Plan.

December 6, 2019

January 10, 2020




Type “A” Water Licence 2AM-MRY 1325
ASR associated with 2020 Work Plan

All involved parties file updates and/or addenda to the intervenor submissions (filed by | December 11, 2019 | January 17, 2020
December 12, 2019) and Licensee submissions (filed by December 23, 2019) based on the
discussion and commitments at the teleconference.

NWAB to issue an ASR decision that advises the Licensee and interested parties of the total | January 22, 2020 February 28, 2020
financial security required to be posted prior to commencement of the 2020 Work Plan
under Part C, Item 1 of the Licence.

Licensee to file any additional reclamation security amount required as determined by the | February 2, 2020 March 30, 2020
NWB and set out in the ASR decision in accordance with Part C, Item 1 of Licence No.
2AM- MRY1325.




