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Anticipated process for the NIRB’s/NWB’s Coordination of Agnico Eagle Mines Ltd.’s Whale Tail Pit Project Proposal Review 

and Water Licence Application — NIRB File No. 16MN056 & NWB File No. 2AM-WTP- - - -; updated November 25, 2016 

- Continued on next page - 

Day 39 Comments received from Parties on Draft Scope Oct. 11, 2016 

NIRB issues a NLCA 12.4.4(b) and NuPPAA 89

(1)(a)(i) and (ii) Screening Decision  
Aug. 18, 2016 

Day 1 
Minister refers project to NIRB for Review 

Public notice of Review released 
Sept. 2, 2016 

Day 20 
Notice of community scoping meetings issued 

25 day notice period provided  
Sept. 22, 2016 

Final Scope Released; 

Confirm if submission can be accepted as EIS 
Nov. 10, 2016 Day 70 

Day 7 Draft Scope List released for public comment Sept. 9, 2016 

Day 95 2016/12/06 Community Meetings Report released 

Day 45 
Oct. 17 to Oct 25, 

2016 
Community Scoping Meetings - 

Kivalliq Region 
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Accept Reject 

Conformity Review 

Day 70 

EIS distributed for public  

technical review, request for IRs 
Day 1 

Additional direction provided 

to Proponent 

Day 21 
Parties submit IRs (21 days); NIRB for-

wards IRs to Proponent/relevant parties 

Day 54 

NIRB receives IR responses; NWB notice of 

application issued.  NIRB/NWB technical  

review period begins (60 days); NIRB/NWB 

notice of PHC released 

NIRB/NWB facilitate Technical Meetings and 

Pre-Hearing Conference and community 

roundtable in Baker Lake (est. 5 days) 
Day 148 

NIRB/NWB Issues Joint PHC Report 

Day 130 
Proponent provides response to technical 

review comments to NIRB (est. 15 days) 

NIRB receives technical review com-

ments from parties. Proponent requested 

to respond to comments received  

2016/11 

Nov. 10, 2016 

2016/12 

2017/01 

Day 115 2017/03 

2017/04 

2017/04 

Day 182 2017/05 

Proponent’s response to completeness 

check due to the NWB (December 7) 

Day 145 
Parties provided an opportunity to review      

responses (est. 15 days) 
2017/04 

NWB receives technical review com-

ments from parties. Proponent requested 

to respond to comments received  

Proponent provides response to technical 

review comments to NWB (est. 15 days) 
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- Continued from previous - 

Accept Reject 

NIRB/NWB Pre-Hearing Conference Decision will indicate 

whether any additional submissions would be required prior to 

scheduling Final Hearing and soliciting final written submission 

Day 1 

Day 30 

Parties submit final written submissions 

to the NIRB; Proponent invited to re-

spond 

NIRB/NWB holds Final Hearing and Commu-

nity Roundtable in Baker Lake (est. 5 days) 
Day 75 

Proponent provides response to final 

written submissions to NIRB (est. 15 

days) 
Day 50 

NIRB Issues Final Report to Minister Day 125 

Minister’s Decision (up to 150 days) 

NIRB Project Certificate Workshop 

NIRB issues Project Certificate 

NIRB Project Monitoring begins 

Supplemental information pro-

vided by Proponent 

Day 1 

Day 21 

Day 30 

NWB issues Reasons for Decision and 

Type A Water Licence to Minister 

Minister’s Decision (up to 90 

days) 

Type A Water Licence Issued 

Reporting Begins 

Accept Reject 

Accept Reject 

Day 45 

Parties submit presentations and materials for 

Final Hearing (est. 15 days) 

NIRB/NWB 

announces Final Hearing and solicits final writ-

ten submissions (est. 30 days) 

Day 65 
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Parties submit final written submissions 

to the NWB; Proponent invited to re-

spond 

Proponent provides response to final 

written submissions to NWB (est. 15 

days) 

Day 1 


