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Accept Reject 

Conformity Review 

FEIS Addendum distributed for technical review,  
NIRB Requests Parties submit IRs 

Day 1 

Additional direction 
provided to Proponent 

Day 47 NIRB forwards IRs to Proponent and Parties for response 

Day 76 Technical review period begins (60 days) 

NIRB Technical Meetings in Baker Lake or Rankin Inlet (3 days) 

Day 160 

January 10, 2019 

February 25, 2019 

March 26, 2019 

June 18, 2019 

Day 167-
169 

June 25-27, 2019 

Day 139 May 28, 2019 

December 21, 2018 

December 20, 2018 NIRB Acknowledges Receipt of FEIS Addendum 

Day 75 March 25, 2019 NIRB receives IR Response Package (tentative 30 days) 

Day 138 
NIRB receives technical review 

comments from parties  May 27, 2019 

Technical Review comments forwarded to Proponent for response  

NIRB receives Proponent response to technical review comments  
(tentative 21 days)   

Day 191 July 19, 2019 NIRB receives final written submissions (21 days)  

Day 212 August 9, 2019 
NIRB receives Proponent response to final written submissions 

(21 days)    

Day 222-
226 

August 19-23, 2019 NIRB Public Hearing in Baker Lake (3-4 days) 

Day 271 October 7, 2019 NIRB issues Final Report to Minister (45 days) 

NIRB receives IRs Day 43 February 21, 2019 

Community information sessions in Naujaat, Coral Harbour, Ran-
kin Inlet, Chesterfield Inlet, Whale Cove, Arviat and Baker Lake. February 11-18, 2019 Day 34-41 


