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Accept Reject 

Conformity Review 

FEIS Addendum distributed for technical review,  

NIRB Requests Parties submit Information Requests (IRs) 
Day 1 

Additional direction 

provided to Proponent 

Day 47 NIRB forwards IRs to Proponent and Parties for response 

Day 65 Technical review period begins (60 days) 

NIRB Technical Meetings in Baker Lake or Rankin Inlet (3 days) 

Day 139 

January 10, 2019 

February 25, 2019 

March 15, 2019 

May 28, 2019 

Day 153-
155 

June 11-13, 2019 

December 21, 2018 

December 20, 2018 NIRB Acknowledges Receipt of FEIS Addendum 

Day 64 March 14, 2019 NIRB receives IR Response Package (tentative 15 days) 

Day 125 
NIRB receives technical review 

comments from parties  
May 14, 2019 

NIRB receives Proponent response to technical review comments  

Day 198 July 26, 2019 NIRB receives final written submissions (28 days)  

Day 212 August 9, 2019 
NIRB receives Proponent response to final written submissions 

(14 days)    

Day 229-
232 

August 26-29, 2019 NIRB Public Hearing in Baker Lake (3-4 days) 

Day 278 October 14, 2019 NIRB issues Final Report to Minister (45 days) 

NIRB receives IRs from Parties Day 43 February 21, 2019 

Community information sessions in Naujaat, Coral Harbour, Ran-
kin Inlet, Chesterfield Inlet, Whale Cove, Arviat and Baker Lake. February 11-18, 2019 Day 33-40 

Proponent response to outstanding issues identified at Technical 

Meetings (approximately 14 days) 
June  28, 2019 Day 170 


