
Meliadine West Underground Program - Personnel Requirements

January February March April May June July August September October November December
Supervision 2 2 2 2 2 2 2 2 2 2

Geology 5 5 5 5 5 5 5 2 2 2
Camp Support 5 5 5 5 5 5 5 5 5 5

Kitchen 3 3 3 3 3 3 3 3 3 3
Drilling 16 16 16 14 14 14 14

Surface 5 10 2 2 2 2
Mining 18 18 18 18
Other 3
Total 31 36 31 29 29 42 49 32 32 32

Persondays 961 1080 961 870 899 1302 1470 992 960 992
10487
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