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	List of Commitments Resulting from Technical Meeting for Water Licence No. 3AM-RUT---- Application

	No.
	Party Responsible for Commitment
	Party(s) 
who raised (Item#)
	Issue - TM Commitment
	Timeline 
for Submission
	Form 
of Submission
	Status

	1.
	GN-CGS
	CIRNA-2.1
	To provide Environmental Management Plan

Note: it was prepared but need more time so that the consultant can proofread it

	August 7, 2020
	Management Plan
	Submitted on August 12, 2020

	2.
	GN-CGS
	CIRNA-2.2
	To provide Decommissioning and Remediation Plan for the old structures including intake from Char Lake, intake line from Pump House, Macerator Unit building, old pump station, Blue Building, Disposal Pipe from the Macerator Unit to the sea
	Partly by the end of 2020, the WWTP affiliated infrastructure in 2024;
Licence requirement is generally at least 6 months prior to abandoning.
	Decommissioning Plan
	Outstanding
** Will be provided after PH

	3.
	GN-CGS
	CIRNA-3.1
	Install a new flow meter to record extraction volumes of Water from the Char Lake and at the Macerator
	September 14, 2020
	Correspondence from GN-CGS confirming the installation
	Outstanding
** Meter already installed in the Macerator unit, but not at pump station

	4.
	GN-CGS
	CIRNA-3.3
ECCC-3
	To provide the detailed Design Report for the Wastewater Treatment Plant (WWTP), include treatment targets for CBOD and Ammonia into this report

	At least sixty (60) days prior to initiating construction
	Design Report

	Outstanding
** Will be provided after PH

	5.
	GN-CGS
	CIRNA-4.1
	To provide O&M Manual for the Water Treatment Plant
	Within ninety (90) days from the approval of the Licence 
	Updated Manual
	Outstanding
** Only provided the WTP Design Summary on September 22, 2020

	6.
	GN-CGS
	CIRNA-4.3
	To provide Manual for Sewage Treatment addressing safety concerns in the Macerator Unit building
	August 14. 2020
	New Manual
	Submitted on August 4, 2020

	7.
	GN-CGS
	CIRNA-8.1
ECCC-4 & 7
	To update Quality Assurance/ Quality Plan to include the trip blanks in addition to the already proposed field blanks and duplicates; also remove all irrelevant (Pangnirtung-related) information from the Plan; and to include ECCC potential concerns

	Prior to PH or Licence requirement
	Updated QA/QC Plan
	Outstanding

	8.
	GN-CGS
	CIRNA-9,
ECCC-7
	To update Spill Contingency Plan to address deficiencies to remove all irrelevant (Pangnirtung-related) information from the Plan and to include ECCC potential concerns

	Prior to PH or Licence requirement
	Updated Management Plan
	Outstanding

	9.
	 GN-CGS
	ECCC-5
	Review of Fecal  Coliforms data to provide the estimates and advise the Board whether the criteria from Guidelines for the Discharge of Treated Municipal Wastewater in the NWT and the Wastewater Systems Effluent Regulations can be met
	July 31, 2020
	Correspondence from GN-CGS
	Submitted on September 2. 2020

	10.
	GN-CGS
	ECCC-8
	Provide information on the typical performance for Ammonia

	With final design document
	Correspondence from GN-CGS
	Submitted on September 15, 2020

	11.
	 GN-CGS
	CIRNA-8.2
ECCC-9
	Provide Toxicity Test validation results within 6 months of commissioning of WWTP 
Provide monthly effluent quality data to the NWB following commissioning of the WWT system.

	Will be Licence condition
	Test Results 
	Outstanding
** Will be provided after PH

	12.
	GN-CGS
	ECCC-10
	Provide existing effluent quality data to support potentially reduced sampling frequency for the current system as discussed within CIRNA submission
	July 31, 2020
	Test Results
	Provided Wastewater Test Results for 2014 to 2020 on July 16, 2020

	13.
	GN-CGS
	CIRNA-10
	Amend the term of the licence requested to a longer term
	July 31, 2020
	Updated Application form and associated correspondence
	Submitted the Updated Application form, Consumption numbers and a Letter of Clarification on August 4, 2020
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