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[bookmark: _MailAutoSig]July 7, 2025							NWB File: 8BC-ABH2125

											
Nunavut Water Board
Attn: Richard Dwyer
P.O. Box 119
Gjoa Haven, NU  X0B 1J0

 Re: Fisheries and Oceans Canada – Small Craft Harbours’- Arctic Bay Small Craft Harbour Development – Nunavut Water Board Renewal Request

Dear Richard Dwyer:

On December 17, 2021, Nunavut Planning Commission (NPC) completed its review of the Arctic Bay Harbour Development project and issued a Type- B water licence 8BC-ABH2125 to Fisheries and Oceans- Small Craft Harbours (DFO-SCH). 

Upon completion of a federal tendering process to procure a contractor, DFO-SCH were unsuccessful while attempting to hire a contractor to commence work in the 2025 season. As a consequence of this, DFO-SCH are forced to delay the scheduled construction of the Small Craft Harbour in Arctic Bay (the Project).  DFO-SCH is anticipating a second federal tendering process to hire a contractor, pending funding approval. If DFO-SCH is successful in obtaining funding, a re-tendering process could be completed in 2025 allowing harbour construction to begin in summer or fall 2026.

DFO-SCH would like to request a renewal of the original licence to include the following information:

· The proposed construction of the harbour will begin in summer 2026 and is anticipated to be completed in 2029. 

Please note, references to “Original text” below refer to the latest version of the licence, issued in 2021. In regards to amendments to the water licence specifically, DFO-SCH would request that the following changes be made to reflect the renewal:

Original text (page 4): 
IV. General Considerations
The Licensee requested in its Application, a little more than three (3) term for the licence, with a proposed expiry date in October 2027.
Amended text:
IV. General Considerations
The Licensee requested in its Application, a little more than three (3) term for the licence, with a proposed expiry date in October 2029.

Original text (page 7): 
Expiry of Licence: December 16, 2027
Amended text: 
Expiry of Licence: December 16, 2029

The proposed changes will not result in any additional impacts to the originally proposed project previously reviewed by NWB, as the project design or construction components are not being altered.

In Section IV: General Considerations in Licence 8BC-ABH2125 requires the submission of Annual Report. As a result of the lack of active construction there has been no activity requiring the monitoring. There is no reportable activities for the 2024 construction season. The municipal form for Annual Reporting and the Standard NWB Annual Reporting Form have not been completed, as no volume of water was used in 2024 by the proposed project activities. 

If you have any questions with the content of this letter, please contact Deirdre Connell at 905-975-8523 or by email at Deirdre.Connell@dfo-mpo.gc.ca.  

Yours sincerely,



[bookmark: ffFrom_First_Name]Eleanor McEwan, P. Eng. 
Senior Project Engineer
Small Craft Harbours Branch 
Fisheries and Oceans Canada

cc.	Satyanarayana Gurram (Public Services and Procurement Canada)
Kenton Thiessen (Public Services and Procurement Canada)
Chris Meisl (Advisian)
Victoria Burdett-Coutts (Advisian)
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