
 
 
 

SRK Vancouver 
Suite 2200 - 1066 West Hastings Street  
Vancouver, BC  V6E 3X2 
 
T: +1.604.681.4196 
F: +1.604.687.5532 
 
vancouver@srk.com  
www.srk.com 

 

SRK Daily_Report #01_20120106.docx 06-Jan-2012 

DAILY REPORT #01 – DORIS NORTH INFRASTRUCTURE/ NORTH DAM  
Prepared by: Lowell Wade Date:  2012.01.06 
Reviewed by:  Project #: 1CH008.058 
Role Company Personnel – Position On Site 
Client Hope Bay Mining Limited 

(HBML) 
 

David Vokey – ESR Coordinator  
Don Ethelston – HSLP Advisor  
Jill Turk – ESR Coordinator 
Katsky Venter – ESR Manger 
Stirling Kelly – HSLP Advisor  
Angela Holzapfel – ESR Compliance Manager 
Michelle Tanquay – ESR Site Manager 

No 
No 
No 
Yes 
Yes 
No 
No 

JDS  Lloyd Jackson – Construction Coordinator 
Doug Fielding – Construction Manager 
Ishan Fechter – Construction Coordinator 
Jerry Graham – Construction Manager 
Kevin Whieldon – Project Coordinator 
Mark Valeriote – Construction Manager  

Yes 
No 
No 
Yes 
Yes 
No 

Engineering 
Design 
Consultants 

SRK Consulting (Canada) 
Inc.  

John Kurylo – Site Engineer 
Megan Miller – Site Engineer 
Lawrence Borowski – Site Engineer 
Murry McGregor – Site Engineer 
Lowell Wade – Senior Engineer 

No 
No 
No 
No 
In 

EBA Engineering 
Consultants Ltd. 

Jeff Orr – Project Manager 
Jennifer Stirling – Geologist 
John Jaramillo – Eng. Technologist  
Thomas Bradshaw – Junior Engineer 

No 
No 
No 
No 

Earthworks 
Contractor 

Nuna Logistics Bradford Watkin – QC Manager 
Don Webber – Foreman 
Gary Sodhi – Field Engineer 
Georges Cornelissen – Survey Manager 
Jeff Roberts - Surveyor 
Jim Cardinal – Foreman 
Kevin Oakes – Project Engineer 
Kevin Kozdrowski – Foreman 
Margret Caley – Surveyor 
Matt McKay – Civil Supervisor 
Mike MacMaster – Surveyor 
Mike Price – Field Engineer 
Nick Stoneberger – Superintendent 
Doug Haverland – Area Superintendent 
Ron MacMaster – Surveyor 
Simon Chipper – Civil Supervisor 
Rick Peters – Foreman  

No 
No 
No 
Yes 
No 
No 
Yes 
No 
No 
No 
Yes 
Yes 
Yes 
No 
Yes 
No 
Yes 

External 
Distribution 
List: 

SRK: Seema Kang, Lowell Wade, Maritz Rykaart  
EBA: Nigel Goldup 
Nuna: Chris Petrovic 
JDS: Bob Prince-Wright 
HBML: Dave Power, Gerry Benson 

This Construction Daily Report is produced as an internal communication document between SRK site and head office staff. Any 
distribution of this report outside of SRK is done as a courtesy, and the information contained in this report are for information only to 
those external parties. 
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WEATHER (ROBERTS BAY) 
http://www.wunderground.com/weatherstation/WXDailyHistory.asp?ID=INUNAVUT3 
Temperature/Wind Chill (°C) 6AM:-27.3/-37.3 12PM:-32.4/-45.9 6 PM :-31.9 12 AM:-25.2/-35.8 

Precipitation (mm) Rain: None  Snow: None 

Conditions Day Shift: Partly Cloudy with Slight 
Winds 

Night Shift:  Partly Cloudy with Slight 
Winds 

Daily norms (°C) 24 hour high: -23.5 24 hour low: -33.3 
 
HEALTH, SAFETY AND ENVIRONMENT 
•  
   
COMMENTS, CORRESPONDENCE AND ACTIVITIES 

DAILY MEETING WITH NUNA AND HBML TEAM: 
• The daily meet was not attended. 

 
Topic Status 
General •  

•  

Roberts Bay Tank Farm •  
 

Health and Safety 
and Environment 

•  
•  

Key Trench •  
•   

 
SURVEY: 
 

Required •  
•  

Data Received • Original Ground for Doris North Water Diversion Bern 
• EG 120106 DN DIVERSION BERM 

Outstanding  •  
Upcoming •   

 
NORTH DAM/FROZEN CORE PLANT PAD: 
• Clearing of snow within the key-trench has started.  Dirty snow is being dumped onto the ice of Tail 

Lake.  Clean snow is being dumped were the North Dam Access Road connects to the Secondary Road 
which is downstream of the North Dam. 

• Frozen Core Plant is being serviced and tested. 
 
GENERAL:  
• The Doris Lake Ice Airstrip is in full operation so flights are arriving from Edmonton with a short stop in 

Yellowknife. 
• Due to limited number of passengers, Friday’s scheduled B737 flight has been cancelled.  Those people 

originally scheduled for this flight have been moved to Thursday’s flight. 
• Those who had a full orientation and obtained a site driver’s license last year will only require a ~ 2hr 

refresher training session while the driver’s license remains valid. 

 

http://www.wunderground.com/weatherstation/WXDailyHistory.asp?ID=INUNAVUT3
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MATERIAL TESTING:  
Item Area Sample ID/File Name Notes 

Sampling & 
Testing 

Completed 
 

Frozen Core Plant 
/North Dam 

•   

Sampling 
Required 

North Dam/Frozen 
Core Plant 

•   

 
 
QUANTITIES: 
 
April 28, 2011 

Material Type From To Daily Total  
3:2 FCM    
5/8” Clear    

FCM Reject    
Blended Crush    

Snow    
ROQ    

 

 
 
PHOTOS: 

 
Photo 1: Removal of snow from the North Dam over the keytrench.  Looking east from the west side of 

the North Dam keytrench. 
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