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Hope Bay Mining Project NEWMONT

Inspection Acceptance and Sign-Off Form

Hope Bay Project
Doris North-Water Management Sumps Project:

Project Name:

Description of Area

Inspected:

Sump 1 and 2 construction and installation

April 25th, 2012

Date of Inspection:
Mike Price Nuna

Parties Present at

Inspection

Lawrence Borowski SRK

Comments:

completed.

Sumps 1 and 2 have been completed as per the engineer’s specification and the approved RFI’s.

Note: Outstanding survey data on the annulus will follow at a later date when an accurate survey can be

The backfilled till elevation will be monitored and topped up as required during the summer months.

These works have been built in accordance with the Project Technical Specifications and IFC Construction Drawings
A7 /
8/0Y/aS

Acceptance:
/&
uér( Date

Da

provided by the engineer.
o Ve /

Contractor:

Name

 ProrPen €5 (Co Pote (e
Signature

Engineer-of-
Name

Record:

Job # 36 Newmont WBS C1DB2025 Doris North- Water Management Sumps Report # 120425




