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October 15, 2012
1CHO008.058

Director, Environment and Social Responsibility
Hope Bay Mining Limited

Suite 300, Harbourside Drive

North Vancouver, B.C.

V7P 3S1

Attention: Mr. Chris Hanks

Dear Chris

Doris North Project: 2012 Construction Summary

SRK Vancouver
Suite 2200 - 1066 West Hastings Street
Vancouver, BC V6E 3X2

T: +1.604.681.4196
F: +1.604.687.5532

vancouver@srk.com
www.srk.com

This letter report provides the summary of formal documentation related to the engineering and construction
support services provided by SRK Consulting (Canada) Inc. (SRK) to Hope Bay Mining Limited (HBML)

during the 2012 calendar year.

SRK provided on site engineering services between January 6, 2012 and May 6, 2012. Daily construction
reports, 122 in total, were prepared by SRK during this period. These reports are provided in electronic

format in Appendix A.

Drawings issued throughout the year are provided in Appendix B. This appendix is separated into three

sections as summarized in Table 1. .
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Table 1: Appendix B Contents

Appendix Topic Contents

BO1 Letters of Transmittal 16 Transmittals

. Doris North Camp Area Diversion Berm
Drawings Issued for

B02 Construction (See Doris North North Dam Instrumentation

Drawing Set . .
9 ) Doris North Pollution Control Pond Ground Temperature Cables

Doris North Camp Area

Doris North Sedimentation and Pollution Control Ponds

Roberts Bay Fuel Tank Farm

Doris North Landfarm

Doris North Tail Lake Access Road

As Built Drawings (See

BO3 Roberts Bay Fuel Transfer Access Road

Drawing Set )
Doris North Primary Vent Raise Pad

Doris-Windy All-Weather Road

Doris North Secondary Road

Windy Diversion Berm

Doris North Camp Area Diversion Berm

Technical Specifications Earthworks and Geotechnical Engineering, Rev. G used during 2012 construction
can be found in Appendix C.

Technical memorandums issued during the year are summarized in Table 2, and complete copies are
included in Appendix D. The memos are organized into sub-appendixes by subject/area, and then filed by
date of issue.

Table 2. Appendix D Contents

Appendix Topic Content
D01 Sump #2 Doris North Project - Sump #2 Remediation
D02 Secondary Road Doris North Project — Secondary Road Buttress
Doris North Project — North Dam Slope Indicator Instrumentation
D03 North Dam Doris North Project —Ground Temperature Monitoring Instrumentation
Figures
D04 Sedimentation and Pollution Control Pond and Sedimentation Control Pond — Significant

Pollution Control Ponds | Deficiencies

Roberts Bay Fuel Tank

Do5 Farm

Doris North Project — Roberts Bay Fuel Tank Farm High Wall Remediation

Material testing results, thermistor certificates and monitoring data and other data related to the quality
control and quality assurance of the construction activities can be found in Appendix E, and the contents are
listed in Table 3.
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Table 3. Appendix E Contents

Appendix Topic Content
Particle Size Distribution (Testing by Nuna)
Multi-bead Thermistors Multi Bead Thermistor Data
EO1 North Dam
Beads Utilized for Summer Cover Monitoring
Single Bead Thermistors
Sacrificial Beads Installed During Construction
EO2 Dorls_ Creek Thermistor Data
Bridge
Pollution and
EO3 Sedimentation Thermistor Data
Ponds
EO04 Windy Road Thermistor Data

There were 13 requests for information received during the 2012 construction activities. SRK responses to
the requests for information can be in Appendix F, organized by request number.

General correspondence related to the construction activities are found in Appendix G. The correspondence
is organized by subject/area (and date) as listed in Table 4.

Table 4. Appendix G Subject Area Listing

Appendix Subject Area
G01 General Project
G02 Doris Camp
G03 North Dam
G04 Water Management

To document final and interim inspections, Inspection Acceptance and Sign-Off Forms were completed.

These are organized in sub- appendices by area and arranged by date. These documents can be found in
Appendix H as summarized in Table 5

Table 5. Appendix H Subject Area Listing

Appendix Subject Area
HO1 Doris North — North Dam
HO2 Doris North Diversion Berm
HO3 Doris North Water Management Sumps
HO4 Pollution and Sedimentation Pond and Thermistors
HO05 Roberts Bay Tank Farm
HO6 Windy Bridge Thermistors
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If you have any questions about the documentation listed in this letter please feel free to contact me directly
at (778)-785-8476.

Yours truly,
SRK Consulting (Canada) Inc.
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